

ORIGINAL

STATE OF INDIANA

INDIANA UTILITY REGULATORY COMMISSION

VERIFIED PETITION OF SOUTHERN INDIANA GAS)
AND ELECTRIC COMPANY d/b/a VECTREN)
ENERGY DELIVERY OF INDIANA, INC., FOR)
APPROVAL OF VECTREN SOUTH'S 7-YEAR)
ELECTRIC TDSIC PLAN FOR ELIGIBLE)
TRANSMISSION, DISTRIBUTION AND STORAGE)
SYSTEM IMPROVEMENTS, PURSUANT TO IND.)
CODE § 8-1-39-10(A), FOR AUTHORITY TO DEFER)
COSTS FOR FUTURE RECOVERY, AND)
APPROVING INCLUSION OF VECTREN SOUTH'S)
TDSIC PLAN PROJECTS IN ITS RATE BASE IN ITS)
NEXT GENERAL RATE PROCEEDING PURSUANT)
TO IND. CODE § 8-1-2-23.)

CAUSE NO. 44910

APPROVED: SEP 20 2017

ORDER OF THE COMMISSION

Presiding Officers:

David E. Ziegner, Commissioner

David E. Veleta, Senior Administrative Law Judge

On February 23, 2017, Southern Indiana Gas and Electric Company d/b/a Vectren Energy Delivery of Indiana, Inc. ("Vectren South") petitioned the Indiana Utility Regulatory Commission ("Commission") for approval of Vectren South's 7-year plan for eligible transmission, distribution, and storage system improvements (the "TDSIC Plan"), pursuant to Indiana Code § 8-1-39-10(a). Citizens Action Coalition of Indiana, Inc. and Valley Watch, Inc. (collectively, "CAC"), Vectren Industrial Group ("Industrial Group"), and the City of Evansville, filed petitions to intervene, all of which were subsequently granted.

On March 24, 2017, the Industrial Group filed its *Motion to Strike Attachment JKL-1 to Vectren South's Exhibit No. 1 and Associated Testimony* ("Motion to Strike"). On April 18, 2017 the Indiana Office of Utility Consumer Counselor ("OUCC") filed a request for public field hearing. The OUCC's request was granted and a field hearing was held on May 2, 2017 at 6:00 p.m. in the auditorium of the Academy for Innovative Studies-Diamond Campus, 2319 Stringtown Road, Evansville, Indiana. Vectren South, the OUCC, and CAC participated. Members of the general public spoke at the field hearing.

On May 18, 2017, Vectren South, the OUCC, and the Industrial Group (the "Settling Parties") filed the *Stipulation and Settlement Agreement among Vectren South, the Vectren Industrial Group, and Indiana Office of Utility Consumer Counselor* (the "Settlement Agreement"). On that same day, Vectren South and the OUCC filed testimony in support of the Settlement Agreement.

On June 2, 2017, CAC filed its case-in-chief as well as a Motion for Administrative Notice of certain materials. Vectren South filed its rebuttal testimony along with a Partial Objection to CAC's Motion for Administrative Notice on June 12, 2017. On June 19, 2017, CAC filed its Reply.

A public evidentiary hearing was conducted in this Cause on 9:30 a.m. on June 29, 2017 in Room 222 of the PNC Center, 101 West Washington Street, Indianapolis, Indiana. Vectren South, the OUCC, the Industrial Group, and the CAC appeared at and participated in the hearing. At the hearing, the prefiled evidence of Vectren South, the OUCC, and CAC were admitted into the record without objection. The Industrial Group's Motion to Strike was withdrawn. Vectren South withdrew its opposition to the CAC's Motion for Administrative Notice based on the CAC's agreement that administrative notice could be taken of Vectren South's responsive documents. Consequently, the Commission took administrative notice of the documents presented by the CAC and Vectren South. No members of the general public appeared or participated in the hearing.

Based upon the applicable law and evidence presented herein, the Commission now finds:

1. **Notice and Jurisdiction.** Notice of the filing of the hearing in this Cause was given as required by law. Vectren South is a public utility as that term is defined in Ind. Code §§ 8-1-2-1(a) and 8-1-39-4. Under Ind. Code § 8-1-39-10, the Commission has jurisdiction over a public utility's request for approval of a 7-year plan for eligible transmission, distribution, and storage improvements. Under Ind. Code § 8-1-39-9, the Commission has jurisdiction over a public utility's request to recover eligible transmission, distribution, and storage system costs through a periodic rate adjustment. Therefore, the Commission has jurisdiction over Vectren South and the subject matter of this proceeding.

2. **Vectren South's Characteristics.** Vectren South is a public utility incorporated under the laws of the State of Indiana. It has authority to render electric service and natural gas distribution service within Indiana. Vectren South owns, operates, manages, and controls, among other things, plant, property, equipment, and facilities that are used and useful for the production, storage, transmission, distribution, and furnishing of electric and natural gas utility service to approximately 144,000 electric customers and 111,000 natural gas customers in Indiana. Vectren South is a wholly-owned subsidiary of Vectren Utility Holdings, Inc. ("VUHI"), which is a wholly-owned subsidiary of Vectren Corporation ("Vectren"). Vectren is a holding company whose stock is publicly traded and listed on the New York Stock Exchange. VUHI also owns all of the common stock of Indiana Gas Company, Inc. d/b/a Vectren Energy Delivery of Indiana, Inc. ("Vectren North") and Vectren Energy Delivery of Ohio, Inc. ("VEDO").

3. **Relief Requested.** In accordance with Ind. Code § 8-1-39-10(a), Vectren South requested Commission approval of its TDSIC Plan, as follows:

(a) approve, as "eligible transmission, distribution, and storage system improvements" within the meaning of Ind. Code § 8-1-39-1 *et seq.* (the "TDSIC Statute"), the projects and programs designated in the TDSIC Plan, as updated pursuant to the Settlement Agreement;

(b) find the project cost estimates presented in the updated TDSIC Plan reflect the best estimates of Vectren South's TDSIC Plan costs;

(c) determine that the public convenience and necessity require or will require the eligible improvements included in the TDSIC Plan;

(d) determine that the estimated costs of the eligible improvements included in the TDSIC Plan are justified by incremental benefits attributable to the plan;

(e) approve the TDSIC Plan as reasonable and designate the eligible transmission, distribution and storage system improvements included in the plan, including the substitute projects, as eligible for Transmission, Distribution and Storage System Improvement Charge treatment in accordance with Ind. Code § 8-1-39-10;

(f) authorize deferral of 100% of the depreciation associated with Vectren South's Advanced Metering Infrastructure ("AMI") project for recovery in a subsequent Vectren South retail base rate case;

(g) approve recovery of the deferred depreciation associated with the AMI project over a 10-year period without carrying costs in Vectren South's subsequent retail base rate case;

(h) approve deferral of debt-related post-in-service carrying costs associated with the AMI project at a debt rate of 4.77% in an amount not to exceed \$12 million for recovery in a subsequent Vectren South retail base rate case;

(i) approve a cap of the investment of AMI eligible for deferral of \$39 million.

(j) approve the ratemaking and accounting proposals contained in the Settlement Agreement for recovery of 80% of up to \$446.5 million TDSIC Plan costs, and deferral with carrying costs of 20% of the TDSIC Plan costs for recovery in a subsequent Vectren South retail base rate case;

(k) approve the agreed-upon methodology for recovering TDSIC costs, as well as the other terms in the Settlement Agreement relating to future ratemaking treatment;

(l) approve Vectren South's proposed process for updating the TDSIC Plan in future annual proceedings consistent with the Settlement Agreement; and

(m) approve Appendix K, the Transmission, Distribution, and Storage System Improvement Charge (the "TDSIC") along with the other miscellaneous tariff change.

4. Vectren South's Case-in-Chief Evidence.

A. Direct Testimony of Jon K. Luttrell. Mr. Luttrell, Senior Vice President, Utility Operations of Vectren and President of its subsidiary VUHI, explained why the TDSIC Plan is necessary to ensure Vectren South can continue providing safe, resilient, and reliable service to its customers and summarized the modernization made possible by the TDSIC Plan. Mr. Luttrell stated that the TDSIC Plan is designed to achieve the goals and objectives of Senate

Enrolled Act 560 by studying system and asset performance and subsequently identifying the projects that most promote reliability, resiliency, and safety while ensuring service and reliability benefits to customers. To that end, Mr. Luttrell stated that each program makes its own unique contribution to safety, resilience, and reliability

Mr. Luttrell stated that the primary benefits customers will receive from the TDSIC Plan are enhanced reliability, resiliency, and safety. Mr. Luttrell further testified that the TDSIC Plan represents an opportunity to stay ahead of aging facilities and make modernization investments that benefit customers. In Mr. Luttrell's opinion, under a traditional ratemaking approach, Vectren South would be challenged to allocate this level of capital without the beneficial timing that Senate Enrolled Act 560 provides with timely investment cost recovery.

Mr. Luttrell noted that Vectren South commissioned a study by the Indiana Business Research Center, Kelley School of Business, Indiana University to evaluate the economic benefits resulting from the TDSIC Plan. The study concluded the economic effects of Vectren South's TDSIC investment are "expected to generate an average of more than \$91.4 million per year in total economic output" in the Vectren South service area and "support an estimated 770 jobs over the next seven years" with the total economic impact to the Vectren South service area over the seven-year period being \$640 million.

B. Direct Testimony of Lynnae K. Wilson. Ms. Wilson, Vice President of Energy Delivery for VUHI, sponsored and described the TDSIC Plan attached to her testimony as Vectren South's Exhibit No. 2, Attachment LKW-1, and included a list of the programs and projects to be completed as well as cost estimates for each. Ms. Wilson testified that the TDSIC Plan focuses on system investments that enhance system reliability, reduce system risk, improve customer experience, and optimize the electric grid to accept new technology. Ms. Wilson stated that the improvements in the TDSIC Plan initially were identified by Vectren South's trained group of employees who serve as subject matter experts ("SMEs") in Engineering, Field Operations, and System Operations. Following an internal review of the potential programs and projects the SMEs identified, Vectren South partnered with Black & Veatch Management Consulting LLC ("B&V") to review internal assessments and prioritizations and identify additional programs and projects. The potential programs were subjected to a screening process to validate that they met the requirements of Senate Enrolled Act 560.

Ms. Wilson stated that flexibility is an essential component of the TDSIC Plan. Ms. Wilson stated that projects may shift to different years as Vectren South assesses risks and reprioritizes investments and system needs. Particularly in the later years of the TDSIC Plan, Ms. Wilson stated that Vectren South may decide to delay a project beyond the seven-year period of the TDSIC Plan and replace it with another project from its list of potential substitution projects designated in the TDSIC Plan. Ms. Wilson noted that the projects on the substitute project list were subjected to the same engineering and estimation process as the projects in the TDSIC Plan.

Ms. Wilson stated that each project and each program completed in Vectren South's TDSIC Plan will bring customers enhanced system reliability, safety, resilience, and modernization. Ms. Wilson stated that the TDSIC Plan directly enhances system reliability and resilience, public and employee safety, and overall quality of service for Vectren South's

customers. The TDSIC Plan also ensures that Vectren South's electric infrastructure continues to perform in the safe, efficient and reliable manner that our customers rely upon.

C. Direct Testimony of William D. Williams. Mr. Williams, Associate Vice President in the Asset Management Practice of B&V, summarized the methodology used by B&V to develop a risk-based model of Vectren South's transmission and distribution ("T&D") assets and described the results and conclusions of that "Risk Model." The Risk Model analyzes the consequence of failure and likelihood of failure of various assets and uses this information to calculate risk for each of the assets. Mr. Williams stated that the Risk Model was used to develop a prioritized list of projects, based on the risk score, replacement cost, and other resource constraints, of all the assets evaluated by the model. Mr. Williams indicated that by highlighting the highest risk assets on Vectren South's system with the Risk Model, the Vectren South team was able to develop asset specific TDSIC Plan projects, which consist of all types of assets, and utilize the results of the Risk Model to optimize project selection to ensure that assets representing the highest risk to the system are included in the TDSIC Plan.

Mr. Williams stated that B&V and Vectren South were able to use the Risk Analysis to determine that the proposed TDSIC Plan would reduce the total T&D system risk by 40% over the seven years of the study period as compared to allowing the assets to "run to failure." Mr. Williams stated that this result is driven by significant substation and circuit risk reduction, which represents 46% and 19% reductions in potential asset failures, respectively. Mr. Williams stated that, in his opinion, (i) the TDSIC Plan is an optimized plan that prioritizes investment for eligible T&D improvements using risk reduction as a primary objective, while minimizing TDSIC recovery costs; and (ii) by implementing the plan, total T&D system asset risk is significantly reduced, providing incremental benefits to Vectren South's system and customers in terms of improved service reliability.

D. Direct Testimony of Daniel C. Bugher, Sr. Mr. Bugher, Vice President of Customer Experience for VUHI, described Vectren South's AMI project and gave an overview of AMI and how it will benefit Vectren South's customers and modernize the electric system. Mr. Bugher discussed the benefits that AMI will bring to various areas of Vectren South's business, including metering, system billing, field meter services, customer call center, revenue management, revenue protection, load research, outage management, energy conservation/demand side management, distribution engineering, and strategic planning. Mr. Bugher explained how these benefits will inure to customers and how the AMI system will help improve the reliability of Vectren South's electric distribution system, as well as improve customer engagement, operation efficiency, and energy management. Mr. Bugher described how AMI will further the public convenience and necessity by enabling Vectren South to improve quality of customer bills, improve customer access to their specific energy detail, improve timeliness, and accuracy in addressing power outages, improve cost of performance for meter reading, and improve safety in performing outage work, among other benefits.

Mr. Bugher discussed the deployment of the AMI system stating that it would begin in 2017 with completion planned for summer of 2019. He further testified regarding the customer engagement process during deployment. He stated that the customer engagement process is designed to provide timely notice to its customers along with the opportunity to learn and ask

questions about AMI. He stated communications will include press releases to targeted deployment areas one to two months in advance, information on Vectren South's website and through Vectren South's contact center, and bill messaging on statements, proactive calls and emails, as well as personal communications through door hangers and outbound calls.

E. Direct Testimony of Andrew L. Trump. Mr. Trump, Director of Utility Practice for B&V, described Vectren South's cost and benefit evaluation of the AMI system as well as the results of the evaluation. Mr. Trump testified that the AMI evaluation was a collaborative process between B&V and Vectren South to uncover how AMI will influence Vectren South's business. The methodology for completing the cost benefit evaluation involved organizing the 121 separate cost items into four categories: 1) meters and their installation; 2) AMI communications network; 3) back office information technology applications and operations; and 4) program management. Mr. Trump testified that costs were estimated over a 20-year period beginning in 2017. He discussed that costs were further classified in order to ensure that they could be properly described and recognized as part of the TDSIC plan, Vectren South budgets, and the cost and benefit evaluation. The classifications included categories such as "build period", operating period costs, TDSIC Period costs, and TDSIC Eligible costs among others. Mr. Trump explained that the TDSIC eligible costs did not include any operation and maintenance expense, and only included costs in years 1 through 7 for distribution plant assets. IT-related costs were also excluded from the TDSIC costs.

Mr. Trump also explained that while Vectren South's AMI communications network will benefit both electric and gas customers, there are no gas-related costs within the electric TDSIC eligible cost estimate. He stated that Vectren South applied a 90% cost allocation factor to the electric costs for joint use devices.

Mr. Trump testified that the cost estimate for the AMI system includes a contingency of \$5.4 million, of which \$3.4 million would be recovered through the TDSIC if incurred. He further testified that the planning, building, testing, commissioning, and operation of the electric AMI system is estimated at \$77.7 million over a 20-year period, beginning in 2017. He stated for the seven-year TDSIC period, the cost is estimated at \$51 million, of which \$39 million is recoverable through the TDSIC. Mr. Trump also sponsored attachments describing the benefit opportunities, with the 66 benefit impact areas in Attachment ALT-1. Attachment ALT-2 describes each of the monetized financial benefits in further detail. Mr. Trump concluded that the net benefit of AMI exceeds costs by over \$70 million over the 20-year evaluation period.

F. Direct Testimony of Steven A. Hoover. Mr. Hoover, Director of Engineering for VUHI, described the methodology Vectren South utilized to develop cost estimates for the projects that make up the TDSIC Plan. Mr. Hoover stated that Vectren South's methodology for developing cost estimates was a comprehensive and detailed process utilizing both internal and external SMEs. Mr. Hoover stated that Vectren South's engineering team determined all projects in the TDSIC Plan would be estimated consistent with the recommended practices of AACE International ("AACE"), formerly Association for the Advancement of Cost Engineering International. Projects planned to be completed in the first two years of the TDSIC Plan were designed to an AACE Class 2 estimate criteria and the remaining projects have been designed to AACE Class 4 estimate criteria. AACE Class 2 estimates have accuracy ranges of -

15% to +20% and Class 4 estimates have accuracy ranges of -30% to +50%. Mr. Hoover noted that Vectren South engaged the assistance of B&V and two other engineering firms to work with internal resources in the development of Vectren South's cost estimates. Mr. Hoover said that Vectren South will incur an estimated \$3.7 million in costs with external firms, made up of plan development, engineering/cost estimation, risk model creation, and case support.

Mr. Hoover testified that estimates for years one and two transmission and substation projects include a 15% contingency placed on the labor and engineering. Vectren South, in consultation with B&V, determined to establish the labor, subcontract, equipment, and engineering contingency at 40% for transmission and substation projects in years three through seven of the TDSIC Plan.

Mr. Hoover testified that estimates for years one and two distribution projects include a 5% contingency placed on the entire estimate to account for potential unknown labor or material factors. Estimates for years three through seven include a 12-18% contingency based on the type of project.

Mr. Hoover stated that Vectren South has high confidence in the accuracy and completeness of the TDSIC Plan's project cost estimates. Vectren South and B&V both performed a review of the estimates, which indicated the cost estimating process and the estimates are reasonable. Mr. Hoover stated that, in his opinion, the level of detail used to develop the Vectren South T&D project cost estimates is consistent with common practice within the industry.

G. Direct Testimony of Scott E. Albertson. Mr. Albertson, Vice President of Regulatory Affairs and Gas Supply for VUHI, described Vectren South's proposal for the allocation of TDSIC costs as well as its proposed rate design for the recovery of TDSIC costs. He described Vectren South's use of T&D revenue requirements from its last rate case to allocate TDSIC costs in compliance with Ind. Code § 8-1-39-9(a). Mr. Albertson testified that Vectren South's TDSIC rate adjustment mechanism is designed to recover the distribution revenue requirement amount via a fixed monthly charge and the transmission revenue requirement through a volumetric charge for Residential Standard and Water Heating and Small General Service customers. He stated that for the remaining rate schedules, with the exception of Street Lighting and Outdoor Lighting, both the distribution and transmission revenue requirement amounts will be recovered via a demand charge. Street Lighting and Outdoor Lighting customers will pay fixed monthly charges as the lights are unmetered. Mr. Albertson stated that the proposed TDSIC cost allocation is consistent with cost causation principles so that customers who cause costs to be incurred pay for those costs through their applicable rates. He testified that Vectren South's methodology is consistent with the TDSIC statute in that it uses the customer class revenue allocation factors specific to T&D from Vectren South's last rate case.

Mr. Albertson testified that Vectren South's TDSIC rate design principles are based on the following objectives: to provide accurate price signals to customers based upon the costs attributed to service and to eliminate or mitigate intra-class subsidies that would result from how customers with the same or similar power requirements use energy differently. Mr. Albertson explained that under Vectren South's current rate design, most of its fixed costs (about 90%) are recovered through energy charges. He further stated that Vectren South is proposing a gradual increase in

fixed charges over time via the TDSIC, which will result in about 80% of Vectren South's fixed costs being recovered in an energy charge at the end of the seven-year plan period. He testified that continuing to recover fixed costs via energy charges will continue to send inaccurate price signals to customers and exacerbate intra-class subsidies. Mr. Albertson concluded that sending the appropriate price signals to customers is part of a framework by which customers can begin to better understand the cost of utility services.

H. Direct Testimony of Russell A. Feingold. Mr. Feingold, Vice President and leader of the Rates & Regulatory Services Practice for B&V, reviewed and provided commentary and background in support of Vectren South's cost allocation and rate design proposals. Mr. Feingold found that Vectren South's rate design proposal is appropriate for customers billed under two-part rates, which includes residential and small general service customers, to recover Vectren South's distribution-related TDSIC Plan costs in the fixed monthly charges and to recover the transmission-related TDSIC Plan costs in the variable energy charges. He testified that Vectren South achieved a reasonable balance of the underlying cost causative characteristics of its TDSIC Plan costs and the principle of gradualism through the recognition of customer bill impact considerations.

Mr. Feingold described the changes occurring in the electric utility industry that are driving the need for a re-alignment of fixed costs and fixed cost recovery, including rapid technological change, customer demand for more energy choices, legislative initiatives, economic changes, and new ways in which customers are utilizing the utility delivery system. He also testified that the residential class of service has evolved and is becoming less homogenous over time, which under a two-part rate structure can create intra-class subsidies. He stated that if subsidies become too great it becomes very difficult to eliminate them without resulting in an adverse impact on customers accustomed to receiving them. Mr. Feingold testified that since rates are designed based on the cost and load characteristics of the "average customer" in the class, as the load characteristics of customers in a class become more diverse over time, the ability of a two-part rate structure to charge customers on a fair and equitable basis is diminished unless changes are made to the relative levels of the fixed and variable charges in the rate structure. Mr. Feingold testified that if a portion of an electric utility's fixed costs are recovered through a variable part of the rate structure, as is true for Vectren South, it can create a mismatch between the costs incurred by the utility and the revenues generated to recover those costs. He stated that this in turn skews the price signals to customers provided from rates.

Mr. Feingold concluded that Vectren South's revenue allocation method appropriately reflects the fixed nature and cost causative characteristics of its T&D costs and that Vectren South's proposal recognizes the need to minimize cross-subsidies in its rates while giving consideration to customer bill impacts and rate gradualism.

I. Direct Testimony of J. Cas Swiz. Mr. Swiz, Director, Rates and Regulatory Analysis for VUHI, discussed the accounting relief Vectren South requested related to the TDSIC Plan. Mr. Swiz stated that, consistent with TDSIC Statute, Vectren South is requesting authority to recover 80% of the eligible TDSIC Plan revenue requirement via a newly established TDSIC mechanism, and authority to defer the remaining 20% of the revenue requirement until a subsequent base rate proceeding. In addition, Mr. Swiz stated that Vectren South is requesting

authority to defer depreciation and post-in-service carrying costs (“PISCC”) on eligible TDSIC Plan projects until inclusion for recovery in the TDSIC mechanism. Mr. Swiz explained that Vectren South proposes to use a weighted average cost of capital (“WACC”) for the TDSIC based upon the actual capital structure at the end of each respective measurement period in the TDSIC, inclusive of the typical items in Vectren South’s base rate case capital structure: (1) long-term debt, (2) common equity, (3) customer deposits, (4) cost free capital, including deferred income taxes, and (5) investment tax credits. Consistent with the TDSIC Statute, Mr. Swiz stated the balances and cost of debt will be based on the actual amounts, and the cost of equity will be set at 10.4%, as approved in Vectren South’s last base rate case Order, i.e., Cause No. 43839 (approved April 27, 2011).

Mr. Swiz further stated that Vectren South has incurred costs throughout 2016 to assist in the development of the TDSIC Plan and proposes to amortize and recover this deferred balance through the TDSIC over a period of three years. In addition, Mr. Swiz noted that Vectren South is seeking authority through the establishment of the TDSIC to recover depreciation and property tax expenses associated with TDSIC Plan investments.

Mr. Swiz also explained the “migration adjustment” reflected in the allocation of TDSIC revenues. Mr. Swiz stated that in Vectren South’s last rate case, Rate HLF (High Load Factor Service) consisted of two customers. As of 2017, one of those customers has invested in a customer-owned cogeneration facility, reducing the load required from Vectren South to serve its facilities and has requested non-firm backup service from Vectren South. Mr. Swiz stated that to avoid the remaining Rate HLF customer paying the fully allocated share of Rate HLF costs, Vectren South has modified the allocation percentages by migrating this customer from Rate HLF to Rate LP at the amount included in the rate case.

Finally, Mr. Swiz testified that Vectren South proposes to file its TDSIC petitions and cases in chief every six months, specifically on August 1 and February 1 of each year, with new TDSIC rates and charges becoming effective for the six month periods beginning November 1 and May 1, respectively. Mr. Swiz explained that this proposed schedule is designed to avoid conflicts with Vectren South’s and Vectren North’s Gas TDSIC filings, which are filed April 1 and October 1 of each year, for the benefit of the Commission, the OUCC, and other potential parties to the proceedings, including Vectren South.

5. The Settlement Agreement. Prior to the OUCC and Industrial Group filing their respective cases-in-chief, the Settling Parties filed the Settlement Agreement. The Settlement Agreement provides a resolution to all disputes, claims, and issues arising from the Commission proceeding regarding Vectren South’s TDSIC, as between the Settling Parties. The following summarizes the terms of the Settlement Agreement:

Vectren South agreed to limit recovery through the TDSIC ratemaking treatment of its direct and indirect capital costs actually expended upon its TDSIC Plan to \$446.5 million over the seven year TDSIC period (exclusive of TDSIC Plan development costs), a reduction in capital costs of approximately \$67.5 million from its originally-filed TDSIC Plan. The agreed-upon TDSIC Plan revises the filed TDSIC Plan in the following manner:

(a) the AMI program (\$39 million in the originally-filed Plan) will not be included in the TDSIC Plan;

(b) the Advanced Distribution Management System program (\$8.2 million in the originally-filed Plan) will not be included in the TDSIC Plan;

(c) the Geomagnetic Disturbance Protection program (\$1.2 million in the originally-filed Plan) will not be included in the TDSIC Plan;

(d) the Mobile Asset Data Collection program (\$1.1 million in the originally-filed TDSIC Plan) will not be included in the TDSIC Plan;

(e) the Substation Physical Security Upgrades program (\$2.9 million in the originally-filed TDSIC Plan) will not be included in the TDSIC Plan;

(f) project contingency factors will not exceed 15% for years 1-3 of the TDSIC Plan (*i.e.*, 2017 through 2019) and 25% for years 4-7 of the TDSIC Plan (*i.e.*, 2020 through 2023);

(g) the capital cost of projects included in the TDSIC Plan will be allocated Engineering and Supervision (“E&S”) costs and Administrative and General (“A&G”) costs expense on a combined basis not to exceed 18% of the direct capital cost;

(h) the cost of removal associated with projects in the TDSIC Plan will not be included as part of the projects’ net capital investment balance eligible for a return recoverable in the TDSIC mechanism;

(i) some projects are moved from substitution projects—as identified in the Filed TDSIC Plan—to projects planned to be completed during the seven-year period of the TDSIC Plan and the number of substitution projects was reduced.

The Settling Parties agreed to a TDSIC Plan which included designated substitution projects that Vectren South may construct and the costs of which it may recover through the TDSIC rates and charges provided that performance of any such substitution projects does not cause Vectren South to exceed the capital spending caps noted below. The planned substitution projects that are eligible to be moved into the TDSIC Plan are limited to a capital cost of \$67 million.

The Settling Parties agreed that Vectren South provided sufficient project detail and program descriptions and sufficient cost estimates for the projects included in the TDSIC Plan. The Settling Parties also agreed the costs of the TDSIC Plan are justified by the benefits.

Pursuant to Ind. Code ch. 8-1-39, 80% of approved capital expenditures and TDSIC costs will be recovered through the TDSIC rate adjustment mechanism and 20% will be authorized to be deferred for subsequent recovery in Vectren South’s next base rate case. As the 20% deferral already includes income taxes, Vectren South will not include a gross-up for income taxes on this deferred balance at the time of the next base rate case.

The Settling Parties agreed Vectren South should be authorized to implement components of the TDSIC Plan in good faith up to the \$446.5 million cap over a seven-year period, but should have flexibility to adjust the TDSIC Plan as circumstances dictate, such as system changes, reliability issues, or reasonable and prudent cost changes. The Settling Parties agreed to cap the capital investment in each year of the TDSIC Plan as proposed in the chart below, subject to a 5% tolerance for each year of the TDSIC Plan:

Year	Cap
2017	\$38,153,000
2018	\$53,925,000
2019	\$64,723,000
2020	\$68,098,000
2021	\$77,535,000
2022	\$80,838,000
2023	\$63,236,000

The Settling Parties agreed the first tracker filing will occur on August 1, 2017 to establish TDSIC rates and charges to be implemented with the first billing cycle starting November 1, 2017, or as soon thereafter as is practicable. This first tracker filing will be based on TDSIC Plan costs and investments as of April 30, 2017. The second tracker filing will be made on or about February 1, 2018, with rates to be effective with the first billing cycle of May 1, 2018. The petition filed on February 1 will be based on capital investments and expenses through the period ended October 31, 2017. Subsequent tracker filings will occur semi-annually each August and February thereafter.

In consideration for Vectren South's agreement to remove AMI project from the TDSIC Plan, the Settling Parties agreed Vectren South may retain any savings associated with the AMI project until the time of its next base rate case. The Settling Parties further agreed to allow Vectren South to defer, without carrying costs, 100% of the depreciation costs associated with the AMI project. The Settling Parties also agreed to defer post-in-service carrying costs, up to a maximum of \$12 million, associated with the AMI project for recovery in Vectren South's next base rate case. To calculate the carrying costs on the AMI project, Vectren South will use the debt only post-in-service carrying cost rate of 4.77% until \$12 million is reached after which no additional post-in-service carrying cost will be deferred. The total investment eligible for accounting treatment cannot exceed \$39 million.

Vectren South will not offer dynamic or time of use price options as mandatory price options to any of its residential customers for the next seven years. In addition, Vectren South agreed to make any prepaid service associated with its AMI capabilities optional, unless and until Indiana passes legislation, or the Commission via a rulemaking establishes some form of prepayment option that is mandatory for certain customers.

At the request of the one or more Settling Parties, but no more often than annually, Vectren South agreed to make available in spreadsheet format certain specified data with respect to its customers that receive benefits from the Low Income Home Energy Assistance Program ("LIHEAP") during the July 1 through June 30 period preceding the request.

The Settling Parties agreed the Return on Equity (“ROE”) included in the WACC for projects in the TDSIC Plan will be 10.4%.

Depreciation expense included for recovery in the TDSIC Plan will reflect an annualized level of expense related to the gross new capital investment as of the cut-off date of the TDSIC filing. Property tax expense included for recovery in the TDSIC will reflect an annualized level of expense related to the gross new capital investment as of the cut-off date of the filing. Vectren South will net the depreciation expense associated with retired and replaced equipment against the depreciation expense associated with new equipment in the TDSIC Plan.

Vectren South will recover, through the TDSIC mechanism, financing costs incurred during the construction period attributable to TDSIC Plan eligible capital investments.

Vectren South has incurred \$3.7 million throughout 2016 to assist in the development of the TDSIC Plan, including asset risk modeling and the development of detailed project estimates. The Settling Parties agreed Vectren South should amortize and recover this deferred balance through the TDSIC over a period of three years.

The Settling Parties agreed Vectren South should be authorized to allocate TDSIC costs to the rate schedules using allocation percentages based on the “firm load approved in” Vectren South’s most recent retail base rate case order. In connection with a large customer that was served under Rate HLF at the time of Vectren South’s most recent general rate case but has since installed cogeneration facilities, the Settling Parties recognized the customer has migrated to Rate LP for its remaining firm generation load, with non-firm service provided under Rate BAMP.

The Settling Parties agreed that in TDSIC-1, for customers served under Rate Schedules RS, B, and SGS, distribution-related costs will be recovered via a per customer charge up to a cap of \$0.50 per customer per month. The cap on the monthly fixed TDSIC charge will grow by \$0.50 per customer in each semi-annual filing (e.g., TDSIC-2 would be capped at \$1.00 per customer per month), with the overall distribution-related fixed TDSIC charge not to exceed \$7.00 per customer per month by the end of the seven-year plan period. Distribution-related TDSIC costs exceeding the applicable cap, and all transmission-related TDSIC costs, will be included in the energy charge (per kWh). For customers receiving service pursuant to Rate Schedules DGS, MLA, OSS, LP, BAMP, (Demand General Service), MLA (Municipal Levee Authority Service), OSS (Off-Season Service), LP (Large Power Service), BAMP (Backup, Auxiliary and Maintenance Power), and HLF, the entirety of the tracked portion of approved capital expenditures and TDSIC costs will be recovered through demand charges.

The Settling Parties agreed any proposals not specifically addressed in the Settlement Agreement should be considered by the Commission as included in Vectren South’s case in chief testimony and exhibits.

6. Evidence Supporting Settlement Agreement.

A. Vectren South Witness Wilson. Ms. Wilson testified that the Settlement Agreement is the product of extended negotiations among the Settling Parties, conducted on an

arms' length basis prior to the deadline by which the OUCC and intervenors were to file their respective cases-in-chief. Ms. Wilson stated that the Settlement Agreement is intended to resolve all disputes, claims, and issues that were or could have been raised among the Settling Parties in Cause No. 44910. Ms. Wilson noted that all of the parties that were granted authority to participate in this proceeding were invited to the settlement discussions. Counsel for CAC participated in the meetings and the Settling Parties made a good faith effort to understand their position. Vectren South's counsel communicated with the City of Evansville's counsel throughout the discussions.

Ms. Wilson stated that the Settlement Agreement supports Vectren South's TDSIC Plan to maintain the reliability of its T&D systems over the period of 2017-2023. Ms. Wilson noted that the projects described in Vectren South's case-in-chief that were carefully studied and engineered remain largely intact with negotiated modifications that provide more certainty regarding the scope and cost of the TDSIC Plan.

Ms. Wilson sponsored Vectren South's Exhibit 10, Attachment LKW-S2, an updated list of the projects that constitute Vectren South's TDSIC Plan. Ms. Wilson stated that the revised TDSIC Plan excludes the projects and programs listed above and includes revised contingency factors and cost allocation factors. In addition, Ms. Wilson indicated that certain projects Vectren South previously designated as substitution projects were moved to the TDSIC Plan. The estimated cost of the TDSIC Plan, as revised pursuant to the Settlement Agreement, is approximately \$446.5 million. Vectren South has also agreed to a \$446.5 million hard cap on the amount of trackable TDSIC Plan costs. Ms. Wilson stated that although the TDSIC Plan was reduced in scope, the revised TDSIC Plan will preserve the reliability, resiliency, and integrity of the T&D systems in Vectren South's service territory. In addition, Ms. Wilson testified that the TDSIC plan will modernize portions of the T&D systems.

Ms. Wilson also discussed the Settling Parties' agreement that Vectren South be authorized to defer 100% of the depreciation associated with the AMI project for recovery in a subsequent Vectren South retail base rate case, with the amount of AMI project costs subject to deferral capped at \$39 million. Ms. Wilson stated that Vectren South believes AMI is a critical investment in the modernization of the distribution grid. In Ms. Wilson's opinion, the Settlement Agreement constitutes a reasonable middle ground whereby AMI is not included in the TDSIC, but the deferral accounting authority will allow Vectren South to go forward with its AMI plan without material earnings erosion.

Ms. Wilson stated that the updated TDSIC Plan directly enhances system reliability and system resilience, public and employee safety, and overall quality of service for Vectren South customers. It ensures that Vectren South's electric infrastructure continues to perform in the safe, efficient, and reliable manner that our customers rely upon. Ms. Wilson concluded that the Settlement provides a reasonable balance to the many issues presented in this proceeding.

B. Vectren South Witness Albertson. Mr. Albertson testified regarding the cost allocation and rate design components of the Settlement Agreement. He provided the chart below, setting forth the allocation methodology for the rate schedules of T&D percentages:

<u>Rate Schedule</u>	<u>Transmission Allocation Percentage</u>	<u>Distribution Allocation Percentage</u>
RS	42.62%	58.44%
B	0.13%	1.12%
SGS	1.82%	4.10%
DGS/MLA	27.33%	22.53%
OSS	2.12%	2.32%
LP	25.33%	10.59%
HLF	0.65%	0.01%
SL/OL	0.00%	0.89%

Mr. Albertson testified that the rate design for recovery of TDSIC costs was agreed upon by the Settling Parties so that TDSIC costs will be recovered via a demand charge from Rates DGS, MLA, OSS, LP, and HLF. He stated that residential customers and small general service customers (Rates RS, B, and SGS) will pay a fixed monthly TDSIC charge for distribution-related costs up to a capped fixed charge that will grow by \$0.50 per customer in each semi-annual TDSIC filing. He stated that the distribution-related fixed TDSIC charge will not exceed \$7.00 per customer per month in TDSIC-14, and that distribution costs exceeding the applicable fixed charge cap, along with transmission related costs will be included in an energy charge. Mr. Albertson concluded that the TDSIC rate design agreed to by the Settling Parties results in a smaller percentage of distribution costs recovered via fixed charges than what was proposed in Vectren South's case-in-chief.

C. Vectren South Witness Swiz. Mr. Swiz testified regarding aspects of the Settlement Agreement pertaining to capital overheads, cost of removal, AMI, the procedural schedule for Vectren South's semi-annual TDSIC filings, and the estimated customer impact of the Settlement TDSIC Plan. Mr. Swiz testified that Vectren South included two types of capital overheads in the TDSIC Plan: E&S and A&G. He stated that the Settling Parties agreed that capital overheads associated with E&S and A&G would be no more than 18% for each TDSIC Plan project. Mr. Swiz testified regarding the Settling Parties agreement to exclude costs of removal of retiring assets being replaced as part of a TDSIC capital project. He noted that Vectren South will seek to include the incurred cost of removal as part of net utility plant proposed within rate base in Vectren South's next general rate case. Mr. Swiz testified that the Settling Parties agreed to remove Vectren South's proposed AMI project from the TDSIC Plan. He stated the Settling Parties agreed to allow the deferral of: (i) the AMI project without carrying costs, (ii) the depreciation associated with the AMI project, and (iii) debt related PISCC associated with the AMI project. He noted that the AMI project investment eligible for deferred accounting agreement is capped at \$39 million and that the deferred depreciation and PISCC balance will be recovered over a period of 10 years without carrying costs in Vectren South's next electric retail base rate case. He stated that the PISCC rate applied to the AMI project will be Vectren South's current cost of long-term debt, (4.77%) and that the total amount of deferred debt related to PISCC will not exceed \$12 million. Mr. Swiz also provided Attachment JCS-S1, Schedule 1 which summarizes the estimated rates and charges by Rate Schedule and year-over-year impacts in total over the life of the plan.

D. OUCS Witness Edward T. Rutter. Mr. Rutter, Chief Technical Advisor in

the OUCC's Resource Planning and Communications Division testified in support of the Settlement Agreement. Mr. Rutter stated that while not all parties in this Cause joined in the Settlement Agreement, it is the result of significant compromise among the Settling Parties on the issues presented in this case. Mr. Rutter stated that when examined in its entirety, the Settlement Agreement is beneficial to ratepayers' interests and should be approved by the Commission as being in the public interest.

Mr. Rutter stated that there are a number of ratepayer benefits achieved by the Settlement Agreement, including: (i) reducing the proposed TDSIC plan's capital costs from \$514 million to a cap of \$446.5 million, saving ratepayers approximately \$67.5 million; (ii) limiting increases to the fixed monthly charge recovery component of the TDSIC to \$0.50 per semi-annual filing, mitigating residential ratepayers' fixed-charge obligation to approximately one-half that originally requested; (iii) reducing both contingency percentages and indirect costs, which results in Vectren South being more accountable to hold the line of project "soft" costs; (iv) excluding "cost of removal" of existing, to-be-retired plant as part of the TDSIC-eligible costs; (v) AMI deployment must be undertaken without TDSIC recovery treatment and ratepayers will pay no carrying costs on the deferred depreciation amount; (vi) the migration adjustment portion of the agreement resolves a unique, complicated circumstance that required intense negotiations and creative compromise to address reasonable cost allocations; (vii) data Vectren South agreed to provide with respect to residential customers receiving benefits from the LIHEAP and those that do not will allow the OUCC to better serve these customers' needs going forward; and (viii) Vectren South agreed to make any residential dynamic or time-of-use price products optional.

Mr. Rutter stated that he personally reviewed and analyzed Vectren South's development of work order-level cost estimates for each of its 825 planned and 556 "substitute" programs/projects within its originally proposed TDSIC Plan as identified in the direct testimonies and workpapers of Vectren South's witnesses. Mr. Rutter stated that his review helped the OUCC conclude Vectren South's estimates, as modified by the Agreement, can be considered "best" estimates. In addition, Mr. Rutter indicated that the OUCC retained Mr. Howard Sobel, P.E. to review each of the proposed projects from an engineering perspective, to evaluate their overall reasonableness and to assist with a determination as to which projects could reasonably be considered part of Vectren South's T&D "system" as required by Ind. Code § 8-1-39-2 and as that term has been interpreted by the Commission. Mr. Rutter also testified that the OUCC's collective analysis of the migration adjustment issue, cost of equity issues, and numerous accounting and ratemaking issues helped shape the conclusion that, when considered in its entirety, the Settlement Agreement meets the statutory requirements, benefits ratepayers, serves the public interest, and is reasonable.

Mr. Rutter explained how the terms of the Settlement Agreement describe the reduction to the cost of Vectren South's seven-year plan, by detailing the \$446.5 million cap, which is a \$67.5 million reduction to the costs eligible for recovery. He stated that the Agreement provides for a specified allocation of the \$67.5 million reduction over specific years of the Plan. Mr. Rutter testified that while the costs associated with Vectren South's seven-year plan cannot exceed \$446.5 million, the Settling Parties agreed Vectren South has the ability to deviate above each annual cost recovery cap by no more than 5% in a rolling historical three-year period.

Mr. Rutter described the flexibility of the scope of Vectren South's seven-year plan by stating that the Settling Parties agreed to reduce the size of the "substitute project" pool from approximately \$250 million to \$67 million, representing about 15% of the \$446.5 million total Plan cap. Mr. Rutter testified that this size is comparable to the relative ratio between the overall Plan and the pool of alternate projects approved by the Commission in Cause No. 44720, the Duke Energy Indiana seven-year plan proceeding. He explained that in the event a given project, in whole or in part, is rescheduled to a different year, the annual cost recovery caps for the affected years will be adjusted by that project's whole or partial approved cost estimate to reflect the change. Mr. Rutter testified that the Settling Parties agreed Vectren South would provide certain documentation to justify cost variances in excess of agreed thresholds, and that the non-Vectren South Settling Parties retain the ability to challenge any costs that exceed the approved estimates.

Mr. Rutter testified that the Agreement reflects Vectren South's fixed monthly charge for distribution-related TDSIC costs will not exceed \$7.00, as compared to its as-filed request for a fixed charge in excess of \$13.50 per month. He explained that, in general, the OUCC does not support TDSIC cost recovery through fixed charges and that the OUCC contends fixed charge increases provide inefficient pricing signals, and limit the ability of customers to control their own bills. He stated that the OUCC does not generally support changes to rate design in expedited tracker proceedings, contending that rate cases are a more appropriate venue for such changes, based on evidence that shows how a utility's costs are incurred. Mr. Rutter testified that, given its reservations, the OUCC agreed to increase Vectren South's fixed monthly charge for distribution-related TDSIC costs because, as it must with every issue in the context of negotiating a settlement, the OUCC weighed its litigation risks against the broader benefits achieved by the Settlement Agreement and determined the Agreement yielded sufficient ratepayer protections and reductions to Vectren South's as-filed request to warrant agreement to some modification to Vectren South's fixed monthly charge. Mr. Rutter clarified that the OUCC's agreement in this instance should not be construed as an endorsement of fixed charge recovery for TDSIC costs in any future case, or a departure from its position taken in past cases opposing increases to fixed charges.

Mr. Rutter concluded that the Settlement Agreement reflects a balancing of interests among all the Settling Parties. Mr. Rutter stated that given the benefits provided to ratepayers as outlined in the Settlement Agreement and discussed above, the OUCC, as the statutory representative of all ratepayers, believes the Settlement Agreement is in the public interest, is supported by sufficient evidence, and should be approved.

7. CAC's Evidence in Opposition to the Settlement Agreement.

A. CAC Witness Karl R. Rábago. Mr. Rábago, principal of Rábago Energy LLC, recommended that the Commission not approve Vectren South's proposal to recover distribution-related costs through fixed, non-bypassable customer charges for residential customers, and direct that any such approved costs be recovered through a volumetric distribution charge. Mr. Rábago further recommended the Commission order Vectren South to evaluate: (i) the impacts of changes in rates on energy consumption—demand elasticity—among each of its rate classes and major subclasses (e.g., residential customers, single-family home owners, apartment renters, low income customers, elderly customers, etc.); (ii) the impacts of a wide range of alternative residential rate design approaches on customer usage; and (iii) its low use and low-

income customer base so that it can evaluate future rate and service impacts on these customers.

Mr. Rábago stated that there is no economic authority that supports the assertion that the nature or label of a cost as either “fixed” or “variable” should govern the design of the price for the service related to that cost. Therefore, in Mr. Rábago’s opinion, Vectren South has failed to establish that its proposed rates, either in the original petition or in the proposed Settlement Agreement, are just and reasonable. Mr. Rábago stated that utilities and regulators throughout the country have typically allocated a large proportion of fixed costs to volumetric rate elements for residential and small commercial customers and provided an attachment to his testimony (KRR-43) that he indicated supported this position.

Mr. Rábago testified that residential and small commercial customers have only limited options for changing their demand independently of their energy use, and this is especially true of renters; so volumetric energy rates are the best rate design option for sending price signals for both energy and demand cost causation on a going-forward basis. Accordingly, Mr. Rábago recommended that the prudently incurred distribution-related TDSIC costs that Vectren South proposes to allocate to fixed customer charges should be allocated to volumetric rate elements unless and until Vectren South demonstrates the reasonableness of its proposed rate design in light of the potential adverse impacts. Some of the adverse impacts Mr. Rábago identified include: (i) forcing low use customers to pay for costs Mr. Rábago contends they do not create; and (ii) forcing customers to pay for costs that they offset through self-investment in efficiency and other distributed energy resources.

Mr. Rábago testified that he does not believe economic efficiency and equity are advanced when rate design mimics cost structure. To that end, Mr. Rábago stated that he has never found any article, text, treatise, or other reputable source to support the notion that rate design must mimic cost structure in order to achieve or advance economic efficiency.

B. CAC Witness Kerwin L. Olson. Mr. Olson, the Executive Director for Citizens Actions Coalition of Indiana, Inc. testified that the CAC proposed that the Commission: (i) reject the agreed upon increased fixed customer charge proposal; (ii) make it clear to Vectren South and other utilities that proposals this significant as it relates to rate design should only be considered in the context of a full base rate case; (iii) require that if Vectren South chooses to propose offering prepaid service, voluntary or otherwise, Vectren South must seek that approval within a formal docketed proceeding; (iv) modify the language of the Settlement Agreement regarding low-income reporting to state the data will be provided “at least annually” rather than “no more than annually;” (v) require Vectren South to report general residential customer data in addition to the low-income customer data; and (vi) require Vectren South to report the customer data directly to the Commission and that the data be made publicly available to all interested stakeholders.

Mr. Olson stated that a rate design proposal this significant can only be fairly and fully considered in the context of a full base rate case. Otherwise, Mr. Olson stated that CAC would effectively have to engage in every utility filing to protect their rights and interests on this issue. With respect to CAC’s recommendations regarding low-income customer reporting, Mr. Olson stated that payment problems are not limited to low-income households. Mr. Olson also stated that

reporting of this data is critical to establishing the affordability of utility service for Hoosiers. Mr. Olson testified “[t]his crucial information should not be held hostage by restrictive terms which limit the acquisition of the information to only those parties who entered into the non-unanimous settlement with the Company in this proceeding.”

While Mr. Olson stated that he believes the Settlement Agreement implies that Vectren South intends to offer prepaid service in its service territory, which in his view is problematic. Mr. Olson noted that consumer advocates, most notably low-income advocates, have serious concerns with prepaid services. Mr. Olson stated that should the Commission approve this term, the Commission should require and state with absolute certainty that if Vectren South chooses to propose offering prepaid service, it must seek that approval within a formal docketed proceeding. Mr. Olson also recommended the Commission review the current administrative rules related to billing, disconnects, and other related areas and update those rules to protect consumers from the many capabilities AMI offers, most notably the capability of remote disconnects and potential prepaid offerings. Mr. Olson suggested the Commission utilize the guidance and recommendations provided by the National Consumer Law Center report entitled “Rethinking Prepaid Utility Service, Customers at Risk” as well as the National Association of State Utility Consumer Advocates resolution entitled “Rethinking Prepaid Utility Service, Customers at Risk” as templates for establishing rules related to Vectren South, or any other regulated utility.

8. Vectren South’s Rebuttal Evidence.

A. Vectren South Witness Albertson. Mr. Albertson testified that CAC’s witness Rábago has highly sensationalized the impact of Vectren South’s proposal by disregarding the fact that the fixed TDSIC charge, whether as proposed by Vectren South or as provided for in the Settlement Agreement, will increase gradually over a period of seven years. Mr. Albertson stated that the fixed monthly charge will increase by not more than \$1 each year, or less than a 10% increase per year in the total fixed charge (TDSIC plus base rates). Mr. Albertson stated that at the end of the seven year TDSIC period, Vectren South’s fixed charges under the Settlement will have increased by a maximum of \$7, resulting in an overall fixed charge that is consistent with prior Commission orders and at a similar level as many utilities’ existing fixed charges.

Mr. Albertson stated that he reviewed the utility data provided by Witness Rábago in his Attachment KRR-43 and found: (i) 27% of the utilities have received approval of a fixed monthly charge in the \$14 to \$21 range (within \$3-4 per month of the \$18 agreed to in the Settlement Agreement); (ii) of the 43 litigated cases, 22 resulted in a fixed charge increase of 20% or more – the highest of which was a 96% increase; (iii) many of the utilities listed have approved electric decoupling mechanisms; and (iv) the exhibit accurately reflects that the Commission recently approved 55% and 27% increases in the fixed charge for Indianapolis Power and Light Company (“IPL”) and Northern Indiana Public Service Company (“NIPSCO”), respectively.

Mr. Albertson noted that in a decision issued April 5, 2017, the Indiana Court of Appeals affirmed the Commission’s decision in the IPL case finding that a gradual increase to the fixed charge from \$11 per month to \$17 per month was reasonable. Mr. Albertson stated that the IPL Order and Court decision capture two main points: (i) cost recovery alignment with cost causation (fixed cost recovery in fixed charges) results in efficient price signals, especially when considering

distribution-related costs; and (ii) a phased-in approach to increases in fixed charges (gradualism) helps temper rate shock. Mr. Albertson stated that Vectren South's rate design, as agreed to in the Settlement Agreement, would result in a maximum \$7 increase to the fixed charge over a period of seven years (\$1 increase per year), and when adding the TDSIC costs to Vectren South's last cost of service study, 85% of Vectren South's total fixed costs at year seven will still be recovered in a volumetric charge. In addition, Vectren South is not modifying base rates in this proceeding; therefore, any investments in energy efficiency or distributed generation that were cost-effective prior to the filing of this TDSIC will remain cost-effective.

Mr. Albertson similarly noted that the Commission approved and the Court of Appeals affirmed a monthly customer charge increase for NIPSCO of \$3, from \$11 per month to \$14 per month.¹ Mr. Albertson noted that as stated in the discussion and findings of the NIPSCO Order, "Mr. Rábago was the only witness in opposition to the proposed settlement agreement increase to the customer charge." The Commission's Order states that it disagrees with witness Rábago and found "that the increase in the monthly customer charge from \$11 to \$14 for residential customers...is cost-based based upon the evidence presented, consistent with gradualism, and is reasonable and should be approved."

Mr. Albertson also noted that in Cause Nos. 44429/44430, Vectren South and Vectren North's gas TDSIC proceedings, the Commission authorized both Vectren South and Vectren North to implement a fixed TDSIC charge applicable to residential customers. This fixed TDSIC charge recovers both T&D-related costs. Mr. Albertson stated that while Vectren South is financially indifferent to how the approved TDSIC revenue requirement amount is collected from customers, recovery of all TDSIC costs through a volumetric rate would only serve to exacerbate the intra-class subsidies that exist today.

B. Vectren South Witness Feingold. Vectren South's witness Feingold testified that the numerous criticisms made by Mr. Rábago of Vectren South's rate design proposal for its residential class are factually incorrect, misleading, or misplaced relative to the underlying economic concepts and utility ratemaking methods supporting the structure of Vectren South's rate design proposals. Accordingly, Mr. Feingold recommended that the Commission should approve the rate design agreed upon in the Settlement Agreement because it achieves a reasonable balance between cost causation principles and the impact of its rate design method on customers' electric bills.

Mr. Feingold stated that the argument being made by witness Rábago is essentially that one can deviate from just and reasonable rates to solve a host of issues, such as: low-use and low-income customer impacts, energy efficiency investments, and Distributed Generation ("DG") investments. Mr. Feingold testified that witness Rábago's argument falls apart because cost-based rates provide the most meaningful rationale for rate design. Mr. Feingold noted that one obvious problem with Mr. Rábago's stated desire to protect low-income customers by recovering all TDSIC costs in Vectren South's kWh charges is the unavoidable consequences of this rate design on high use, low income customers who must now subsidize not only other low income customers

¹ The Commission approved the increase to the customer charge in NIPSCO Electric base rate case in Cause No. 44688. The Court of Appeals affirmed the Commission's Order through its decision issued on April 19, 2017 in Opinion 93A02-1608-EX-1854.

but also vacant premises, high income/low use customers, and separately metered barns and other outside structures. Mr. Feingold testified that volumetric two-part rates cannot result in just and reasonable cost recovery, unless the class is nearly perfectly homogeneous – which is not the case for Vectren South’s residential class as Mr. Feingold demonstrated in his direct testimony.

Mr. Feingold disputed Mr. Rábago’s claims that the Company’s proposed increase in fixed charges means that the incentive to either invest in efficiency and the payback associated with energy savings are reduced. Mr. Feingold stated that increases in kWh energy charges still occur under Vectren South’s rate design proposal. Mr. Feingold also disputed Mr. Rábago’s claims that Vectren South’s proposal to “lock demand-related fixed costs into a per-customer charge” means that residential customers have no financial incentive under proposed default rates to reduce their demand. Mr. Feingold stated Vectren South is not proposing to lock demand-related distribution costs into the fixed monthly charge. Mr. Feingold stated that the portion of demand costs in Vectren South’s existing rates for distribution, transmission, and production are not impacted by its rate design proposal in this proceeding.

Mr. Feingold stated that he believes Vectren South’s distribution-related TDSIC costs include customer-related costs that should be recovered in a fixed monthly charge. Mr. Feingold noted that Dr. James Suelflow indicates in his treatise, “Public Utility Accounting: Theory and Practice” that costs are more closely related to customers the closer one approaches the ultimate customer. Mr. Feingold also cited a number of other sources that he said demonstrate that the recognition of customer-related costs is neither new nor novel, but has been established for over 100 years. For instance, Mr. Feingold noted that in his widely utilized text, *The Regulation of Public Utilities*, Dr. Charles F. Phillips, Jr. states that, “customer costs vary with the number of customers. These costs include a portion of the distribution system, local connection facilities, metering equipment, billing, and accounting. Customer costs, moreover, are independent of consumption.” Mr. Feingold said it is only through the use of fixed charges to recover fixed costs that the matching principle of aligning a utility’s costs and rates (revenues) is satisfied.

C. Vectren South Witness Bugher, Sr. Mr. Bugher responded to CAC’s criticisms regarding prepaid services and the low-income customer data Vectren South has agreed to provide the other Settling Parties. Mr. Bugher stated that while AMI capability is not required to offer prepaid services, it can facilitate prepaid utility service because AMI meters have the capability to capture and report energy usage multiple times per day and compare the actual usage to the prepaid amount. Mr. Bugher stated that Vectren South is not requesting approval of a prepaid service option as part of this Cause and CAC’s witness Olson’s belief that the terms of the Settlement Agreement imply Vectren South intends to offer voluntary prepaid service in its service territory is wrong. Nonetheless, Mr. Bugher stated that Vectren South does not agree to the condition that a formally docketed proceeding must be utilized to offer prepaid electric service of any type. As a practical matter, Mr. Bugher noted that it is likely that any approval would arise in a formally docketed proceeding where Vectren South is seeking revisions to its tariff. However, Mr. Bugher stated it is also possible that a Commission rulemaking—of the type CAC Witness Olson recommends—might develop a framework for prepaid service that eliminates the need for approval in a formally docketed proceeding. Accordingly, Mr. Bugher noted that it is premature to now determine that the only avenue for approving a prepaid electric service option is through a docketed proceeding.

With respect to the customer reporting requirements set forth in the Settlement Agreement, Mr. Bugher stated that Vectren South stands behind the commitments made in the Settlement Agreement, but it does not agree to expand those commitments in the manner sought by the CAC. Mr. Bugher noted that CAC was invited to participate in the settlement discussions and did participate, but agreement could not be reached on terms acceptable to the CAC. Mr. Bugher stated that from Vectren South's perspective, it is willing to provide the data if it is useful, but Vectren South does not want to commit to pulling the data every year even if the other parties do not find it useful. Mr. Bugher further testified that Vectren South does not collect data about its customers' incomes, leaving no mechanism for the additional data that CAC is requesting to be utilized to evaluate the impact on low-income customers who are not receiving LIHEAP.

9. Commission Discussion and Findings.

A. Consideration of Settlement Agreements. Settlements presented to the Commission are not ordinary contracts between private parties. *United States Gypsum, Inc. v. Indiana Gas Co.*, 735 N.E.2d 790, 803 (Ind. 2000). Any settlement agreement that is approved by the Commission "loses its status as a strictly private contract and takes on a public interest gloss." *Id.* (quoting *Citizens Action Coalition v. PSI Energy, Inc.*, 664 N.E.2d 401, 406 (Ind. Ct. App. 1996)). Thus, the Commission "may not accept a settlement merely because the private parties are satisfied; rather [the Commission] must consider whether the public interest will be served by accepting the settlement." *Citizens Action Coalition*, 664 N.E.2d at 406. Furthermore, any Commission decision, ruling, or order – including the approval of a settlement – must be supported by specific findings of fact and sufficient evidence. *United States Gypsum*, 735 N.E.2d at 795 (quoting *Citizens Action Coalition v. Public Service Co.*, 582 N.E.2d 330, 331 (Ind. 1991)). Therefore, before this Commission can approve the Settlement Agreement, we must determine whether the evidence in this Cause sufficiently supports the conclusion that the Settlement is reasonable, just, and consistent with the purpose of Ind. Code ch. 8-1-2, and that such Settlement serves the public interest.

B. Approval of the TDSIC Plan under Ind. Code § 8-1-39-10. Ind. Code § 8-1-39-10 permits a public utility to petition the Commission for approval of the public utility's seven-year plan for eligible transmission, distribution, and storage system improvements.

Ind. Code § 8-1-39-10(b) states that after notice and a hearing, and not more than 210 days after the petition is filed, the commission shall issue an order that includes the following:

- (1) A finding of the best estimate of the cost of the eligible improvements included in the plan.
- (2) A determination that the public convenience and necessity require or will require the eligible improvements included in the plan.
- (3) A determination whether the estimated costs of the eligible improvements included in the plan are justified by incremental benefits attributable to the plan.

Further, “[i]f the commission determines that the public utility’s seven-year plan is reasonable, the commission shall approve the plan and designate the eligible transmission, distribution, and storage improvements included in the plan as eligible for the TDSIC treatment.” *Id.*

Ind. Code § 8-1-39-2 defines “eligible transmission, distribution, and storage system improvements” as new or replacement electric or gas transmission, distribution, or storage utility projects that:

- (1) a public utility undertakes for purposes of safety, reliability, system modernization, or economic development, including the extension of gas service to rural areas;
- (2) were not included in the public utility’s rate base in its most recent general rate case; and
- (3) either were:
 - (A) designated in the public utility’s seven (7) year plan and approved by the commission under section 10 of this chapter as eligible for TDSIC treatment; or
 - (B) approved as a targeted economic development project under section 11 of this chapter.

As we will discuss below, the record includes evidence supporting each element of the TDSIC Statute. The CAC raised no issues with respect to the substance of the TDSIC Plan. Rather, the CAC’s issues related to the terms of the Settlement Agreement providing for the recovery of a portion of the distribution-related TDSIC costs through a fixed customer charge, concerns regarding future rate offerings that Vectren South might make and reports that Vectren South has agreed to provide the Settling Parties. Specifically, CAC witness Olson recommended that if the Commission approves the Settlement Agreement, the Commission should modify it to: (i) reject the increased fixed customer charge proposal; (ii) make it clear to Vectren South and other utilities that proposals this significant as it relates to rate design can only be fairly and fully considered in the context of a full base rate case; (iii) require and state with absolute certainty that should Vectren South choose to propose offering prepaid service, voluntary or otherwise, Vectren South must seek that approval within a formal docketed proceeding which affords the public and any affected and interested stakeholders the opportunity to comment and participate fully; (iv) modify the language regarding low-income reporting to state the data will be provided “at least annually” rather than “no more than annually”; (v) require that Vectren South report general residential customer data in addition to the low-income customer data; and (vi) require that Vectren South report the customer data directly to the Commission and that the data be made publicly available to all interested stakeholders.

We will address each of the issues raised by the CAC in our discussion below. However, initially, we must consider whether the proposed TDSIC Plan meets the requirements of Ind. Code § 8-1-39-10.

1. Content of Vectren South's TDSIC Plan and Project Eligibility under Ind. Code §§ 8-1-39-10(a) and 8-1-39-2. The initial question we must answer is whether the agreed-upon TDSIC Plan is a plan as required by Section 10(a). The Settling Parties request approval of a TDSIC Plan that includes an estimated \$446.5 million of capital improvement projects over calendar years 2017 through 2023. The TDSIC Plan presented in this proceeding as Vectren South's Exhibit No. 10, Attachment LKW-S2, provides a detailed and defined roadmap for how Vectren South intends to achieve its objectives of maintaining safe, reliable service for its customers. Vectren South's Exhibit No. 10, Attachment LKW-S2 contains a detailed description of each of the projects to be completed and when. It also contains a detailed description of the agreed-upon substitution projects.

The evidence of record establishes that Vectren South reviewed all of its T&D assets to develop its TDSIC Plan and determine that the projects contained therein were "eligible transmission, distribution, and storage system improvements" as defined in Ind. Code § 8-1-39-2. Vectren South witness Wilson testified that Vectren South employees who serve as SMEs in Engineering, Field Operations, and System Operations identified and prioritized potential programs and individual projects to meet the following identified goals: (i) enhance customer experience and prepare for customers' energy future; (ii) maintain and enhance system reliability; and (iii) manage utility assets as good stewards of Vectren South's portion of the electric system.

Vectren South also partnered with B&V to subject the projects and programs to a screening process and validate that they met the eligibility criteria in the TDSIC statute of being new or replacement transmission, distribution, or storage utility projects for defined purposes such as safety, reliability, system modernization, or economic development. B&V also analyzed the current risk of Vectren South's T&D system and determined that the proposed TDSIC Plan would reduce system risk by 40% over the seven-year period as compared to allowing the assets to "run to failure."

The OUCC retained Mr. Howard Sobel, P.E. "to review each of the proposed projects from an engineering perspective, evaluate their overall reasonableness, and assist with a determination as to which projects could reasonably be considered part of Vectren South's T&D 'system' as required by Ind. Code § 8-1-39-2 and as that term has been interpreted by the Commission in its Orders in Cause Nos. 44526 (Duke Energy, May 8, 2015), and 44542 (Indiana Michigan Power, May 8, 2015)." No party suggested that the projects included in the TDSIC Plan offered into evidence as Vectren South's Exhibit No. 10, Attachment LKW-S2 were not eligible improvements under Ind. Code § 8-1-39-2.

Based upon the uncontroverted evidence of record, we find that the record supports that each of the projects included in the TDSIC Plan are to be undertaken for purposes of safety, reliability and/or system modernization. Accordingly, we find that the projects identified in the TDSIC Plan provided as Vectren South's Exhibit No. 10, Attachment LKW-S2, including the substitution projects, are "eligible transmission, distribution, and storage system improvements" within the meaning of Ind. Code § 8-1-39-2. We further find that Vectren South's TDSIC Plan provides an overview of the types of projects that need to be undertaken, and why these types of projects are necessary.

2. Best Estimate of Cost of Eligible Improvements under Ind. Code § 8-1-39-10(b)(1). Ind. Code § 8-1-39-10(b)(1) requires that an order approving a utility's seven-year plan include a finding of the best estimate of the cost of the eligible improvements included in the plan. While we have encouraged utilities to improve the level of accuracy and completeness of their cost estimates prior to seeking Commission pre-approval for a project, we also have recognized that the circumstances of a project may dictate the appropriate range of accuracy. *See Northern Indiana Public Service Company*, Cause No. 44012 at 18 (IURC December 28, 2011). The framework of this proceeding was established by the TDSIC Statute that requires a public utility seeking approval to submit a plan for seven years of eligible improvement capital investment. It is reasonable that a seven-year plan for any public utility should include some level of flexibility to address changing circumstances.

Again, the uncontested evidence of record supports the conclusion that Vectren South's estimating techniques and cost estimates summarized in Vectren South's Exhibit No. 10, Attachment LKW-S2 are reasonable and appropriate and represent the best estimates of the costs of the seven-year electric plan. Specifically, this conclusion is supported by Vectren South's direct testimony, the Settlement Agreement, and evidence provided in support of that agreement.

Vectren South's witness Hoover provided testimony explaining the process for developing the cost estimates for each category of projects. Mr. Hoover noted that Vectren South leveraged the expertise of three different external engineering firms in developing cost estimates for some distribution projects and the more complex transmission and substation projects. Mr. Rutter stated that based on his review of the TDSIC Plan projects and substitute projects, he "helped the OUCC conclude Vectren [South]'s estimates, as modified by the Settlement [Agreement], can be considered 'best' estimates."

Mr. Rutter also noted that "[w]hile Vectren South provided sufficient cost estimate support for the \$514 million in projects and programs proposed to be included in its TDSIC Plan, for purposes of settlement, the Settling Parties agreed that the total cost of the Plan will be capped at \$446.5 million, representing a reduction of \$67.5 million eligible for TDSIC cost recovery." The Settling Parties' agreement to cap TDSIC Plan spending provides an additional level of protection for customers.

We accordingly find that Vectren South has supported the TDSIC Plan with appropriate and reasonable cost estimates that constitute best estimates of the costs associated with the TDSIC Plan.

3. Public convenience and necessity require or will require the eligible improvements included in the plan as required under Ind. Code § 8-1-39-10 (b)(2). Vectren South has a statutory obligation to provide adequate retail service in its assigned electric service area pursuant to Ind. Code § 8-1-2-4. Vectren South provided substantial evidence that completion of the projects in the TDSIC will serve the public convenience and necessity by ensuring that Vectren South continues to meet this statutory obligation.

Vectren South witness Luttrell testified that while Vectren South's T&D systems have been reliable, additional investment is necessary to maintain the reliability Vectren South's customers

have come to expect. Mr. Luttrell noted that Vectren South's assets continue to age and require investments to maintain reliability. The TDSIC Plan represents an opportunity to stay ahead of aging facilities and make modernization investments that benefit customers, which Vectren South testifies would have been a challenge under a traditional ratemaking approach.

Vectren South witness Wilson similarly testified that the projects set forth in the TDSIC Plan ensure Vectren South's electric infrastructure continues to perform in the safe, efficient, and reliable manner that customers rely upon. Vectren South and B&V used a risk-based planning approach to evaluate capital investments and ensure that the TDSIC Plan addresses the most critical aging assets on Vectren South's system. B&V concluded the "TDSIC Plan is an optimized plan that prioritizes investment for eligible T&D improvements using risk reduction as a primary objective, while minimizing TDSIC recovery costs."

No party contended the TDSIC Plan was inconsistent with the public convenience and necessity. OUCC witness Rutter testified that Vectren South provided sufficient support for a finding that the public convenience and necessity require (or will require) the eligible improvements outlined in Vectren South's proposed TDSIC Plan as required by Ind. Code § 8-1-39-10(b)(2).

We find based on the uncontested evidence of record that Vectren South has sufficiently supported that the investments described in its TDSIC Plan are reasonably necessary. Therefore, based upon the evidence presented in this proceeding, we find that the public convenience and necessity require or will require the eligible improvements included in the TDSIC Plan.

4. Incremental Benefits Attributable to the TDSIC Plan pursuant to Ind. Code § 8-1-39-10(b)(3). The evidence of record shows that Vectren South has a large number of aging assets on its electric T&D system. The evidence supports Vectren South's position that these assets need to be replaced. Vectren South's TDSIC Plan puts forth a plan to address these replacements.

B&V conducted a quantitative risk assessment of these assets, which took into account both likelihood of failure and consequence of failure. Based on the risk analysis, B&V determined that the proposed TDSIC Plan would reduce the total T&D system risk by 40% over seven years of the study period as compared to allowing the assets to "run to failure." B&V further determined that the TDSIC Plan requires a lower overall capital investment total than allowing the assets to "run to failure." Accordingly, B&V concluded that by implementing the TDSIC Plan, total T&D system asset risk is significantly reduced, providing incremental benefits to Vectren South's system and customers in terms of improved service reliability.

OUCC witness Rutter testified that Vectren South provided sufficient support for a finding that the estimated costs of the eligible improvements included in the plan are justified by incremental benefits attributable to the TDSIC Plan as required by Ind. Code § 8-1-39-10(b)(3). No party presented contrary evidence.

Accordingly, we find there is sufficient evidence to support our finding that replacing aging infrastructure will enhance the safety, resiliency, and reliability of Vectren South's system. We

further find Vectren South has provided sufficient evidence that the estimated costs of the eligible improvements included in the TDSIC Plan are justified by the reasonably expected incremental benefits attributable to the TDSIC Plan.

5. Approval of the TDSIC Plan under Ind. Code § 8-1-39-10. Pursuant to Ind. Code § 8-1-39-10, if the Commission finds a seven-year plan to be reasonable, the plan shall be approved and the projects shall be designated as eligible for TDSIC treatment. Based upon our review of the evidence of record, and the foregoing consideration of each component of Ind. Code § 8-1-39-10, we find Vectren South's TDSIC Plan is reasonable. The TDSIC Plan submitted in this proceeding as Vectren South's Exhibit No. 10, Attachment LKW-S2 contains individual improvement level detail sufficient to allow the Commission to reasonably identify what projects will be completed and when. *NIPSCO Indus. Grp. v. Northern Ind. Pub. Serv. Co.*, 31 N.E.3d 8, 8 (Ind. Ct. App. 2015), *see also Indiana Michigan Power Company*, Cause No. 44542, 2015 WL 2250624, at *11 (IURC 5/8/15).

We further note a number of provisions in the Settlement Agreement that underscore the reasonableness of the TDSIC Plan. The Settlement Agreement reduces the TDSIC Plan by \$67.5 million and provides for a hard cap on recoverable costs in the TDSIC Plan. Vectren South also agreed to remove from the TDSIC Plan costs associated with the Advanced Distribution Management System, Geomagnetic Disturbance Protection, Mobile Asset Data Collection, and Substation Physical Security Upgrades programs. In addition, the Settling Parties agreed the size of the "substitute project" pool would be reduced from approximately \$250 million to \$67 million. Each of the foregoing agreements provides additional certainty to customers. As a further protection to customers, the Settlement Agreement establishes annual caps on recoverable capital expenditures in each plan year, subject to an agreed degree of flexibility.

Based upon our review of the evidence presented and our discussion above, we find that Vectren South's TDSIC Plan is reasonable. We also find that Vectren South has provided sufficient evidence that its cost estimates are best estimates, that public convenience and necessity require or will require the eligible improvements in the TDSIC Plan, and that the benefits of the TDSIC Plan justify its costs. Therefore, we find that the eligible transmission, distribution, and storage system improvements included in the TDSIC Plan, including the substitute projects, are eligible for Transmission, Distribution, and Storage System Improvement Charge treatment in accordance with Ind. Code § 8-1-39-1 *et seq.*

C. Approval of the TDSIC Mechanism under Ind. Code § 8-1-39-9. Vectren South requests approval of a proposed TDSIC mechanism and accompanying changes to its electric service tariff, which will allow for timely recovery of 80% of eligible and approved capital expenditures and TDSIC costs under Ind. Code § 8-1-39-9, which provides in part:

(a) Subject to subsection (c), a public utility that provides electric or gas utility service may file with the commission rate schedules establishing a TDSIC that will allow the periodic automatic adjustment of the public utility's basic rates and charges to provide for timely recovery of eighty percent (80%) of approved capital expenditures and TDSIC costs. The petition must:

(1) use the customer class revenue allocation factor based on firm load approved in the public utility's most recent retail base rate case order;

(2) include the public utility's seven (7) year plan for eligible transmission, distribution, and storage system improvements; and

(3) identify projected effects of the plan described in subdivision (2) on retail rates and charges.

* * *

(b) A public utility that recovers capital expenditures and TDSIC costs under subsection (a) shall defer the remaining twenty percent (20%) of approved capital expenditures and TDSIC costs, including depreciation, allowance for funds used during construction, and post in service carrying costs, and shall recover those capital expenditures and TDSIC costs as part of the next general rate case that the public utility files with the commission.

As further discussed below, we find Vectren South has met the requirements for approval of a TDSIC mechanism set forth in Ind. Code § 8-1-39-9.

1. Allocation of TDSIC Costs. The Settling Parties request that the Commission authorize Vectren South to allocate TDSIC costs to the rate schedules in each TDSIC tracker filing using allocation percentages set forth in the Settlement Agreement, which in turn, are based on the "firm load approved in" Vectren South's "most recent retail base rate case order," *i.e.*, Cause No. 43839 (IURC Order April 27, 2011). The allocation factors set forth in the Settlement Agreement reflect that following the issuance of the Order in Cause No. 43839, Vectren South lost a substantial amount of the "firm load" previously served under Rate HLF due to a large customer investing in a customer-owned cogeneration facility. The customer now receives "non-firm back up service" under Rate BAMP, along with service under Rate LP for its remaining firm auxiliary service. In recognition that a substantial amount of firm load in Rate HLF shifted to Rate LP because a large customer changed rate classes, the Settling Parties adjusted the allocation percentages approved in Cause No. 43839 by migrating the remaining customer from Rate HLF to Rate LP.

No party opposed this adjustment. The adjustment made by the Settling Parties is consistent with the statute in that it recognizes that a significant portion of the load on which the allocation factor for Rate HLF in the most recent base rate case was associated with a customer that has since moved from that rate class to another. The evidence reflects that this customer's contribution comprised the overwhelming majority of the firm load in its original rate class. Migrating the rate case based revenue requirement associated with that customer between the affected rate classes is consistent with the plain intent of the TDSIC Statute and will prevent an undue burden on the remaining customer in Rate HLF. Accordingly, we find the allocations factors set forth in the Settlement Agreement are consistent with Ind. Code § 8-1-39-9(a)(1) and should be approved.

2. Rate Design. Under the Settlement Agreement, all of Vectren South's TDSIC costs will be recovered through demand charges from commercial and industrial customers receiving service under Rates DGS, MLA, OSS, LP, and HLF. Distribution-related

TDSIC costs will be recovered through a combination of a fixed customer charge and a per kWh energy charge from residential and small commercial customers receiving service under Rate RS – Residential Service; Rate B – Water Heating Service; and Rate SGS – Small General Service. Those customers will pay a fixed monthly TDSIC charge per customer up to a maximum or capped fixed charge in each semi-annual TDSIC proceeding. The cap on the monthly fixed TDSIC charge will grow by \$0.50 per customer in each semi-annual TDSIC filing. The distribution-related fixed TDSIC charge will not exceed \$7.00 per customer per month in TDSIC-14. Distribution-related TDSIC costs exceeding the applicable fixed charge cap, along with all transmission-related TDSIC costs, will be included in an energy charge applicable to residential and small commercial customers.

Vectren South originally had proposed to recover all of its TDSIC costs through the customer charge, resulting in a fixed TDSIC charge in excess of \$13.50 per month by the final year of the TDSIC Plan. The agreement to substantially reduce the fixed charge was the result of compromise between Vectren South and the Settling Parties. OUCC witness Rutter testified that the OUCC “determined that the [Settlement] Agreement yielded sufficient ratepayer protections and reductions to Vectren South’s as-filed request to warrant agreement to some modification to Vectren South’s fixed monthly charge.” Mr. Rutter also noted that while the OUCC generally does not support TDSIC cost recovery through fixed charges, believes fixed charges provide inefficient price signals, and prefers rate cases as a more appropriate venue for such changes, the OUCC weighed its litigation risks against the broader benefits achieved by the Settlement Agreement and determined the Settlement Agreement yielded sufficient ratepayer protections. Vectren South’s witness Albertson testified that as “a result of the Settlement, the increases in the fixed portion of the customer’s bill will be even more gradual over the period of the TDSIC Plan.” Mr. Albertson also pointed out that the majority of Vectren South’s fixed costs will remain recovered via a volumetric charge if the Settlement Agreement is approved.

CAC’s witnesses Rábago and Olson opposed the terms of the Settlement Agreement relating to the recovery of distribution-related TDSIC costs through a combination of a fixed customer charge and per kWh energy charge. Mr. Rábago testified that recovering distribution-related costs through an increase to fixed customer charges “is at odds with long-established principles of regulatory ratemaking.” Specifically, Mr. Rábago suggested that Vectren South’s proposed rate design: “fails under Ind. Code § 8-1-2-4, which requires that any ‘charge made by any public utility for any service rendered or to be rendered either directly or in connection therewith shall be reasonable and just.’” Mr. Rábago further contends the increase in fixed charges “eliminates any price signal for residential customers.” As reflected in our recent Orders in two Indiana electric rate cases, we disagree with Mr. Rábago’s suggestion that the terms of the Settlement Agreement are unlawful or unreasonable.

In *Re Indianapolis Power & Light Co* (“IPL 2016 Rate Order”), we approved increases in IPL’s customer charges from \$6.70 to \$11.25 (for less than 325 kWh/month) and \$11.00 to \$17.00 (for greater than 325 kWh/month).² In the IPL 2016 Rate Order, we noted the increase in the customer charge was a “move toward a more fixed and variable rate design consistent with traditional cost causation principles [sic],” while being “demonstrably short of SFV rates.” The

² Cause No. 44576, 2016 WL 1118795, at *76 (IURC March 16, 2016) *order corrected*, 2016 WL 1179961 (IURC March 23, 2016).

Court of Appeals affirmed the IPL 2016 Rate Order in *Citizens Action Coalition of Indiana, Inc. v. Indianapolis Power & Light Company*, 74 N.E.3d 554, 555 (Ind. Ct. App. 2017). The Court of Appeals rejected CAC’s arguments alleging an adverse impact on conservation efforts and a disproportionate impact on low-income customers.

Subsequent to issuing the IPL 2016 Rate Order, we approved a settlement in NIPSCO’s base rate case (“NIPSCO 2016 Rate Order”) which increased the monthly customer charge from \$11.00 to \$14.00 for NIPSCO’s residential customers.³ In approving the customer charge increase included in the settlement in that case, we again noted “the increase to the customer charge was a move toward a more fixed variable design consistent with traditional cost causation principles, while being demonstrably short of straight fixed variable rates.” (NIPSCO 2016 Rate Order at 88). Again, CAC appealed the Order and challenged the increase in fixed monthly charges, but the Court of Appeals affirmed the approval of the NIPSCO settlement in all respects. *See Citizens Action Coalition v. Northern Indiana Public Service Co.*, 2017 WL 1399850 (Ind. App. 2017).

The terms in the Settlement Agreement are consistent with the underlying premise supported in these recent cases that a move toward more fixed variable rate design is consistent with traditional cost causation principals, reflect a reasonable compromise incorporating gradualism in such movement, and are supported by the record. Accordingly, we find the terms of the Settlement Agreement regarding rate design should be approved.

We also note that CAC’s argument that Vectren South, and other utilities, should be precluded from implementing changes to fixed customer costs in TDSIC proceedings runs contrary to our prior precedent. In Vectren South and Vectren North’s recent gas TDSIC proceedings, we authorized both Vectren South and Vectren North to implement a fixed TDSIC charge applicable to residential customers.⁴ We held that:

Petitioners have not proposed a modification to the design of their base rates and the customer facilities charge is not being adjusted. Rather, Petitioners’ proposal simply addresses the rate design for cost recovery of the Compliance and TDSIC Projects.

(slip op. at 23.)

CAC has not provided any basis to change our prior holding. In this case we are not persuaded to disallow the change in rate design presented in the Settlement Agreement in that it is part of an overall agreement that resolves many issues in a manner that serves the public interest on a comprehensive basis. As such, we find that the Settling Parties’ agreement on the subject of rate design is appropriately addressed in the context of this proceeding.

3. Additional TDSIC Ratemaking Terms. The Settlement Agreement addresses a range of ratemaking issues relevant to the semi-annual TDSIC tracker filings provided for under Ind. Code § 8-1-39-9 and Vectren South’s next base rate case. These terms include a confirmation of Vectren South’s authority to: (i) apply construction work in progress (“CWIP”)

³ *Northern Indiana Public Serv. Co.*, Cause No. 44733, 2016 WL 3877995 (IURC July 12, 2016).

⁴ Cause Nos. 44429/44430 (IURC August 27, 2014).

ratemaking treatment to all eligible investments under the TDSIC Plan through the TDSIC; (ii) continue the statutory 80%/20% recovery and deferral of approved TDSIC costs through Appendix K, the Transmission, Distribution, and Storage System Improvement Charge; (iii) adjust its authorized net operating income to reflect any approved earnings associated with the TDSIC for purposes of Ind. Code § 8-1-2-42(d)(3) pursuant to Ind. Code § 8-1-39-13(b); and (iv) amortize and recover the \$3.7 million incurred to assist in the development of the TDSIC Plan through the TDSIC tracker over a period of three years commencing in TDSIC-1.

The Settling Parties also agreed depreciation expense included for recovery in the TDSIC Plan will reflect an annualized level of expense related to the gross new capital investment as of the cut-off date of the TDSIC filing. As the investment is placed in service, it will be classified in the appropriate FERC Plant Account, and depreciated using the depreciation rate approved⁵ for the Plant Account. Similarly, the Settling Parties agreed property tax expense included for recovery in the TDSIC will reflect an annualized level of expense related to the gross new capital investment in service as of the cut-off date of the filing. Vectren South agreed to net the depreciation expense associated with retired and replaced equipment against the depreciation expense associated with new equipment in the TDSIC Plan.

The Settling Parties further agreed that the ROE included in the WACC for the TDSIC mechanism will be 10.4%, consistent with Vectren South's most recent base rate case. This Settlement Agreement notes that this agreement recognizes that (1) Vectren South will continue to net the original cost of retired assets from the depreciable base used to determine its incremental recoverable depreciation expense, and (2) Vectren South will not accrue carrying costs on the amount deferred representing 20% of the TDSIC plan revenue requirement.

No party opposed any of the foregoing terms. We find that the agreed terms regarding ratemaking issues set forth in the Settlement Agreement are consistent with Ind. Code § 8-1-39-9(a)(1) and should be approved

D. Additional Terms of the Settlement Agreement. The following is a description of some of the significant provisions of the Settlement Agreement, which further support the determination that it is reasonable and in the public interest as discussed below.

1. Timing of TDSIC Tracker Filings. The Settlement Agreement addresses the timing for future TDSIC tracker proceedings under Ind. Code § 8-1-39-9. With the exception of the first tracker filing, these proceedings would be undertaken consistent with the statutory 90-day cycle contemplated by Ind. Code § 8-1-39-12(a). The first tracker filing associated with the TDSIC Plan occurred on August 1, 2017 to establish TDSIC rates and charges to be implemented with the first billing cycle starting November 1, 2017 or as soon thereafter as is practicable. In order to make this feasible, Vectren South has agreed to waive the statutory deadline for an Order in this initial filing and modify the procedural schedule to ensure stakeholders' testimony is due four weeks after the Commission issues an Order approving this Settlement Agreement. The timing of the remaining tracker filings was determined after giving consideration to the general schedules of the Settling Parties and the Commission. Based on the foregoing, we

⁵ Originally approved in Cause No. 43111 (IURC Order August 15, 2007) and affirmed in Cause No. 43839 (IURC Order April 27, 2011).

find the Settling Parties' agreement with respect to TDSIC tracker filings to be reasonable and in the public interest.

2. Flexibility within the TDSIC Plan. The Settling Parties recognized that circumstances including system changes, reliability issues, or reasonable and prudent cost changes may dictate that the projects undertaken within the TDSIC Plan be subject to change or re-prioritization, and the Settlement Agreement provides that the dollars associated with a specific project can be moved between Plan years, in whole or in part, subject to certain limitations set forth in the Settlement Agreement. The Settlement Agreement also includes designated planned substitution projects, which Vectren South may construct and the costs of which it may recover through the TDSIC rates and charges. The planned substitution projects that are eligible to be moved into the TDSIC Plan are limited to a capital cost of \$67 million in accordance with the agreement of the Settling Parties. Originally, Vectren South had proposed a \$250 million substitute project pool.

Each year in its August tracker filing, Vectren South will provide a detailed list of projects that will be completed during the upcoming year, with best estimate of project costs. In addition, Vectren South will provide the actual completed costs of the projects completed in the prior year and updated projected cost estimates of the projects in the following years. For projects with actual or projected costs higher than the costs previously approved, Vectren South will provide justification in the form of written variance explanations. The Settling Parties retain the right to challenge any costs that exceed approved estimates in accordance with Ind. Code § 8-1-39-9(f).

The flexibility terms agreed upon by the Settling Parties ensure that Vectren South is not locked into a schedule for a specific set of projects today that in the future would not provide the greatest benefit to the T&D system and its users. At the same time, the foregoing terms do not allow Vectren South to make wholesale substitutions of projects without regard to the contents of the approved plan. Accordingly, we find the Settlement Agreement provides an appropriate level of flexibility consistent with the TDSIC Statute, our prior orders and opinions of the Court of Appeals.

3. AMI. The Settling Parties request the Commission make certain findings regarding the AMI project proposed by Vectren South. The capital costs associated with the AMI project were removed from the TDSIC Plan. In an effort to compromise, the Settling Parties agreed to allow Vectren South to defer, without carrying costs, 100% of the depreciation associated with the AMI project (which is capped at an investment of \$39 million) for recovery in Vectren South's next retail base rate proceeding. Vectren South will recover the deferred depreciation over a 10-year period. Additionally, the Settling Parties agreed to allow Vectren South to defer debt related post-in-service carrying costs associated with the AMI project (which is capped at an investment of \$39 million) for recovery in Vectren South's next retail base rate proceeding. Vectren South will recover the deferred post-in-service carrying costs over a -ten-year period. The Settling Parties also agreed that Vectren South could retain all savings resulting from the AMI program until the time of its next base electric rate proceeding.

We find that the AMI deferrals and proposed depreciation recovery are reasonable. The evidence supports the deferral of limited amounts of depreciation and carrying costs as fully set

forth in the Settlement Agreement. Accordingly, we find that the terms of the Settlement Agreement relating to AMI should be approved in their entirety. The inclusion of AMI in rate base will be subject to a normal prudence review in Vectren South's next rate case.

4. Potential Future Rate Offerings. In the Settlement Agreement, Vectren South agreed it would not offer dynamic or time-of-use price options as mandatory price options to any of its residential customers for the next seven years. In addition, Vectren South agreed to make any prepaid service associated with its AMI capabilities optional, unless and until Indiana passes legislation, or the Commission via a rulemaking establishes some form of prepayment option that is mandatory for certain customers.

CAC witness Olson testified that the foregoing settlement term "strongly implies that, due to the planned deployment of AMI, the Company intends to offer prepaid service in its service territory." Accordingly, Mr. Olson encouraged the Commission to review the current administrative rules related to billing, disconnects, and other related areas and update those rules to protect customers from the many capabilities of AMI, some of which may bring harm to consumers, particularly those struggling to pay bills. Mr. Olson also recommended that should the Commission approve this term within the settlement, "the Commission should require and state with absolute certainty that if the Company chooses to propose offering prepaid service, voluntary or otherwise, the Company must seek that approval within a formal docketed proceeding which affords the public and any affected and interested stakeholders the opportunity to comment and participate fully."

We decline to make the findings proposed by Mr. Olson. Initially, we do not find that Vectren South's agreement to make any prepaid service associated with its AMI capabilities optional to be an implicit statement that Vectren South intends to offer pre-paid service. While Vectren South included the deployment of AMI in its initial TDSIC plan, Vectren South has made no proposals regarding prepaid service in this proceeding. Vectren South's witness Bugher affirmatively stated that: "Vectren South does not have any plans to utilize this capability at this time. Vectren South complies with 170 IAC 4-1-16(f) which requires Vectren South to send an employee to the customer's premise at the time of the service disconnection."

To the extent Vectren South does intend to offer prepaid service at some future time, we expect that it will do so in accordance with laws and Commission rules in place at the time and will seek any approvals that may be necessary in an appropriate forum. However, we decline to make any premature statements about how such approvals must be sought.

5. Low-Income Reporting Requirements. At the request of the one or more Settling Parties, but no more than annually, Vectren South agreed to make available certain data with respect to its customers that receive benefits from the LIHEAP. CAC witness Olson recommended that the Commission modify the Settling Parties' agreement to: (i) state "at least annually" rather than "no more than annually"; (ii) require that Vectren South report general residential customer data in addition to the low-income customer data; and (iii) require that Vectren South report the data directly to the Commission and that the Company make the data publicly available to all interested stakeholders.

With respect to Vectren's commitment to provide the data "no more than annually," Vectren South's witness Bugher testified that Vectren South is not concerned with providing the data annually and has specifically agreed that the Settling Parties may request the data annually. However, Mr. Bugher stated that from Vectren South's perspective, "we are willing to provide the data if it is useful, but we do not want to commit to pulling the data every year even if the other parties do not find it useful." Mr. Bugher also stated that providing the data required under the Settlement Agreement for all of its residential customers would be problematic because Vectren South does not collect data about its customers' incomes, leaving no mechanism for this data to be utilized to evaluate the impact on low-income customers who are not receiving LIHEAP.

In previous Commission Orders approving settlement terms relating to reporting obligations we have looked to ensure that the terms strike an appropriate balance between the need for interested stakeholders to have sufficient information and utility regarding filing reports that are duplicative or unnecessary. *See e.g., Re CWA Authority, Inc.*, Cause No. 44305 2014 WL 1712264 (IURC April 23, 2014). In this case, we believe the Settlement Agreement appropriately strikes that balance. The terms of the Settlement Agreement, as negotiated among the Settling Parties, were designed to provide the Settling Parties with information that they considered useful, while not requiring Vectren South to prepare reports that would not be utilized. In addition, as Mr. Bugher indicates in his testimony, the reporting metrics were agreed upon to ensure that Vectren South has the necessary data to fulfill its commitment. Accordingly, we decline to modify the frequency of the reporting periods or the metrics to be reported.

10. Conclusion Regarding Settlement Agreement. For all of the foregoing reasons, we find the Settlement Agreement is reasonable, supported by the evidence of record, in the public interest, and should be approved in its entirety, without modification. As discussed above, the TDSIC Plan is supported not only in the Settlement Agreement, but also by a substantial and uncontested evidentiary record. We note that the Settlement Agreement resolves a number of previously contested issues in a manner consistent with the TDSIC Statute, opinions of the Indiana Court of Appeals, and previous Orders of the Commission. In so doing, the Settlement provides clarity and predictability with respect to future TDSIC tracker filings in a manner that is consistent with the public interest and administrative efficiency.

The Settlement Agreement provides both the Settling Parties and the Commission with a clearly defined structure for the consideration of TDSIC tracker proceedings based on the TDSIC Plan, including agreements on ratemaking and the timing and frequency for those filings. It is evident from the terms of the Settlement that there were compromises undertaken by the Settling Parties as to cost recovery caps, the appropriate amount of distribution-related TDSIC costs to be recovered through the fixed charge, reporting obligations, and the provision of flexibility in the implementation of the projects. We find that the compromises embodied in the Settlement are consistent with the applicable statutory provisions, reasonable, and in the public interest.

11. Effect of Settlement Agreements. With regard to future citation of the Settlement Agreement, we find the agreement and our approval thereof should be treated in a manner consistent with our finding in *Richmond Power & Light*, Cause No. 40434 (approved March 19, 1997) and the terms of the agreement regarding its non-precedential effect. The Settlement Agreement shall not constitute an admission or a waiver of any position that any of the Parties

may take with respect to any or all of the items and issues resolved therein in any future regulatory or other proceedings, except to the extent necessary to enforce its terms.

12. **Confidentiality.** Vectren South filed a motion for protection of confidential and proprietary information on February 23, 2017. In the motion and supporting affidavit, Vectren South demonstrated a need for confidential treatment for the detailed work cost estimates for prospective T&D projects and detailed cost estimates for Vectren South's Advanced Metering Infrastructure Project. On March 8, 2017, the Presiding Officers made preliminary determinations that such information should be subject to confidential procedures. We find that all such information, including similar information filed in support of the Settlement Agreement, is confidential pursuant to Ind. Code § 5-14-3-4 and Ind. Code § 24-2-3-2, is exempt from public access and disclosure by Indiana law, and shall be held confidential and protected from public access and disclosure by the Commission.

IT IS THEREFORE ORDERED BY THE INDIANA UTILITY REGULATORY COMMISSION that:

1. The Settlement Agreement entered into among Vectren South, the OUCC and the Vectren South Industrial Group, a copy of which is attached to this Order, shall be and hereby is approved in its entirety. The terms and conditions thereof shall be and hereby are incorporated herein as part of this Order.

2. The projects contained in Vectren South's revised TDSIC Plan provided as Vectren South's Exhibit No. 10, Attachment LKW-S2, including the substitution projects, are "eligible transmission, distribution, and storage system improvements" within the meaning of Ind. Code § 8-1-39-2.

3. Vectren South is authorized to implement Appendix K, the Transmission, Distribution and Storage System Improvement Charge, as well as implement the other tariff changes described by Vectren South's witness Swiz pursuant to Ind. Code § 8-1-39-9(a) to effectuate the timely recovery of 80% of up to \$446.5 million of eligible and approved capital expenditures and TDSIC costs.

4. Vectren South is authorized to defer 20% of eligible and approved capital expenditures and TDSIC costs under Ind. Code § 8-1-39-9(b) and Vectren South is hereby authorized to recover the deferred capital expenditures and TDSIC costs as part of Vectren South's next general rate case.

5. Vectren South is authorized to allocate the cost associated with the TDSIC Plan in the manner described in the Settlement Agreement and recover a portion of the distribution-related TDSIC costs from residential customers and small commercial customers, through a fixed monthly charge to residential customers as set forth in the Settlement Agreement.

6. Vectren South is authorized to defer the depreciation expense and post-in-service carrying costs associated with the AMI project for recovery in Vectren South's subsequent retail base rate proceeding in accordance with the terms of the Settlement Agreement. The deferral of

post-in-service carrying costs cannot exceed \$12 million and the total AMI investment eligible for deferral may not exceed \$39 million. Vectren South is authorized to recover the prudently incurred deferred depreciation and post-in-service carrying costs associated with AMI over a 10-year period, without carrying costs, in its subsequent retail rate case.

7. Vectren South is authorized to adjust its authorized net operating income to reflect any approved earnings associated with the TDSIC for purposes of Ind. Code § 8-1-2-42(d)(3) pursuant to Ind. Code § 8-1-39-13(b).

8. The proposed process for updating the seven-year plan and filing future TDSIC adjustment proceedings is approved. Vectren South shall file its first TDSIC tracker proceeding on August 1, 2017

9. The information filed by Vectren South in this Cause pursuant to its Motion for Protective Order is deemed confidential pursuant to Ind. Code § 5-14-3-4 and Ind. Code § 24-2-3-2, is exempt from public access and disclosure by Indiana law, and shall be held confidential and protected from public access and disclosure by the Commission.

10. This Order shall be effective on and after the date of its approval.

ATTERHOLT, FREEMAN, HUSTON, AND ZIEGNER CONCUR; WEBER ABSENT:

APPROVED: SEP 20 2017

I hereby certify that the above is a true and correct copy of the Order as approved.



Mary M. Becerra
Secretary of the Commission

STATE OF INDIANA

INDIANA UTILITY REGULATORY COMMISSION

VERIFIED PETITION OF SOUTHERN INDIANA)
GAS AND ELECTRIC COMPANY d/b/a VECTREN)
ENERGY DELIVERY OF INDIANA, INC., FOR)
APPROVAL OF PETITIONER'S 7-YEAR)
ELECTRIC TDSIC PLAN FOR ELIGIBLE)
TRANSMISSION, DISTRIBUTION AND STORAGE)
SYSTEM IMPROVEMENTS, PURSUANT TO IND.) CAUSE NO. 44910
CODE §8-1-39-10(A), FOR AUTHORITY TO)
DEFER COSTS FOR FUTURE RECOVERY, AND)
APPROVING INCLUSION OF VECTREN)
SOUTH'S TDSIC PLAN PROJECTS IN ITS RATE)
BASE IN ITS NEXT GENERAL RATE)
PROCEEDING PURSUANT TO IND. CODE § 8-1-2-)
23.)

**STIPULATION AND SETTLEMENT AGREEMENT AMONG VECTREN SOUTH,
THE VECTREN INDUSTRIAL GROUP AND
INDIANA OFFICE OF UTILITY CONSUMER COUNSELOR**

This Settlement Agreement (the "Settlement Agreement") is entered into by and between Southern Indiana Gas and Electric Company d/b/a Vectren Energy Delivery of Indiana, Inc. ("Vectren South"), the Indiana Office of Utility Consumer Counselor ("OUCC") and the Vectren Industrial Group ("Industrial Group") this 18th day of May, 2017. Vectren South, the OUCC and the Industrial Group are collectively referred to herein as the "Settling Parties." The Settling Parties, solely for purposes of compromise and settlement and having been duly advised by their respective staff, experts and counsel, stipulate and agree that the terms and conditions set forth in this Settlement Agreement represent a fair, just and reasonable resolution of all matters raised in this proceeding, subject to their incorporation by the Indiana Utility Regulatory Commission ("Commission") into a final, non-appealable order without modification or further condition that is unacceptable to any Settling Party ("Final Order"). If the Commission does not approve this Settlement

EXHIBIT A

Agreement, in its entirety without any material change or condition deemed unacceptable to any party, the entire Settlement Agreement shall be null and void and deemed withdrawn, unless otherwise agreed to in writing by the Settling Parties within fifteen (15) calendar days of the date the Order is issued by the Commission. The Settling Parties agree that this Settlement Agreement resolves all disputes, claims and issues arising from the Commission proceeding regarding Vectren South's Transmission, Distribution, and Storage System Improvement Charge ("TDSIC") filing currently pending in Cause No. 44910, as between the Settling Parties.

I. VECTREN SOUTH 7-YEAR TDSIC PLAN

1. The Settling Parties agree the Commission should approve, as "eligible improvements" within the meaning of the TDSIC statute (Ind. Code ch. 8-1-39), the projects and programs identified in Petitioner's Exhibit No. 10, Attachment LKW-S2 (the "TDSIC Plan"). The TDSIC Plan revises Petitioner's Exhibit No. 2, Attachment LKW-1 (the "Filed TDSIC Plan") in accordance with the provisions of Section 4. The Settling Parties agree that a maximum of \$446.5 million of gross capital investment shall be eligible for the TDSIC ratemaking treatment, as discussed and described below.

2. The Settling Parties agree that Vectren South has provided detailed project and program descriptions for the TDSIC Plan, as well as sufficient cost estimates for the projects and programs, to support Commission findings that the TDSIC Plan is reasonable and in the public interest, that the costs of the TDSIC Plan are justified by the benefits of the plan, and that the estimates summarized in Petitioner's Exhibit No. 10, Attachment LKW-S2 reflect the "best" estimates of the TDSIC Plan costs, as adjusted pursuant to Section 4, below.

II. CAPITAL COST REDUCTIONS AND COST CAP

3. In order to compromise and settle this case, Vectren South has agreed to limit recovery through the TDSIC ratemaking treatment of its direct and indirect capital costs actually expended upon its TDSIC Plan to \$446.5 million over the seven-year TDSIC period (exclusive of TDSIC Plan development costs described in Section 19) – a reduction in capital costs of approximately \$67.5 million from its Filed TDSIC Plan. Pursuant to Ind. Code ch. 8-1-39 (the “TDSIC Statute”), eighty percent (80%) of approved capital expenditures and TDSIC costs shall be recovered through the TDSIC rate adjustment mechanism and twenty percent (20%) shall be authorized to be deferred for subsequent recovery in Vectren South’s next base rate case. As the 20% deferral already includes income taxes, Vectren South will not include a gross-up for income taxes on this deferred balance at the time of the next base rate case. For accounting purposes only, the collection of 80% of the revenue requirement shall be, in order of priority, the full return on the investments, including the full equity and debt return and then eligible operating expenses.

4. The Settling Parties agree that the TDSIC Plan revises the Filed TDSIC Plan in the following manner:

- a. the AMI program (\$39.0 million in the Filed Plan) will not be included in the TDSIC Plan;
- b. the Advanced Distribution Management System program (\$8.2 million in the Filed Plan) will not be included in the TDSIC Plan;
- c. the Geomagnetic Disturbance Protection program (\$1.2 million in the Filed Plan) will not be included in the TDSIC Plan;

d. the Mobile Asset Data Collection program (\$1.1 million in the Filed Plan) will not be included in the TDSIC Plan;

e. Substation Physical Security Upgrades program (\$2.9 million in the Filed Plan) will not be included in the TDSIC Plan;

f. Project contingency factors shall not exceed 15% for years 1-3 of the TDSIC Plan (*i.e.*, 2017 through 2019) and 25% for years 4-7 of the TDSIC Plan (*i.e.*, 2020 through 2023). Project contingency factors in the Filed TDSIC Plan that did not exceed these levels shall not change in the TDSIC Plan;

g. Indirect costs included as part of the capitalized cost of projects in the TDSIC Plan include an allocation of Engineering and Supervision (E&S) costs and Administrative and General (A&G) costs, as defined by Vectren South's standard capitalization procedures and for the Uniform System of Accounts. E&S overheads include the portion of compensation and related costs associated with engineers, consultants and other individuals in charge of designing, planning, estimating, supervising, and inspecting of construction work. A&G overheads include the portion of compensation and related costs associated with officers and administrative and general personnel applicable to construction work, including accounting, legal, human resource management, insurance and other similar costs. The capital cost of projects included in the TDSIC Plan shall be allocated E&S and A&G expense on a combined basis not to exceed 18% of the direct capital cost;

h. The cost of removal associated with projects in the TDSIC Plan shall not be included as part of the projects' net capital investment balance eligible for a return recoverable in the TDSIC mechanism. Incurred cost of removal associated

with TDSIC Plan projects will receive appropriate ratemaking treatment as is determined in Vectren South's next base rate case; and

i. Some projects are moved from substitution projects—as identified in the Filed TDSIC Plan—to projects planned to be completed during the seven-year period of the TDSIC Plan provided that (1) the total cost of the TDSIC Plan shall not exceed \$446.5 million and (2) substitution projects associated with programs identified in Sections 4a-e will be removed from the substitute project pool.

5. The Settling Parties request the Commission approve all projects and programs designated in the TDSIC Plan as reflected in Petitioner's Exhibit No. 10, Attachment LKW-S2. The Settling Parties further agree that Vectren South may move projects from one year to another within the TDSIC Plan consistent with Section 8. The TDSIC Plan includes designated planned substitution projects, which Vectren South may construct and the costs of which it may recover through the TDSIC rates and charges described in Section 9 provided that performance of any such substitution projects does not cause Vectren South to exceed the capital spending caps imposed in Sections 7 and 8. The planned substitution projects that are eligible to be moved into the TDSIC Plan are limited to a capital cost of \$67 million in accordance with the agreement of the Settling Parties.

6. The Settling Parties agree that the 7-year TDSIC Plan starts in calendar year 2017 and Year 1 of the TDSIC Plan includes projects that are placed in-service in 2017. With the exception of plan development costs noted in Section 19 below and materials purchased during calendar year 2016 necessary for the TDSIC projects to be constructed in 2017, any TDSIC Plan costs incurred starting January 1, 2017 will be included for recovery in the TDSIC.

III. PLAN FLEXIBILITY

7. Nothing in this Settlement Agreement, or in the TDSIC Plan, obligates Vectren South to implement the entirety of the TDSIC Plan (approximately \$446.5 million in capital costs over seven years). Rather, Vectren South shall be authorized to implement components of the TDSIC Plan in good faith up to the \$446.5 million cap over a seven-year period, as outlined herein, but shall have flexibility to adjust the Plan as circumstances dictate, such as system changes, reliability issues, or reasonable and prudent cost changes subject to the provisions of Section 8. As further described in Section 10, Vectren South shall update its TDSIC Plan at least annually, and shall present such TDSIC Plan updates to the Commission and Settling Parties, consistent with the TDSIC statute.

8. The Settling Parties agree that Vectren South's annual capital investment for the TDSIC Plan shall not exceed the following cap for the respective year:

Year	Cap
2017	\$38,153,000
2018	\$53,925,000
2019	\$64,723,000
2020	\$68,098,000
2021	\$77,535,000
2022	\$80,838,000
2023	\$63,236,000

The Settling Parties, however, agree that the annual caps will be subject to a 5% tolerance for each year of the TDSIC Plan. Any amount below the annual cap in a given year may be

rolled over as an increase to the cap for the following years within a three year rolling period. Any amount above the annual cap in a given year will operate as an offset to the available cap variance within the three year rolling period. The following examples document the operation of the 5% deviation within the three-year rolling period:

Example 1 –Illustrative \$100 Million Cap per year (Below Annual Cap)

	Year 1	Year 2	Year 3	Year 4
Annual Cap	\$100 Million	\$100 Million + rollover of \$5 Million underspend from Year 1	\$100 Million	\$100 Million
Actual Expenditure	\$95 Million	\$100 Million	\$100 Million	
Available Cap Variance	\$5 Million	5%*(Year 1 Cap +Year 2 Cap) = \$10 Million	5%*(Year 1 Cap + Year 2 Cap + Year 3 Cap) = \$15 Million	5%*(Year 2 Cap + Year 3 Cap +Year 4 Cap) minus overage from years 2 and 3 = \$15 Million

Example 2 –Illustrative \$100 Million Cap per year (Above Annual Cap)

	Year 1	Year 2	Year 3	Year 4
Annual Cap	\$100 Million	\$100 Million	\$100 Million	\$100 Million
Actual Expenditure	\$105 Million	\$100 Million	\$100 Million	
Available Cap Variance	\$0	5%*(Year 1 Cap +Year 2 Cap) minus \$5 Million overage from Year 1 = \$5 Million	5%*(Year 1 Cap + Year 2 Cap + Year 3 Cap) minus overage from Years 1 and 2 = \$10 Million	5%*(Year 2 Cap + Year 3 Cap +Year 4 Cap) minus overage from years 2 and 3 = \$15 Million

Projects within the base plan may be rescheduled, in which case the annual caps for the affected years will be adjusted by the given project's approved estimate (e.g., if a \$10 million project is moved from Year 3 to Year 5, the Year 3 cap would be reduced by \$10 million with a corresponding increase to the Year 5 cap). If a project planned to be completed in the 7-year period is cancelled or postponed beyond the 7-year period, Vectren South may select one or more projects from the substitution projects to construct within the 7-year period, provided that the annual caps would not be adjusted in that instance. Further, if TDSIC Plan projects in a TDSIC year are below estimated costs, Vectren South may construct and recover the cost of substitution projects through the TDSIC rate recovery mechanism as long as the caps in Sections 7 and 8 are not exceeded.

IV. TDSIC TRACKER FILINGS

9. The Settling Parties agree that the first tracker filing associated with the TDSIC Plan shall occur on August 1, 2017 to establish TDSIC rates and charges which shall be implemented with the first billing cycle starting November 1, 2017 or as soon thereafter as is practicable. Vectren South will waive the statutory deadline for an Order in this initial filing and modify the procedural schedule to ensure stakeholders' testimony is due four weeks after the Commission issues an Order approving this Settlement Agreement. The petition filed on August 1 will be based on the capital investments and expenses through the period ended April 30. The second such tracker filing shall be made on or about February 1, 2018, with rates to be effective with the first billing cycle of May 1, 2018. The petition filed on February 1 will be based on capital investments and expenses through the period ended October 31. Subsequent tracker filings would occur semi-annually each August and February thereafter in accordance with the schedule set forth below:

<u>Filing Date</u>	<u>Update Actual Costs Incurred Through</u>	<u>Implement Updated TDSIC</u>
August 1	April 30	November 1
February 1	October 31	May 1

10. Each year in its August tracker filing, Vectren South will provide a detailed list of projects for the upcoming year, with best estimate of project costs, but Vectren South retains the ability to move projects between years as appropriate in accordance with Sections 7 and 8. Each year, Vectren South will provide the actual completed costs of the projects completed in the prior year and updated projected costs of the projects in the following years. For projects with actual or projected costs higher than the costs previously approved, Vectren South will provide justification in the form of written variance explanations. The Settling Parties shall retain the ability to challenge any costs that exceed the approved estimates pursuant to Ind. Code § 8-1-39-9(f).

11. The Settling Parties agree that the terms set forth in the TDSIC tariff sheet included as Petitioner's Exhibit No. 9, Attachment JCS-3, as modified consistent with this Settlement Agreement, should be approved and used to reflect the TDSIC that will be applied monthly.

V. RECOVERY OF TDSIC COSTS

12. For customers receiving service pursuant to Rate Schedules DGS, MLA, OSS, LP, BAMP and HLF, the Settling Parties agree that the entirety of the tracked portion of approved capital expenditures and TDSIC costs will be recovered through demand charges.

13. For customers served under Rate Schedules RS, B and SGS, the Settling Parties agree that initially, in TDSIC-1, distribution-related costs will be recovered via a per customer monthly charge up to a cap of \$0.50 per customer per month. The cap on the

monthly fixed TDSIC charge will grow by \$0.50 per customer in each semi-annual filing (e.g. the fixed charge cap will be \$0.50 per customer in TDSIC-1, \$1.00 per month in TDSIC-2, and so on), with the overall distribution-related TDSIC charge not to exceed \$7.00 per customer per month. Distribution-related TDSIC costs exceeding the applicable cap will be included in the energy charge (per kWh). All transmission-related costs applicable to Rate Schedules RS, B, and SGS will be recovered via an energy charge.

14. ***Migration Adjustment.*** In connection with a large customer that was served under Rate HLF at the time of Vectren South's most recent general rate case but has since installed cogeneration facilities, the parties recognize that the customer has migrated to Rate LP for its remaining firm generation load, with back-up and maintenance service provided under Rate BAMP. While not all of the Settling Parties agree with the supporting rationale put forward by Vectren South in its filed case, all of the Settling Parties agree that the allocation factors proposed by Vectren South result in a fair allocation of costs at issue in this proceeding. The Settling Parties, therefore, agree that the allocation factors set forth in Section 20 are reasonable and appropriate for TDSIC purposes. The Settling Parties reserve all rights to take any position with respect to the propriety, methodology and supporting rationale in connection with any other adjustment as may be sought or proposed in relation to any other proceeding.

VI. OTHER RATEMAKING TERMS

15. ***Rate of Return and Return on Equity.*** As specified in its case-in-chief filing, the Rate of Return will be determined using Vectren South's actual weighted average cost of capital ("WACC") as of the actual date of capital investment defined in Section 9. The Return on Equity ("ROE") included in the WACC for the TDSIC mechanism will be 10.4%.

This recognizes that (1) Vectren South will continue to net the original cost of retired assets from the depreciable base used to determine its incremental recoverable depreciation expense, and (2) Vectren South will not accrue carrying costs on the amount deferred representing 20% of the TDSIC plan revenue requirement.

16. *Calculation of Depreciation Expense and Property Tax Expense.* The Settling Parties agree depreciation expense included for recovery in the TDSIC Plan will reflect an annualized level of expense related to the gross new capital investment as of the cut-off date of the TDSIC filing. As the investment is placed in service, it will be classified in the appropriate FERC Plant Account, and depreciated using the depreciation rate approved¹ for the Plant Account. Similarly, the Settling Parties agree property tax expense included for recovery in the TDSIC will reflect an annualized level of expense related to the gross new capital investment in service as of the cut-off date of the filing. The annualized property tax expenses will be calculated by multiplying gross new capital investment in service by the then current or most recent tax rate for the projected period.

17. *Netting of Depreciation.* Vectren South will net the depreciation expense associated with retired and replaced equipment against the depreciation expense associated with new equipment in the TDSIC Plan.

18. *CWIP Ratemaking Treatment.* Vectren South has authority to apply CWIP ratemaking treatment to all eligible investments under the TDSIC Plan through the TDSIC. Under CWIP ratemaking treatment, Vectren South will recover, through the TDSIC mechanism, financing costs incurred during the construction period attributable to eligible capital investments.

¹ Originally approved in Cause No. 43111 (IURC Order August 15, 2007) and affirmed in Cause No. 43839 (IURC Order April 27, 2011).

19. **TDSIC Plan Development Costs.** Vectren South has incurred \$3.7 million throughout 2016 to assist in the development of the TDSIC Plan, including asset risk modeling and the development of detailed project estimates. These costs have been deferred in FERC Account 182.3 for subsequent recovery through the TDSIC. The Settling Parties agree that Vectren South should amortize and recover this deferred balance through the TDSIC over a period of three (3) years commencing in TDSIC-1 and that these costs shall not be subject to the caps described in Sections 7 and 8.

20. **Cost Allocation.** The Settling Parties agree that TDSIC costs will be allocated to the rate schedules in each TDSIC tracker filing based on the allocation percentages noted in the table below. These allocation factors reflect a change since Vectren South's last rate case associated with a significant large customer which has resulted in both different terms of service and different rates and charges applicable to that customer:

<u>Rate Schedule</u>	<u>Transmission Allocation Percentage</u>	<u>Distribution Allocation Percentage</u>
RS	42.62%	58.44%
B	0.13%	1.12%
SGS	1.82%	4.10%
DGS/MLA	27.33%	22.53%
OSS	2.12%	2.32%
LP	25.33%	10.59%
HLF	0.65%	0.01%
SL/OL	0.00%	0.89%

21. **Earnings Test.** Vectren South will adjust its authorized net operating income to reflect any approved earnings associated with the TDSIC for purposes of Ind. Code § 8-1-2-42(d)(3) pursuant to Ind. Code§ 8-1-39-13(b).

22. **Base Rate Case.** There are no commitments related to retail rate case timing beyond what is required in the TDSIC Statute. At the time of the next base rate case, the Settling Parties agree that the improvements in-service by the rate base cut-off date will be included in rate base and Vectren South's new base rates, and subject to the ROE and allocation factors that are ultimately determined by the Commission in such retail base rate case. Similarly, the 20% of the revenue requirement on eligible T&D improvements that has been deferred without carrying costs will be included in retail rates in Vectren South's next base rate case. If there remain years in the 7-year TDSIC Plan (or a new TDSIC plan) after the next retail base rate case order, all caps will remain in effect for 2017 - 2023 and any TDSIC mechanism would be adjusted to reflect the new ROE and allocation factors approved in the next retail base rate case.

23. **Other.** All other proposals are as in Vectren South's case in chief testimony and exhibits.

VII. AMI

24. In exchange for Vectren South's agreement to remove the AMI program from the TDSIC Plan, the Settling Parties agree that Vectren South should be authorized to:

- a. Defer, without carrying costs, 100% of the depreciation associated with the AMI project (which is capped at an investment of \$39.0 million) for recovery in Vectren South's next retail base rate proceeding. Vectren South will

recover the deferred depreciation over a 10 year period without carrying costs in its next retail rate case.

b. Defer debt related post-in-service carrying costs associated with the AMI project (which is capped at an investment of \$39.0 million) for recovery in Vectren South's next retail base rate proceeding. Vectren South will recover the deferred post-in-service carrying costs over a 10 year period without carrying costs in its subsequent retail rate case. To calculate the carrying costs on the AMI project, Vectren South will use the debt only post-in-service carrying cost rate of 4.77% until \$12 million is reached after which no additional post-in-service carrying cost will be deferred.

c. Retain all savings resulting from the AMI program until the time of its next base electric rate proceeding.

25. The Settling Parties agree not to oppose inclusion of an AMI project in rate base and Vectren South's base rates at the time of the next Vectren South retail base rate case subject to normal prudence review, including a review of the costs associated with the project.

26. Vectren South will not offer dynamic or time of use price options as mandatory price options to any of its residential customers for the next seven (7) years. In addition, Vectren South will make any prepaid service associated with its AMI capabilities optional, unless and until Indiana passes legislation, or the Commission via a rulemaking establishes some form of prepayment option that is mandatory for certain customers.

VIII. LOW-INCOME CUSTOMER REPORTING

27. At the request of the one or more Settling Parties, but no more than annually, Vectren South will make available in spreadsheet format the following data with respect to its customers that receive benefits from the Low Income Home Energy Assistance Program (“LIHEAP”) during the July 1 through June 30 period preceding the request for the information:

- a. number of these accounts;
- b. total billed to these accounts;
- c. total receipts from these accounts;
- d. total number of accounts;
- e. number and dollar value of unpaid accounts 60-90 days after issuance of a bill,
- f. number and dollar value of unpaid accounts 90+ days after issuance of a bill;
- g. number of new payment agreements;
- h. number of new budget billing plans;
- i. number of accounts sent notice of disconnection for non-payment;
- j. number of service disconnections for non-payment;
- k. number of accounts written off as uncollectible; and
- l. dollar value of accounts written off as uncollectible.

IX. SETTLEMENT AGREEMENT -- SCOPE AND APPROVAL

28. Neither the making of this Settlement Agreement nor any of its provisions shall constitute in any respect an admission by any Settling Party in this or any other litigation or proceeding. Neither the making of this Settlement Agreement, nor the

provisions thereof, nor the entry by the Commission of a Final Order approving this Settlement Agreement, shall establish any principles or legal precedent applicable to Commission proceedings other than those resolved herein.

29. This Settlement Agreement shall not constitute nor be cited as precedent by any person or deemed an admission by any Settling Party in any other proceeding except as necessary to enforce its terms before the Commission, or any tribunal of competent jurisdiction. This Settlement Agreement is solely the result of compromise in the settlement process and, except as provided herein, is without prejudice to and shall not constitute a waiver of any position that any of the Parties may take with respect to any or all of the issues resolved herein in any future regulatory or other proceedings.

30. The Settling Parties' entry into this Settlement Agreement shall not be construed as a limitation on any position they may take or relief they may seek in other pending or future Commission proceedings not specifically addressed in this Settlement Agreement.

31. The undersigned have represented and agreed that they are fully authorized to execute this Settlement Agreement on behalf of their designated clients, and their successors and assigns, who will be bound thereby, subject to the agreement of the Settling Parties on the provisions contained herein.

32. The communications and discussions during the negotiations and conferences have been conducted based on the explicit understanding that said communications and discussions are or relate to offers of settlement and therefore are privileged. All prior drafts of this Settlement Agreement and any settlement proposals and counterproposals also are or relate to offers of settlement and are privileged.

33. This Settlement Agreement is conditioned upon and subject to Commission acceptance and approval of its terms in their entirety, without any change or condition that is unacceptable to any Settling Party.

34. Vectren South and the OUCC shall, and the other Settling Parties may, offer supplemental testimony supporting the Commission's approval of this Settlement Agreement and will request that the Commission issue a Final Order incorporating the agreed proposed language of the Settling Parties and accepting and approving the same in accordance with its terms without any modification. Such supportive testimony will be agreed-upon by the Settling Parties and offered into evidence without objection by any Settling Party and the Settling Parties hereby waive cross-examination of each other's witnesses.

35. The Settling Parties will support this Settlement Agreement before the Commission and request that the Commission accept and approve the Settlement Agreement. Vectren South requests such approval is promptly made. This Settlement Agreement is a complete, interrelated package and is not severable, and shall be accepted or rejected in its entirety without modification or further condition(s) that may be unacceptable to any Settling Party. The Settling Parties propose to submit this Settlement Agreement and evidence conditionally, and if the Commission fails to approve this Settlement Agreement in its entirety without any change or imposes condition(s) unacceptable to any adversely affected Settling Party, the Settlement Agreement and supporting evidence may be withdrawn and the Commission will continue to proceed to a decision in the affected proceeding, without regard to the filing of this Settlement Agreement.

36. The Settling Parties acknowledge the OUCC and Industrial Group have not filed their respective cases-in-chief and cross-answering testimony, nor has Vectren South

filed its rebuttal case. Therefore, provision shall be made for the filing of the remainder of the parties' cases-in-chief, cross-answering testimony, and rebuttal case in the event the Commission modifies the Settlement Agreement or imposes further conditions unacceptable to any of the Settling Parties. In such event, the Settling Parties will cooperate in order to develop a schedule under which the OUCC and Intervenors would file their respective cases-in-chief within two weeks following the Commission's issuance of such an Order, and Petitioner would file its rebuttal within a reasonable time thereafter.

37. The Settling Parties will work together to prepare an agreed upon proposed order to be submitted in this Cause. The Settling Parties will request Commission acceptance and approval of this Settlement Agreement in its entirety, without any change or condition that is unacceptable to any party to this Settlement Agreement.

38. The Settling Parties also will work cooperatively on news releases or other announcements to the public about this Settlement Agreement.

39. The Settling Parties shall not appeal or seek rehearing, reconsideration or a stay of any Final Order entered by the Commission approving the Settlement Agreement in its entirety without changes or condition(s) unacceptable to any Party (or related orders to the extent such orders are specifically and exclusively implementing the provisions hereof) and shall not oppose this Settlement Agreement in the event of any appeal or a request for rehearing, reconsideration or a stay by any person not a party hereto.


40. Vectren South shall pay the Industrial Group and the OUCC for litigation costs and other fees associated with this proceeding. The total amount Vectren South will pay to the Industrial Group shall not exceed \$125,000. The total amount Vectren South will

pay to the OUCC shall not exceed \$50,000. Amounts paid by Vectren South shall not be recovered through its retail electric rates.

Accepted and Agreed on this 18TH day of May, 2017

[signature page follows]

SOUTHERN INDIANA GAS AND
ELECTRIC COMPANY D/B/A VECTREN
ENERGY DELIVERY OF INDIANA, INC.


A handwritten signature in black ink, appearing to read "Robert Heidorn", written over a horizontal line.

Robert Heidorn

P. Jason Stephenson


An Attorney for Southern Indiana Gas and
Electric Company d/b/a Vectren Energy
Delivery of Indiana, Inc.

VECTREN INDUSTRIAL GROUP

A handwritten signature in black ink, appearing to read "Todd Richardson", written over a horizontal line.

Todd A. Richardson
An Attorney for the Vectren Industrial
Group

INDIANA OFFICE OF UTILITY CONSUMER COUNSELOR

A handwritten signature in cursive script, appearing to read "Tiffany Murray", is written over a horizontal line.

Tiffany Murray
Jeffrey Reed

An Attorney for the Indiana Office of Utility Consumer Counselor