
 

1 
22792719.v1 

STATE OF INDIANA 
 

INDIANA UTILITY REGULATORY COMMISSION 
 

IN THE MATTER OF THE PETITION BY 
CAVALRY ENERGY CENTER, LLC FOR 
CERTAIN DETERMINATIONS BY THE 
COMMISSION WITH RESPECT TO ITS 
JURISDICTION OVER PETITIONER’S 
ACTIVITIES AS A GENERATOR OF 
ELECTRIC POWER 

) 
) 
) 
) 
) 
) 
) 

 
 
CAUSE NO. 45474 

 
CAVALRY ENERGY CENTER, LLC’S QUARTERLY REPORT: 

FIRST QUARTER 2023 
 

This Quarterly Report (“Report”) is filed as required by the Commission’s Order in this 

Cause issued on May 26, 2021. This Report provides the required information to the extent such 

information is known and available. The requested information is as follows: 

(1) Any changes to the information provided in the Initial Report. 

The information provided in the Initial Report, as updated by the Second Quarter 2022 
Report, remains unchanged. 

 
(2) Any reports of Interconnection System Impact Studies not previously submitted to 

the Commission.  
 

The Phase II and Phase III System Impact Studies for queue position J1067 were provided 
with the Second Quarter 2022 Report. All other system impact studies for J1067 have 
previously been provided.  
 
Interconnection studies for J1810 are not yet available.  

 
(3) Copy of the GIA as filed with the FERC.  

 
The GIA for J1067 has been executed and filed with FERC. A copy of the signed GIA was 
included with the Fourth Quarter 2021 Report.  
 
The interconnection agreement for J1810 is not yet complete.  

 
(4) Notice of the establishment of an independent financial instrument, including its form 

and amount.  
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In accordance with the Road Use Agreement executed with White County, a performance 
 bond in the amount of $4,000,000 has been posted.  

 
(5) Achievement of construction milestones described in the GIA and such events as the 

procurement of major equipment, the receipt of major permits material to the 
construction and operation of the Facility, construction start-up, initial energization, 
and commercial operation. 

 
Pre-construction is complete. Formal construction will start in March 2023.  

 
(6) When commercial operation is achieved, the nameplate capacity, term, and identity 

of the purchaser(s) for contracts then existing for utility sales, contingency plans (if 
any) detailing response plans to emergency conditions as required by state or local 
units of government, the interconnecting transmission owner and/or MISO, and the 
Facility’s certified (or accredited) dependable capacity rating. 

 
Not applicable.  

 
(7) A copy of the decommissioning plan agreed to with White County.  
 
 A copy of the decommissioning plan agreement with White County was provided with 
 the Second Quarter 2022 Report. 
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        Respectfully submitted, 
 
 
        _____________________________ 
        Randolph L. Seger (240-49) 
        Michael T. Griffiths (26384-49) 
        Dentons Bingham Greenebaum LLP 
        2700 Market Tower 
        10 West Market Street 
        Indianapolis, Indiana 46204 
        Telephone: (317) 635-8900 
        Fax: (317) 236-9907 
        randy.seger@dentons.com 
        michael.griffiths@dentons.com 
 
        Attorneys for Petitioner, 
        Cavalry Energy Center, LLC 
 
 
 
 
 

CERTIFICATE OF SERVICE 
 

 The undersigned hereby certifies that a copy of the foregoing was electronically delivered 
this 2nd day of May, 2023, to the following: 
 
 Office of Utility Consumer Counselor 
 115 West Washington Street, Suite 1500 South 
 Indianapolis, Indiana 46204 
 thaas@oucc.in.gov  
 infomgt@oucc.in.gov 
 
        _____________________________ 
        An attorney for Petitioner, 
        Cavalry Energy Center, LLC 
 
 
 
 
 
 
 

mailto:randy.seger@dentons.com
mailto:michael.griffiths@dentons.com
mailto:thaas@oucc.in.gov
mailto:infomgt@oucc.in.gov

