

**STATE OF INDIANA**

**INDIANA UTILITY REGULATORY COMMISSION**

<b>IN THE MATTER OF THE PETITION BY</b>	)	
<b>SPEEDWAY SOLAR, LLC FOR CERTAIN</b>	)	<b>CAUSE NO. 45230</b>
<b>DETERMINATIONS BY THE COMMISSION</b>	)	
<b>WITH RESPECT TO ITS JURISDICTION</b>	)	
<b>OVER PETITIONER'S ACTIVITIES AS A</b>	)	
<b>GENERATOR OF ELECTRIC POWER</b>	)	

**SPEEDWAY SOLAR, LLC'S QUARTERLY REPORT:**  
**SECOND QUARTER 2024**

This Quarterly Report ("Report") is filed as required by the Commission's Order in this Cause issued on September 18, 2019. This Report provides the required information to the extent such information is known and available. The required information is as follows:

**(1) Any changes to the information provided in the Initial Report.**

The information provided in the Initial Report, as updated by the First Quarter 2023 Report and First Quarter 2024 reports, remains accurate and there are no changes to report.

**(2) Any reports of Interconnection System Impact Studies not previously submitted to the Commission.**

The DPP 1, 2 & 3 studies have all been completed as of June 2022 and have not been updated in any way. Versions provided with previous reports are the most current.

**(3) Copy of the LGIA as filed with FERC.**

The LGIA was finalized on April 24, 2020. A copy of the LGIA was included with the First Quarter 2020 Report.

**(4) Notice of the establishment of an independent financial instrument, including its form and amount.**

On March 1, 2023 Speedway Solar, LLC posted a decommissioning bond for the benefit of the Shelby County, Indiana Board of Zoning Appeals in the amount of \$6,086,708. Additionally, on January 31, 2023, Speedway Solar, LLC posted a surety bond for the benefit of the Shelby County Board of Commissioners for potential drainage repairs in the amount of \$54,000.

- (5) Achievement of construction milestones described in the LGIA and such events as the procurement of major equipment, the receipt of major permits material to the construction and operation of the Facility, construction start-up, initial energization, and commercial operation.**


Speedway Solar, LLC received its Improvement Location Permit from Shelby County Planning Department on February 27, 2023 and began construction pursuant to its Special Exception on March 6, 2023. Progress has been made on the interconnection upgrades and Duke Energy is on schedule to hit milestone dates.

- (6) When commercial operation is achieved, the nameplate capacity, term, and identity of a purchaser for any contracts then existing for utility sales, contingency plans (if any) detailing response plans to emergency conditions as required by state or local units of government, the interconnecting transmission owner and/or MISO, and the Facility's certified (or accredited) dependable capacity rating.**

Not applicable.

**VERIFICATION**


The undersigned, David Zwillinger, being first duly sworn upon his oath states that he is the authorized signatory of Speedway Solar, LLC; that he prepared or supervised the preparation of Speedway Solar, LLC's Quarterly Report Second Quarter 2024; and that the statements contained therein are true to the best of his knowledge, information, and belief.

By:   
David Zwillinger

STATE OF NV )  
 )  
COUNTY OF NV ) SS:

5<sup>th</sup> Subscribed and sworn to before me, a Notary Public in and for said State and County, this  
day of ~~April~~ September, 2024.

GWENDOLYN VIRGILE  
NOTARY PUBLIC-STATE OF NEW YORK  
No. 01VI0023956  
Qualified in Kings County  
My Commission Expires 04-25-2028

  
Signature  
Gwendolyn Virgile  
Printed

My Commission Expires:

04-25-2028

My County of Residence:

Kings

Respectfully submitted,



Michael T. Griffiths (26384-49)

DENTONS BINGHAM GREENEBAUM LLP  
2700 Market Tower  
10 West Market Street  
Indianapolis, IN 46204  
(317) 968-5565 (telephone)  
(317) 236-9907 (facsimile)  
[michael.griffiths@dentons.com](mailto:michael.griffiths@dentons.com)

Attorney for Petitioner,  
Speedway Solar, LLC

### **CERTIFICATE OF SERVICE**

The undersigned hereby certifies that a copy of the foregoing was electronically delivered this 25<sup>th</sup> day of September, 2024, to the following:

Lorraine Hitz  
Office of Utility Consumer Counselor  
115 W. Washington Street, Suite 1500 South  
Indianapolis, IN 46204  
[lhitz@oucc.in.gov](mailto:lhitz@oucc.in.gov)  
[infomgt@oucc.in.gov](mailto:infomgt@oucc.in.gov)



Attorney for Petitioner,  
Speedway Solar, LLC