
STATE OF INDIANA 

INDIANA UTILITY REGULATORY COMMISSION 

VERIFIED PETITION OF Il\'l>IAL"\fA MICHIGAL'\r POWER ) 
COMP ANY (l&lVI) FOR APPROV AL OF (1) ISSUA.t�CE TO I&M ) 
OF CERTIFICATES OF PUBLIC CONVENIENCE AND ) 

NECESSITY UNDER 11\'l>. CODE § 8-1-8.5-2 FOR THE ) 
ACQUISITION AND DEVELOPMENT THROUGH PURCHASE ) 
SALE AGREEMENTS (PSA) OF TWO SOLAR POWER ) 
GENERATING FACILITIES TO BE KNOWN AS LAKE ) 
TROUT, A..�D MAYAPPLE (CLEAN ENERGY PSA ) 
PROJECTS); (2) TO THE EXTENT NECESSARY, ISSU • .!\NCE ) 
OF AN ORDER PURSUANT TO IND. CODE § 8-1-2.5-5 ) 
DECLINING TO EXERCISE JURISDICTION UNDER. IND. ) 
CODE § 8-1-8.5-5(e) (3) APPROVAL OF EACH PSA PROJECT ) 
AS A CLEAN ENERGY PROJECT UNDER IND. CODE§ 8-1-8.8- ) 
11; (4) APPROVAL OF TWO SOLAR RENEWABLE ENERGY ) 
PURCHASE AGREEMENTS FOR PROJECTS TO BE KNOWN ) 
AS ELKHART COUNTY AND SCULPIN (CLEAN ENERGY ) 
PPA PROJECTS) AS CLEAN ENERGY PROJECTS lJNDER ) 
IND. CODE § 8-1-8.8-11; (5) ASSOCIATED TIMELY COST ) 
RECOVERY UNDER IND. CODE § 8-1-8.8-11 FOR ALL PSA ) 

AND PPA PROJECTS; AND (6) OTHER ACCOUNTING Al'll) ) 

R4.TEMAKING AUTHORITY. ) 

CAUSE NO. 45868 

INDIANA OFFICE OF UTILITY CONSUMER COUNSELOR 

PUBLIC'S EXHIBIT NO. 2 

REVISED REDACTED TESTIMONY OF OUCC WITNESS GREGORY L. KRIEGER

MAY 25, 2023 

Respectfully submitted, 

T. Jason Haas

Attorney No. 34983-29 
Deputy Conswner Counselor 

• I 

, . 

" 

" 

CBruce
New Stamp



1 

2 

3 

4 

5 

6 

7 

8 
9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

Public' s Exhibit No. 2 
Cause No. 45868 

Page 1 of 15 
CONFIDENTIAL INFORMATION IS HIGHLIGHTED INIIII 

Q: 

A: 

Q: 

A: 

Q: 

A: 

TESTIMONY OF OUCC WITNESS GREGORY L. KRIEGER 
CAUSE NO. 45868 

INDIANA MICHIGAN POWER COMP ANY 

I. INTRODUCTION 

Please state your name and business address. 

My name is Greg01y Krieger, and my business address is 115 W. Washington St., 

Suite 1500 South, Indianapolis Indiana 46204. 

By whom are you employed and in what capacity? 

I am a Utility Analyst in the Indiana Office of Utility Consmner Counselor's 

("OUCC") Electric Division. A description of my professional background and 

experience is included in Appendix A. 

Please describe the review and analysis you conducted to prepare your 
testimony. 

I read Indiana Michigan Power Company's ("I&M" or "Petitioner") pre-filed 

testimony and verified petition for approval of a Ce1tificate of Public Convenience 

and Necessity ("CPCN") for the acquisition and development of two Purchase Sale 

Agreements ("PSA"), approval of t:v,o energy or power purchase agreements 

("PPA") as Clean Energy Projects under Ind. Code§ 8-1-8.8-11, and cost recovery 

for all fom projects under Ind. Code § 8-1-8.8-11 . These projects would add 749 

MW of Solar Generating Capacity to I&M's Power Generation Po1tfolio. I 

reviewed specific testimony in Petitioner's case in chief as well as po11ions of 

I&M's 2021 Integrated Resource Plan ("IRP"). I drafted data requests ("DR") on 

behalf of the OUCC and reviewed I&M's responses to all OUCC DRs. I also 
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Q: 

A: 

Q: 

A: 

paliicipated in meetings with other OUCC staff members to discuss issues 

identified in this Cause. 

What is the purpose of your testimony? 

The pmpose of my testimony is to present my analysis of l&M's process of 

developing its costs of the proposed PSAs, and to discuss Interconnection Costs as 

well as overall project portfolio affordability . My objective is to fmther suppol1 the 

OUCC's position that the Lake Trout PSA (245 MW) should be denied in this 

Cause. I do not address the impact of federal, state, and local subsidies, tax credits, 

or incentives granted. The primary obligation of an electric generating utility is to 

provide cost-efficient, used, and useful generating assets in Project approval 

requests. Tax incentives are earned after an estimate is completed. 

To the extent you do not address a specific item, issue, or adjustment, does this 
mean you agree with those portions of I&M's proposals? 

No. Excluding any specific adjustments, issues, or amounts l&M proposes does not 

indicate my approval of those adjustments, issues, or amounts. Rather, the scope of 

my testimony is linuted to the specific items addressed herein. 

II. P.SA PROJECT ESTIMATES REVIEW 

17 Q: Please explain the proposed PSA projects and the difference between them. 

There are two proposed PSAs in this case. The Mayapple Project is 224 MW AC 18 A: 

19 

20 

21 

and developed by Lightsource BP. The Lake Trout PSA is 245 MWAC and 

developed by EDF Renewables Development Inc. (EDF). Both projects are located 

in Indiana and are expected to be operational in the spring of 2026. 
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I Q: 
2 

3 A : 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 Q: 
17 

18 A : 

19 

20 

21 

22 

Do you agree with l&M's request and supporting testimony regarding certain 
Project Costs for the PSA projects, Mayapple and Lake Trout Solar? 

No. Although the projects are similar in size, I&M does not explain in its testimony 

why the costs of the Mayapple and Lake Trout PSA Projects differ by -

- while the installed capacity difference is only I 0%. 

The amounts of the contingencies -
significant difference of more than - Additionally, the Purchase Price for the 

Lake Trout PSA than the 

Mayapple PSA once both become operational. 

Petitioner provides no testimony that explains the difference in funding 

needs between the two projects. Based on the for the Lake 

Trout project, the OUCC concludes the Lake Trout proposed PSA is not a 

reasonable investment for I&M ratepayers and. recommends the Commission not 

approve that project. 

Has l&M presented its Project Costs for the PSA projects and explained how 
the costs were obtained? 

Yes. I&M does explain its estimating process. It describes its cost review approach 

both through the IRP process and subsequent Request for Proposal ("RFP") after 

the IRP process. Mr. Gaul's testimony provides descriptions of how ce11ain costs 

in developers ' proposals are reviewed. 1 His testimony explains -

1 Direct Testimony Timothy B Gaul, Confidentia~ p. 29, ll. 17-26. 
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Q: 

A : 

Q: 

A: 

2. HoweveJ, simply explaining the cost estimating 

process and !&M's approach to cost Jeview are insufficient to reflect reasonable 

cost justification. I&M needs to explain why significant cost differences are 

necessaiy, justifiable, and beneficial to their proposed power generation asset 

portfolio. The numbers presented in Mr. Gaul's testimony lack this suppo11. 

Are the Mayapple and Lake Trout Solar projects similar? 

Yes. The Mayapple Solar and Lake Trout Solar PSA projects are located in Pulaski 

and Blackford counties, respectively. Mayapple has a proposed 224 MW capacity 

while Lake Trout plans 245 MW in solar nameplate capacity. The projects also 

have similar interconnection costs. According to PJM, as discussed in I&M Witness 

Ba11ley Taberner' s testimony, the Feasibility and Generation Interconnection 

System Impact Studies for the two projects are completed and include 

interconnection costs of $19.8 million for the Mayapple Project and $20.7 million 

for the Lake Trout Project.3 

In response to an OUCC data request, did l&M provide additional 
explanation of the Projects' cost differences in the PSAs? 

Yes. In response to an OUCC Data Request, I&M provided a better explanation of 

the PSA Projects ' cost differences.4 I&M advised that many of the higher cost 

components have not yet been selected for both projects. For example, final 

selection of solar modules and inverters have not been made. 5 Both PSA projects 

2 Gaul Direct, Confidential, p. 29, II. 18-20. 
3 PJM Interconnection reports AGl-349, AFl-119 and AF2-162, as referenced i.n the Direct Testimony of 

Bartley Tabemer, p. 3, Table BT-I. 
4 I&M Response to OUCC DR 1-10 (confidential), included as Attachment GLK-1. 
5 I&M Response to OUCC DR 1-10 a) and b), included as Attachment GLK-1 . 
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Q: 

A: 

require little to no excavation of the existing tenain and they quote similar 

interconnection costs. 

. 
6 However, these explanations raise 

additional concerns about specifications and contingencies. I&M cited no 

significant differences in specification, design, engiuee1i.ng, or construction that 

create a difference in the projects. 

7 

Do the contingencies raise any concerns? 

Yes. There are specific amounts built into contingency that are concerning. ■ 

-
I will address each of these concerns separntely. 

6 I&M Response to OUCC DR 1-10 f) ( confidential). included as Attachment GLK-1. 
7 l&M Response to OUCC DR 1-10 d) ( confidential), included as Attaclunent GLK-1 . 
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Q: 

A: 

Q: 

A: 

What is the contingency covering indemnification of l&M? 

The Mayapple Solar and Lake Trout Solar projects include 

respectively. 8 An 

9 

I&M states: "Any breach of any of the developer's representations and 

wan-anti es under the PSA requires indenmification if the breach results in losses to 

I&M directly or losses owed by I&M to a third party." 10 I&M provides examples 

of claims including: monetaiy fines owed to governmental auth01ities due to the 

developer's failed compliance with permits or other laws; post-closing payments 

owed to third parties under contracts that the developer failed to disclose; post­

closing credit support obligations owed to third pa1iies that the developer failed to 

disclose; defects in the developer's title to real prope1iy; and developer's failme to 

pay taxes. 11 

Should ratepayers be responsible for these types of costs? 

No. 

The developer is well compensated for 

those responsibilities upon project completion. 

8 l&M's Response to OUCC DR 3-01 g) (confidential), included as Attachment GLK-2. 
9 I&M's Response to OUCC DR 3-01 (confidential). Included as Attachment GLK-2 
10 I&M's Response to OUCC DR 3-01 a) included as Attaclunent GLK-2. 
11 Id. 
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Q: 

A: 

Additionally, I&M requests - in fonds to 

oversee the Projects' proper completion in Project Management and Overheads 

ftmds. Ratepayers should not be penalized if I&M and the developers fail to 

diligently complete their responsibilities. Specifically addressing any costs which 

could be the result of fines owed to governmental entities, the Commission has 

ah-eady stated that these types of costs are not the responsibility of customers: "It 

is [ the utility's] responsibility, not its customers, to provide utility service that 

complies with federal law and regulations... Similarly, it is [the utility's] 

responsibility, and not its customers, to pay the costs that arise solely from its 

failure to comply with federal law and regulations."12 The OUCC recommends 

removal of this contingency. 

13 
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15 

Q: 

14 

Should the Commission approve projects potentially in violation of The 
Uyghur Forced Labor Prevention Act (UFLPA) of 2021 and Section 307 of the 
Tariff Act of 1930 before findings are made in a pending tariff circumvention 
case? 

14 I&M Responses to OUCC DR 1-10 h) (confidential). included as Attachment GLK-1. 
15 I&M Responses to OUCC DR 1-10 e) (confidential), included as Attachment GLK-1. 
16 Workpaper WP-TBG-1 (confidential). 
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A: 

Q: 

A: 

A U.S. Department of Commerce ("DOC") investigation is currently pending on 

whether ce11ain solar panels circumvented tariffs on Chinese-made imports. The 

deadline for a decision is cmTently delayed until August 18, 2023. 17 I&M disclosed 

in response to OUCC discove1y that the expected supplier for the Lake Trout 

project is Canadian Solar. 18 Upon review, the OUCC found Canadian Solar is 

involved in the DOC investigation. 19 If there are additional costs as a result of the 

investigation, these costs should not be recovered from ratepayers. Additionally, 

because the final decision for purchasing panels has not been made for the 

Mayapple project, ratepayer recovery of any additional costs due to the Federal 

investigation for this project should be denied as well. 

Are interconnection costs also a concern for the PSA Projects? 

Yes. In the process to detennine interconnection costs, ratepayer interests may not 

always be considered, given that the RTO's main focus is reliability. In this 

proceeding, the interconnection costs for the PSA projects are much higher than the 

interconnection costs for the PPA projects. I&M's Feasibility and Generation 

Interconnection System Impact Studies perfo1med by PJM showed interconnection 

costs of the PSA Projects to be 233% higher than the requested Purchase Power 

Agreements ("PPAs"). Table GLK-1 summarizes PJM's estimated Interconnection 

17 "Commerce Department delays final decision on solar panel tariffs until August as Congress votes to end 
pause" Diana DiGangi, Utility Dive, May 4, 2023, fow1d at 
https://v-,ww.utilitydive.com/news/commerce-ta1·iff-determination-delay-solar-panels­
circumvention/64 92 60/ . 

18 I&M Responses to OUCC DR l-10 a), included as Attachment GLK-l. 
19 U.S. Dept. ofColllillerce (Dec. 2, 2022). Department of Commerce Issues PreliminmJ' Detennination of 

Circumvention lnquhies of Solar Cells and Modules Produced in China [Press Release] 
https:/ /wv.-w. commerce. gov/news/press-releases/2022/ I 2/depa11ment-commerce-issues­
preliminruy-detennination-circwnvention, included as Attachment GLK-3. 
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costs20 and identifies the costs included in the Clean Ene1gy Projects, below: 

Confidential Table GLK-1 21 

Mayappl Lake Elkhart 
Description e Trout County Sculpin 

PJM Interconnection Study AGl-349 AF-119/ AE-323 AFl-091 

AF-162 

PJM Interconnection Cost Estimate $19.8 $20.8 $7.8 $9.7 
($M) 
PJM MW Capacity 156 140 67.1 138.4 

PJM MW Energy 260 200 100 180 

Cause 45868 Cost ($M)3 na na 

Q: 

A: 

Do you have any affordability concerns with the proposed l&M projects in 
this case? 

Yes. I&M testimony states the average Levelized Cost of Energy ("LCOE") for all 

four projects is only - than the cost in its IRP.22 I&M notes an average 

LCOE o~ compared to an $80 rate in its IRP. 23 However, the LCOE for 

the Lake Trout project is than the average rate shown in 

the IRP. 24 Along with the other concerns described above, the LCOE -

- with a reasonable restrnctming of the proposed potifolio by eliminating 

the Lake Trout project. Prut of the contribution to the for Lake Trout 

is the for this project. 

A measrned approach to adding solar to I&M's resource p01tfolio wanants 

eliin.i.nating the Lake Trout Project from I&M's requested CPCN. The other 

20 PJM Interc.onnection reports AGl -349, AFl-119 and AF2-1 62. as :included in the Direct Testimony of 
Bartley Tabemer, p. 3. Table BT-I . 

21 I&M Responses to OUCC DR 3-14 c) and d), included as Attachment GLK-2. 
22 Direct Testimony Ma.rk A. Becker; p. 16, I. 2. 
23 Becker Direct: p. 16, Figure MAB-4. 
24 Id. 
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requested solar PP As and Mayapple PSA could meet the shmt-tenn needs of I&M 

and be within the boundaries set out in its IRP as explained by Mr. Hanks. 

Q: Please describe Table GLK-2. 

A: Table GLK-2 is a smnma1y level compilation and comparison of PSA project costs 

and capacities that can be fotmd in I&M 's testimony. It is drawn primarily from the 

testimonies of Timothy Gaul, Beth Lozier, and David Lucas. Tue costs are 

presented in thousands of dollars ($k), and it is intended to show the similarities 

and significant differences between the two PSA projects including the dollar 

variation (V$) and percent variation (V%) when comparing similar cost categories 

and capacity meastues. 

TABLEGLK-2 

PSA 
Mayapple lake Trout V$ V% 

County Pulaski Blackford 

Capacity MW (ICAP) 224 245 
Capacity Factor 21.7% 23.6% 
Accredited UCAP (ELCC x ICAP) 51.0% 51.0% 
Purchase Price ($k) 

Contract Allowances ($k) 

Resiliency & Integration 

Project Management 

Acquisition & Development 

Overheads 

AFUDC 

Contingency 

TOTAL 
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1 

2 

3 

4 

5 

6 Q: 
7 

8 A: 

9 

11 

12 Q: 
13 

14 A: 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

I&M is requesting approval to pmchase two projects, one that costs 

more than the other while only providing 21 MW additional installed capacity.■ 

What is your overall position regarding the PSA projects' justifications and 
whether the cost estimates are reasonable? 

I&M did not provide sufficient evidence in this case as explained above. Petitioner 

has an obligation to justify the cost difference in the PSA projects and has the 

burden of proof to show that this difference is reasonable and a pmdent investment 

in generating facilities. 

Please summarize the OUCC's view on affordability and interconnection 
costs. 

Interconnection costs are ve1y difficult to estimate both at the IRP and RFP stages 

because several projects are proposed and not completed, and costs are highly 

dependent on other connected generators and any associated congestion. 

Additionally, both the ratemaking process and a reliability imperative incentivize 

higher cost investment. This pushes utilities toward higher cost projects and 

provides an added benefit of higher financial retmus for their companies. In tnru, 

this results in less affordable rates. 

Other factors affecting affordability are the nncertainty s1mounding 

renewable generation, its reliability, and effect on capacity markets and needs. 

Also, ELCC class ratings for solar generation are expected to decline, as discussed 

further in OUCC witness John Hanks' testimony. All these factors increase the need 

for added generation, upgraded transmission networks, and added interconnections. 
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Q: 

A: 

Q: 

A: 

Therefore, interconnections should be thoroughly analyzed in the IRP process and 

competitively bid. Othe1wise, the promise of low-cost renewables will be fm1her 

compromised, and affordability will decline. 

Elimination of the Lake Trout solar project will reduce the average cost of 

interconnection in the Clean Energy Projects, moderate increases to rate base, and 

help to protect consumer affordability while allowing I&M to add reasonably priced 

solar generation to its p011folio. 

III. OUCC RECOMMENDATIONS 

Based on your testimony, what are the OUCC's recommendations? 

The OUCC recommends: 

1. Denial of the CPCN for the Lake Trout Project because its 

are not fully justified and because it does not 

represent a reasonable, prudent, and affordable investment for I&M consumers. 

2. Denial of the Contingency for both the Mayapple and Lake 

Trout Projects. 

3. Denial of any project costs in PSAs or PPAs related to The Uyghur Forced 

Labor Prevention Act (UFLPA) of 2021 and Section 307 of the Tariff Act of 

1930. 

4. Requiring competitive bidding and separate justifications for costs added to 

generation projects after selection th.rough an RFP process. 

Does this conclude your testimony? 

Yes. 
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APPENDIX A 

Q: 

A: 

Q: 

A: 

Summarize your professional background and experience. 

I have a Bachelor of Science in Industrial Enginee1ing from Purdue University. 

After graduating Purdue, I was a Manufachrring Project Engineer, Manufacturing 

Quality Manager and Capital Investment Manager while I earned my Masters in 

Business Administration from ID's Kelley School of Business. I then worked over 

20 years with Technicolor (f.k.a . Thomson S.A.) in the areas of Operations, 

Finance, Marketing and Sales. After completing my MBA, I was a sta11-up Plant 

Contrnller then a Project and Program Manager in Finance, Operations and Supply 

Chain. Ultimately at Technicolor, I was General Manager of Sales, Operations and 

Finance where I led three successive re-organization Programs: Latin America 

Sales and Distribution, Audio-Video-Access01ies Division Operations and 

Corporate Finance. Post Technicolor, I worked eight years at Cummins in the areas 

of Business Development, Sales Fm1ctional Excellence, Strategy and Pricing. I 

have been with the OUCC since October of 2022. 

Describe some of your duties and training at the OUCC. 

I review and analyze utilities ' requests and file recommendations on behalf of the 

OUCC in utility proceedings. My ClilTent focus is Engineering Project Management 

and Engineering Cost Analysis. In November I completed Michigan State 

University's Institute of Public Utilities (IPU) Advanced Cost Allocation and Rate 

Design Course. In 2023 I completed EUCI's Seminar in Electric Cost of Se1vice 
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and recently completed NARUC’s Regulatory Training for Fundamentals of Utility 1 

Law.  2 

Q: Have you previously provided testimony to the Commission? 3 

A: Yes. 4 
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DATA REQUEST NO OUCC 1-10 

REQUEST 

P11ge 1 of3 

l&M: Cause No. 45868 
OUCC DR Set 1, 010 CONFIDENTIAL 

Page 1 of 3 

With respect to workpapers WP-TBG-1 C and WP-TBG-2C, please answer the following 
questions: 
a) Are there significant differences in techn ical specifications of solar panels or solar modules 

used in the Lake Trout and Mayapple PSAs? Please compare and contrast the technical 
differences between them. 

b) Are there significant differences in technical specifications of invertors or invertor 
technologies used in the Lake Trout and Mayapple PSAs? Please compare and contrast the 
technical differences between them. 

c) Are there significant differences in the Civi l Engineering and/or site excavation between the 
Lake Trout and Mayapple PSA projects? Please compare and contrast the techn ical 
differences between them. 

RESPONSE 

l&M objects to the extent this question seeks information that is confidential , proprietary, 
competitively sensitive and/or trade secret. Without waiving this objection, l&M wil l provide the 
confidential information pursuant to the July 6, 2006 Standard Form Nondisclosure Agreement 
between l&M and the OUCC. 

a): A final selection of solar modules has not been made for either of these Projects. At this 
time, the Lake Trout PSA is expected to use Canadian Solar (CS) mono bifacial modules (mono­
crystall ine), and the Mayapple PSA is expected to use First Solar (FS) Series 6 Plus modules 
(thin fi lm). However, the final selected solar panels or solar modules must align with the AEP 
approved solar module manufacturers list and be certified to meet industry quality standards 
such as IEC 61215 & 61730, UL-61730 , and ISO-9001 . 

b) A. final selection of inverters has not been made for either of these Projects. However, the 
final selected inverters must align with the AEP approved solar inverter manufacturers llist and 
be certified to meet industry qual ity standards such as UL 1741 . 
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l&M: Cause No. 45868 
OUCC DR Set 1, Q10 CONFIDENTIAL 

Page 2 of 3 

c) Based on the existing terrain at both sites, little to no excavation wi ll be needed at either 
project. 
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INDIANA MICHIGAN POWER COMPANY 
INDIANA OFFICE OF UTILITY CONSUMER COUNSELOR 

DATA REQUEST SET NO. OUCC DR 3 
IURC CAUSE NO. 45868 

DATA REQUEST NO OUCC 3-01 

REQUEST 

With respect to TB Gaul workpapers WP-TBG-1 and WP-TBG-2, please explain 
the need for 

a) What events or actions require indemnity? Please provide relevant examples. 

b) 

c) 

d) 

e) Do the parties, l&M, the developers, contractors and subcontractors carry 
insurance for the events or actions indemnified? 

f) Does l&M self-insure any portion of the insurable risk related to these PSAs? 

g) 

RESPONSE 

l&M objects to the extent this question seeks information that is confidential, 
proprietary, competitively sensitive and/or trade secret. Without waiving this 
objection, l&M wil l provide the confidential information pursuant to the July 6, 2006 
Standard Form Nondisclosure Agreement between l&M and the OUCC. 

a) Any breach of any of the developer's representations and warranties under the 
PSA requires indemnification if the breach results in losses to l&M directly or 
losses owed by l&M to a third party. 

Examples include: 
• Monetary fines owed to governmental authorities due to the developer's 

failed compliance with permits or other laws; 
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• Post-closing payments owed to third parties under contracts that the 
developer failed to disclose (e.g ., to service providers, equ ipment providers, 
landowners, counties, contractors, etc.); 

• Post-closing credit support obligations owed to third parties that the 
developer failed to disclose (e.g., county bonds, decommissioning bonds, 
post-closing services} ; 

• Defects in the deve loper's title to real property; and 
• Developer's failure to pay taxes. 

b) l&M is indemnified against losses that it incurs directly or owes to third parties 
to the extent the losses result from any breach of the developer's 

-
c) 
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e} Some losses covered by the indemnification provisions could be insured by 
l&M, the developer, or other third parties, and the indemnified party may 
receive the benefit of such insurance. For example, losses related to breach of 
representations and warranties related to real estate could be insured by title 
insurance. But there is likely no insurance product that covers many of the 
losses that are covered by a party's indemnification obligations. For example, 
losses related to payment obligations under contracts, leases, permits, 
penalties for violation of law, and for unpaid taxes are likely not covered by 
insurance. 

f) To the extent a loss is insurable, l&M may have insurance that would otherwise 
cover an indemnitiable loss that l&M experiences. For example, if the developer 
breaches its representation that there has been no material damage or 
destruction to the project as of closing, l&M might have traditional 
property/casualty insurance that covers the loss, and l&M might be "self­
insured" for some portion of such loss to the extent l&M has agreed with its 
insurers to a deductible or to otherwise bear the loss. 

g) 
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REQUEST 

What are the interconnection cost estimates included in each PSA Price or PPA 
Price now for each of the requested projects? 

a): Sculpin Solar 
b): Elkhart County Solar 
c): Mayapple Solar 
d}: Lake Trout Solar 

RESPONSE 

l&M objects to the extent this question seeks information that is confidential, 
proprietary, competitively sensitive and/or trade secret. Without waiving this 
objection, l&M will provide the confidential information pursuant to the July 6, 2006 
Standard Form Nondisclosure Agreement between l&M and the OUCC. 

a} l&M is not aware of the actual interconnection cost estimates used in the 
determination of the Sculpin Solar PPA price . The Developer is responsible for 
completing all interconnections to meet its contractual obligations. 

b} l&M is not aware of the actual interconnection cost estimates used in the 
determination of the Sculpin Solar PPA price . The Developer is responsible for 
completing all interconnections to meet its contractual obligations. 

c) 

d) 
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If Not helpful 

Department of Commerce Issues 
Preliminary Determination of 
Circumvention Inquiries of Solar Cells 
and Modules Produced in China 
I!! ICT Supply Chain I!! Manufacturing 

07 December 27, 2022, this release was updated for 

clarity and to include a link to the Federal Register Notice 

titled, "Procedures Covering Suspension ofLiquidation, 

Duties and Estimated Duties in Accord Wllh Presidential 

Proclamation 10414," as well as a link to US. 

Department of Commerce memo titled, "Circumvention 

Inquiry Wllh Respect to the Antidumping and 

Countervailing Duty Orders on Crystalline Silicon 

Photovoltaic Cells, Whether or Not Assembled Into 

Modules, From the People's Republic of China: 

Clarification of Product Coverage." 

FOR IMMEDIATE 
RELEASE 
Friday, December 2, 

2022 

Office of Public Affairs 

publ icaffairs@doc.gov 

Tooay, the U.S. Department of Commerce announced its preliminary determinations i1 the 

circumvention inquiries of solar cells and modules from the People's Republic of China (PRC). 
Commerce examined a complaint alleging that eight solar companies that manufacture solar 

cells arx::I modules are manufactured the components i1 the PRC, then sending those cells and 

modules to Cambodia, Malaysia, Thailand, and/or Vietnam for minor processing before being 

exported to the United States. Such actions amount to an effort to evade the existing 

antidumping duty (AD) arx::I countervailing duty (CVD) orders m solar cells and modules from 
the PRC. Today's preliminary determination underscores Commerce's commitment to holding 

the PRC accountable for its trade distorting actions, which undermine American industries. 

Under U.S. la'vV, Commerce may conduct a circumvention inquiry when evidence suggests that 

merchandise subject to a, existing AD/CVD orders completed or assembled n third countries 
from parts and components imported from the country subject to the order. AD/CVD orders are 

designed to provide relief to the U.S. domestic industries when they are facing unfair 
competition. Circumvention of these duties threatens to undermine American industries, 

workers, arx::I businesses. 

htlps://www.commerce.gov/news/press-releases/2022/12/department-commerce-issues-preliminary-determination-circumvention 215 
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After a thorough, transparent, and data-driven investigation of eight companies across the four 
countries, Commerce preliminarily found that four of the eight companies being investigated 
are attempting to bypass U.S. duties by doing minor processing in one of the Southeast Asian 
countries before shipping to the United States. 

The preliminary findings are as follows: 

Third Country Company Finding 

Cambodia BYD Hong Kong Circumventing 

New East Solar Not Circumventing 

Malaysia Hanwha Not Circumventing 

Jinko Not Circumventing 

Thailand Canadian Solar Circumventing 

Trina Circumventing 

Vietnam Boviet Not Circumventing 

Vina Solar Circumventing 

Further, some companies in Malaysia, Thailand and Vietnam did not respond to Commerce's 
request for information in this investigation, and consistent with longstanding practice, will be 
found to be circumventing. 

Because Commerce preliminarily found that circumvention was occurring through each of the 
four Southeast Asian countries, Commerce is making a "country-wide" circumvention finding, 
which simply designates the country as one through which solar cells and modules are being 
circumvented from the PRC. This does not constitute a ban on imports from those countries. 
Companies in these countries will be permitted to certify that they are not circumventing the 
AD/CVD orders, in which case the circumvention findings will not apply. With regard to the 
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companies under investigation that were not circumventing the AD/CVD duties, no action will 
be taken as long as their production process and supply chain do not change. 

These findings are preliminary, and as a next step, Commerce will conduct in-person audits in 
the coming months to verify the information that was the basis of its finding. Furthermore, all 
parties will have an opportunity to comment on Commerce's finding, which Commerce will fully 
consider before issuing its final determination, which is currently scheduled for May 1, 2023. 

Independent of Commerce's final determination, the Presidential Proclamation issued on June 
6, 2022, provides that duties will not be collected on any solar module and cell imports from 
these four countries until June 2024, as long as the imports are consumed in the U.S. market 
within six months of the termination of the President's Proclamation. This provides U.S. solar 
importers with sufficient time to adjust supply chains and ensure that sourcing isn't occurring 
from companies found to be violating U.S. law. Solar cells made in one of the four Southeast 
Asian countries, even if made from wafers from China, that are then exported to a non-inquiry 
country and further assembled into modules or other products there, are not subject to 
Commerce's preliminary circumvention findings. 

For more information on antidumping and countervailing duties, visit the International Trade 
Administration's FAQs. 

Public records on this investigation can be found at access.trade.gov under case number A-
570-979.

BUREAUS AND OFFICES 
International Trade Administration 

TAGS 
• Countervailing duty [CVD] • Antidumping [AD]
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AFFIRMATION 

I affirm, under the penalties for perjury, that the foregoing representations are true. 

Utility Analyst II 
Indiana Office of  Utility Consumer Counselor 

Cause No. 45868 
Indiana Michigan Power Co. 

Date 

May 19, 2023
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