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 TESTIMONY OF OUCC WITNESS JOHN E. HASELDEN 

CAUSE NO. 45576 
INDIANA MICHIGAN POWER COMPANY 

 
 

I. INTRODUCTION 

Q: Please state your name, business address, and employment capacity. 1 
A: My name is John E. Haselden. My business address is 115 West Washington Street, 2 

Suite 1500 South, Indianapolis, Indiana 46204. I am a Senior Utility Analyst in the 3 

Electric Division of the Indiana Office of Utility Consumer Counselor (“OUCC”). 4 

I describe my educational background, professional work experience, and 5 

preparation for this filing in Appendix A to my testimony. 6 

Q: Have you previously testified before the Indiana Utility Regulatory 7 
Commission (“Commission”)? 8 

A: Yes. I have testified in many proceedings on several issues before the Commission, 9 

including rate cases, demand side management, renewable energy, environmental 10 

trackers, and applications for Certificates of Public Convenience and Necessity. 11 

Q: What is the purpose of your testimony? 12 
A: I discuss how Indiana Michigan Power Company’s (“I&M” or “Petitioner”) request 13 

for recovery of costs associated with the Crossroads Electric Vehicle (“EV”) 14 

Corridor (“Crossroads”) project is inappropriate, likely unnecessary, and not in 15 

ratepayers’ interest. I recommend the Commission deny recovery of the proposed 16 

Crossroads EV charging stations costs. 17 

Q: Please describe the review and analysis you conducted to prepare your 18 
testimony. 19 

A: I reviewed the Verified Petition, Direct Testimony and Exhibits I&M submitted in 20 

this Cause. I drafted data requests (“DRs”) and reviewed I&M’s responses. I also 21 
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reviewed the Indiana Department of Environmental Management’s (“IDEM”) 1 

Request for Proposals (“RFP”) for statewide fast chargers.1 2 

Q: Are you sponsoring any attachments in this proceeding? 3 
A: Yes. I sponsor: 4 

 Attachment JEH-1 to this testimony, which contains Petitioner’s responses 5 
to selected OUCC DRs; 6 

 Attachment JEH-1c to this testimony, which contains Petitioner’s 7 
confidential responses to selected OUCC DRs; and 8 

 Attachment JEH-2 to this testimony, which is the RFP issued by IDEM for 9 
EV charging infrastructure. 10 

Q: To the extent you do not address a specific item in your testimony, should it be 11 
construed to mean you agree with I&M’s proposal? 12 

A: No. My silence regarding any topics, issues or items I&M proposes does not 13 

indicate my approval of those topics, issues, or items. Rather, the scope of my 14 

testimony is limited to the specific items addressed herein. 15 

II. I&M’S PROPOSED CROSSROADS PROJECT INVESTMENT  

Q: Why is I&M proposing to install EV charging stations? 16 
A: As Petitioner’s witness Jon C. Walter explains, I&M is part of a group of Indiana 17 

electric utilities responding to IDEM’s RFP.2 Mr. Walter notes part of IDEM’s 18 

goals in utilizing the Volkswagen Trust funds are to: 19 

 Develop a statewide EV charging network providing EV charging locations to 20 
the greatest number of citizens; and 21 

 Create a diverse statewide network to meet Indiana citizens’ needs using both 22 
Direct Current Fast Chargers (“DCFC”) and L2 charging equipment.3 23 

 
1 See Attachment JEH-2. 
2 Direct Testimony of Jon C. Walter, pages 39- 41, 
3 Attachment JEH-2, page 4. 
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IDEM awarded grants to the joint group of Indiana utilities to partially fund the 1 

proposed network of DCFCs. I&M calls its DCFC network the Crossroads EV 2 

Corridor.  3 

Q: What is I&M requesting in this proceeding regarding its participation in the 4 
Crossroads project? 5 

A: I&M estimates it will invest $3,586,900 in EV Crossroads offset by $1,080,000 of 6 

IDEM grant funding for a net investment of $2,506,900.4 However, I&M does not 7 

recognize IDEM’s grant funding in its revenue requirement and seeks to recover 8 

$3,783,088 of capital investment in base rates.5 I&M does not yet have firm cost 9 

estimates for the EV charging stations and proposes the Commission determine 10 

how ongoing maintenance costs and user revenues are treated in a future 11 

proceeding.6  12 

Q: Does the OUCC oppose the concept of a statewide network of DCFCs? 13 
A: No. Such a system may have broad public benefits. If it does, the costs of a 14 

statewide DCFC system should be supported by all its beneficiaries and/or paid for 15 

by the market for such services. In this proceeding, the OUCC is concerned that the 16 

net cost of I&M’s portion of the statewide DCFC infrastructure is placed directly 17 

on its ratepayers without a commensurate showing of ratepayer benefit and despite 18 

the fact that I&M’s Crossroads EV is not sufficiently related to the provision of 19 

utility service.  20 

Q: What customer benefits does I&M claim will accrue as a result of installing 21 
Crossroad EV charging stations? 22 

 
4 Walter, page 41, line 24 through page 42, line7. 
5 Attachment JEH-1, Response to OUCC DR 19-03. 
6 Walter, page 44, lines12-23. 
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A: I&M sets out three benefits7: 1 

1. I&M customers who already own or use EVs will benefit from the increased 2 

number of EV charging locations throughout the state; 3 

2. All I&M customers will benefit from reduced tailpipe emissions, and;  4 

3. Better availability of EV charging infrastructure will reduce “range anxiety” 5 

among EV drivers, resulting in increases in EV usage. This will promote more 6 

EV adoption and further reduce tailpipe emissions from internal combustion 7 

engine vehicles. 8 

III. OUCC CONCERNS  

Q: What are your concerns about I&M’s customers funding the Crossroads EV 9 
charging stations? 10 

A: The OUCC has a number of concerns: 11 

1. The burden of paying for the Crossroads EV charging stations unfairly falls on 12 

all I&M customers, more than 99% of whom do not have an EV and will not 13 

use the proposed infrastructure8; 14 

2. There is no Indiana policy promoting statewide EV charging infrastructure. If 15 

there were, it stands to reason the Indiana General Assembly would provide 16 

funding to implement a statewide program based on its consideration of the 17 

program’s general public benefit;  18 

 
7 Walter, page 43, lines 8-16. 
8 Attachment JEH-1, Response to OUCC DR 26-1 through 5. 
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7. Crossroads EV is not sufficiently related to the provision of safe, reliable, and 1 

affordable electric utility service to warrant cost recovery by ratepayers; 2 

8. Even though revenues from the Crossroads EV chargers are not expected to be 3 

sufficient to satisfy the 30-month revenue criterion for line extensions to service 4 

the chargers, I&M requests that it recover what it estimates its distribution 5 

service costs will be through rates.12 These estimated costs should be at I&M’s 6 

expense. 7 

9. Pending federal legislation (HB 3684) contains approximately $7.5 billion of 8 

funding for EV charging infrastructure to be administered nationwide. 9 

Customers would be best served by I&M making use of Indiana’s share of this 10 

federal funding. It is premature to saddle I&M customers with this cost burden 11 

before the fate of the federal legislation is known. 12 

Q: Did the IDEM RFP for Volkswagen Trust funding require the joint utility 13 
applicants to gain Commission approval to pass the net costs to their 14 
customers? 15 

A: No. Nor did applicants’ response to the RFP contain the condition that Commission 16 

approval to pass costs to ratepayers was required.13 17 

Q: To date, have any other members of the joint utility applicants14 requested 18 
recovery for Crossroads EV costs from customers through any proceedings 19 
before the Commission?  20 

 
12 170 IAC 4-1-27(C) 
13 Walter, Attachment JCW-6. 
14 The Indiana Utility Group includes Duke Energy Indiana, Hoosier Energy REC, Inc. Indiana Michigan 
Power, Indianapolis Power & Light Company, Northern Indiana Public Service Company, Vectren, a 
CenterPoint Energy Company, and Wabash Valley Power Alliance. 
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A: No. I am aware Duke Energy Indiana intends to file for Commission approval of a 1 

new rate for company-owned public chargers that may be part of its portion of the 2 

Crossroads EV Corridor.15 3 

Q: What concern do you have regarding I&M owning the proposed EV charging 4 
stations? 5 

A: If I&M carried the cost of owning its Crossroads EV charging stations below-the-6 

line (i.e., without ratepayer funding), I would have no concern. However, based on 7 

I&M’s proposal to fund its portion of the Crossroads EV Corridor through rates, 8 

my primary concern about I&M’s direct ownership of the EV charging stations is 9 

that customers are subsidizing these costs with I&M shareholders bearing no risk. 10 

I&M has based this ratepayer burden on an inadequate business plan, which shows, 11 

if all costs are considered, it has no expectation of profitability from Crossroads EV 12 

other than to earn a return on the investment at the expense of customers.16 Not 13 

only would customers pay for the EV Crossroads project costs, customer rates 14 

would also reflect increased system capacity costs. Any reduction in tailpipe 15 

emissions is not an adequate benefit to justify placing EV Crossroads costs on I&M 16 

customers specifically. All this for a project that is not sufficiently related to the 17 

provision of electric utility service.  18 

 
15 Cause No 45616. 
16 Attachment JEH-1, Response to OUCC DR 26-6, Confidential Attachment 1. 
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IV. RECOMMENDATIONS 

Q: What does the OUCC recommend? 1 
A: The OUCC recommends the Commission deny I&M’s request to include the 2 

Crossroads EV costs in base rates. This results in a revenue requirement adjustment 3 

of $3,783,08817.  4 

If I&M wishes to proceed with its portion of the EV Crossroads Corridor 5 

project, its costs should be accounted for below-the-line with no ratepayer funding. 6 

Further, line extensions to service Crossroads EV charging stations should be at 7 

I&M’s cost, unless and until I&M can show the Commission’s 30-month revenue 8 

test is satisfied.18 9 

Q: Does this conclude your testimony? 10 
A: Yes. 11 

 
17 Attachment JEH-1, Response to OUCC DR19-3. 
18 170 Ind. Admin. Code 4-1-27(C). 
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APPENDIX TO TESTIMONY OF  
OUCC WITNESS JOHN E. HASELDEN 

Q: Please describe your educational background.  1 
A: I am a graduate of Purdue University with a Bachelor of Science degree in Civil 2 

Engineering. I am also a graduate of Indiana University with the degree of Master of 3 

Business Administration, majoring in Finance. I am a registered Professional Engineer in 4 

the State of Indiana. I have attended and presented at numerous seminars and conferences 5 

on topics related to demand-side management (“DSM”) and renewable energy. 6 

Q: Please describe your utility business experience.  7 
A: I began employment with Indianapolis Power & Light Company in April, 1982 as a Design 8 

Project Engineer in the Mechanical-Civil Design Engineering Department. I was 9 

responsible for a wide variety of power plant projects from budget and cost estimation 10 

through the preparation of drawings, specifications, purchasing and construction 11 

supervision. 12 

  In 1987, I became a Senior Engineer in the Power Production Planning Department. 13 

I was responsible for assisting and conducting studies concerning future generation 14 

resources, economic evaluations, and other studies. 15 

In 1989, I was promoted to Division Supervisor of Fuel Supply and in 1990, became 16 

Director of Fuel Supply. I was responsible for the procurement of the various fuels used at 17 

IPL’s generating stations. 18 

In 1993, I became Director of Demand-Side Management. I was responsible for the 19 

development, research, implementation, monitoring, and evaluation of all marketing and 20 
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DSM programs. In particular, I was responsible for the start-up of this new department and 1 

for the start-up and implementation of the DSM programs approved by the Commission in 2 

its Order in Cause 39672 dated September 8, 1993. The DSM Department was dissolved 3 

at IPL in 1997 and I left the company. 4 

From 1997 until May, 2006, I held the positions of Director of Marketing and later, 5 

Director of Industrial Development and Engineering Services at The Indiana Rail Road 6 

Company. I was responsible for the negotiation of coal transportation contracts with several 7 

electric utilities, supervision of the Maintenance-of-Way and Communications and Signals 8 

departments, project engineering, and development of large capital projects. 9 

I rejoined IPL in May, 2006 as a Principal Engineer in the Regulatory Affairs Department. 10 

I was responsible for the evaluation and economic analysis of DSM programs and assisted 11 

in the planning and evaluation of environmental compliance options and procurement of 12 

renewable resources.  13 

In May, 2018,  I joined the OUCC as a Senior Utility Analyst - Engineer. I review 14 

and analyze utilities’ requests and file recommendations on behalf of consumers in utility 15 

proceedings. As applicable to a case, my duties may also include evaluating rate design 16 

and tariffs, examining books and records, inspecting facilities, and preparing various 17 

studies. 18 

Q: Have you previously testified before the Indiana Utility Regulatory Commission? 19 
A: Yes. I have provided testimony in several proceedings on behalf of IPL regarding the 20 

subjects of Fuel Supply, DSM and renewable energy most recently in Cause Nos. 43485, 21 

43623, 43960, 43740, 44328, 44018, and 44339. My testimony on DSM concentrated on 22 
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the evaluation, measurement and verification (“EM&V”) of DSM programs. My 1 

testimony on renewable energy concentrated on IPL’s Rate REP (feed-in tariff, wind 2 

power purchase agreements and solar energy. I have provided testimony on behalf of the 3 

OUCC in Cause Nos. 43955 (DSM-7 and 8), 43827 (DSM-8 and 9), 43623 (DSM-19), 4 

43405 (DSMA-17), 45086, 45145, 45193, 45194, 45235, 45245, 45253, 45285, 45370, 5 

45387, 45465, 45485, 44733 (TDSIC-5, 7 and 8), 44910 (TDSIC-4, 6, 7 and 8), and 6 

45506. 7 
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DATA REQUEST NO OUCC DR OUCC '19-0'1 

REQUEST 

See Walter Direct at p. 39, lines 3-6. l&M is proposing to recover capital costs 
net of grant funding for its Corridor Project EV chargers. Please respond to the 
following and provide support for your responses: 

a. Has l&M projected how many l&M customers and non-l&M users are 
expected to use the Corridor Project facilities to charge their electric 
vehicles each year for any period? If "yes," please provide your study or 
projections. If "no," please explain why l&M has not made these 
projections. 

b. If l&M projects more non-l&M users will use the Corridor Project chargers, 
please explain why l&M seeks full recovery from its ratepayers. 

c. If l&M projects more l&M customers will use the Corridor Project chargers, 
please explain. 

d. Is l&M planning to offset these capital costs with proceeds from non- l&M 
users' charging fees? If "no," please explain why and provide support for 
your response. 

RESPONSE 

a. Please see Confidential Attachment JCW-9 filed as part of l&M's case-in-chief. 
l&M did not perform a specific calculation to project a distinction between how 
many l&M customers and non-l&M users are expected to use Corridor Project 
facilities. 

l&M did not perform this projection because the Company's projection for the 
number of annual site charging sessions is based on information provided by its 
proposed Crossroads EV Corridor equipment and services vendor using their 
actual regional experience as the basis for charging session use and growth. 
This information is neither Indiana-specific nor l&M-service territory specific. 
While the Company expects that l&M customers will use the EV charging 
stations proposed for cost recovery, the goal of the IDEM RFP is broader than 
l&M customer use only and therefore does not solely rely on l&M customer use 
for justification. 

Instead, Confidential Attachment JCW-9 provides a Compound Annual Growth 
Rate (CAGR) comparison between forecast EV adoption in l&M service territory 
and the CAGR of the "Forecast Estimated Average Charging Sessions per site 
per day" data also presented on the same attachment. The "Base" forecast for 
l&M customer EV adoption growth is similar to the Base forecast for average site 
charging sessions per day growth on l&M's Crossroads EV chargers (29% 

3 
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INDIANA OFFICE OF UTILITY CONSUMER COUNSELOR 

DATA REQUEST SET NO. OUCC DR 19 
IURC CAUSE NO. 45576 

versus 26%). This similarity in growth rates demonstrates that l&M customers 
are forecasted to grow in their use of these EV chargers at a similar rate to non
l&M users. 

b. l&M objects to this question on the grounds and to the extent that the request 
mischaracterizes l&M's request in this proceeding as l&M is not requesting full 
recovery from its customers. Instead, as discussed in the responses to 071 
through 074 of Company witness Walter's direct testimony, l&M is requesting 
cost recovery for the EV charging equipment costs net of IDEM grant funds. l&M 
will also flow back revenues associated with the use of the chargers to l&M 
customers to provide an offset to the costs of the program. 
In addition, please see the response to subpart a above. l&M projects similar 
growth in l&M customer EV adoption and Corridor Project charger use. 

l&M's proposal in this case is one component of a broader, statewide Crossroads 
EV Corridor project approved for grant funding under IDEM's VW DC Fast 
Charger Corridor project. While non-l&M users may use the Crossroads EV 
Corridor DC fast chargers in l&M's service area, l&M customers will also have 
the ability to utilize the Crossroads EV Corridor DC fast chargers in the service 
areas of other Indiana utilities. The broader goal of this state-wide project is to 
advance the use of the EVs across the state by providing access to DC fast 
charging infrastructure. 

c. Please see the response to subpart a above. l&M expects l&M customer 
growth in the use of Crossroads EV Corridor EV chargers but did not calculate a 
specific l&M customer/non-user split. 

l&M anticipates that l&M customer EV owners will have increased opportunity to 
use these EV charging stations for charging while they are travelling either locally 
or regionally as the broader, statewide Crossroads EV Corridor project is fully 
deployed. 

d. Yes. l&M is in the process of preparing its Crossroads EV Corridor Project 
implementation plan. Specifically, the Company is securing site agreements and 
drafting an RFP that will be issued later this year for the EV DC fast charging 
equipment as well as retail charging services. 

Once the results of that RFP are received and the vendor is selected, l&M will 
develop its proposed Crossroads EV Corridor Charging tariff to establish the 
electric rate that will be assessed for charging sessions at the Company's 
Crossroads EV Corridor locations. As part of that tariff proposal, l&M will fully 
support the expected transaction cost, revenue sharing proposal and proposed 
tariff terms, conditions and rates. 

4 
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DATA REQUEST NO OUCC DR 19-02 

REQUEST 

See Walter Direct at p. 44, lines 11-14. Please explain why l&M is asking the 
Commission to determine revenue treatment for ratemaking purposes in a future 
proceeding rather than this proceeding. 

RESPONSE 

l&M has included in this proceeding the capital expenditures that are included in 
2021 - 2022 Capital Forecast Period. The capital expenditures are based on 
reasonable estimates of the EV DC fast charging equipment and supporting 
infrastructure and are consistent with the estimates used in l&M's response to 
the IDEM RFP. 

In order for l&M to finalize the revenue treatment proposal, it is necessary for 
l&M to complete the vendor selection for the EV DC fast charging equipment and 
retail charging service. Once the vendor is selected and contractual terms, such 
as transaction costs are established, l&M will have the information necessary to 
develop its proposed Crossroads EV Corridor Charging tariff to establish the 
electric rate that will be assessed for charging sessions at the Company's 
Crossroads EV Corridor locations. As part of that tariff proposal, l&M will support 
the expected transaction cost, revenue sharing proposal and proposed tariff 
terms, conditions and rates. 

5 
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DATA REQUEST NO OUCC DR 19-03 

REQUEST 

See Walter Direct at p. 40, lines 19-22, which states "l&M proposed to fund the 
costs associated with installing, interconnecting, operating, and maintaining the 
twelve corridor fast charging sites in excess of the costs covered by VW 
mitigation grant funds." Please respond to the following: 

a. Will l&M's shareholders fund these costs or is l&M expecting its 
ratepayers to fund these costs? Please explain. 

b. To the extent l&M seeks to recover these costs in this proceeding, identify 
the proposed adjustment and related testimony and workpapers l&M filed 
in this Cause to support its request. 

RESPONSE 

a. Please see the answer to Q73 in Company witness Walter's direct testimony in 
this filing, page 42, lines 13-14. The Company proposes to include in Electric 
Plant In-Service the cost of EV charging station equipment installation and 
interconnection. 

Please also see the answer to Q78 in Company witness Walter's direct testimony 
in this filing, page 44, lines 17-22. The Company proposes incremental operation 
and maintenance costs for the first 5 years of equipment operation to be included 
as part of the capital costs of the project. 

b. The capital costs associated with the twelve corridor fast charging sites are 
included in the capital forecast for this cause. Specifically, they are included in 
line item IMINEVVWS: IN DCFC Stations VW EV Funds as $3,783,088 in WP
DAL-2. There are no adjustments associated with this proposal in this case. 

6 
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DATA REQUEST NO OUCC 26-01 

REQUEST 

How many Electric Vehicles does l&M estimate are in its Indiana service territory? 

RESPONSE 

The most recent data available (as of March 31, 2021) indicates there are a total of 2,316 
electric vehicles registered in l&M's Indiana service territory. To determine the number of 
electric vehicles within l&M's service territory, the Company matched the Department of 
Motor Vehicle registration data by zip code with the premise zip codes from Company's 
customer accounting billing system. 
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IURC CAUSE NO. 45576 

DATA REQUEST NO OUCC 26-02 

REQUEST 

How many l&M customers currently participate in Tariff RS-PEV? 

RESPONSE 

As of August 2021 - 28 Tariff RS-PEV accounts. 

5 
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IURC CAUSE NO. 45576 

DATA REQUEST NO OUCC 26-03 

REQUEST 

How many l&M customers currently participate in Tariff GS-PEV? 

RESPONSE 

As of August 2021 - 1 GS PEV account. 
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DATA REQUEST NO OUCC 26-04 

REQUEST 

How many residential customers does l&M serve in Indiana? 

RESPONSE 

As of August 2021 - 414,347 Residential accounts. 

7 
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INDIANA MICHIGAN POWER COMPANY 
INDIANA OFFICE OF UTILITY CONSUMER COUNSELOR 

DATA REQUEST SET NO. OUCC DR 26 
IURC CAUSE NO. 45576 

DATA REQUEST NO OUCC 26-05 

REQUEST 

How many Commercial/Industrial customers does l&M serve in Indiana? 

RESPONSE 

As of August 2021 - 58,041 C&I accounts. 

8 
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INDIANA MICHIGAN POWER COMPANY 
INDIANA OFFICE OF UTILITY CONSUMER COUNSELOR 

DATA REQUEST SET NO. OUCC DR 26 
IURC CAUSE NO. 45576 

DATA REQUEST NO OUCC 26-06 

REQUEST 

Please provide any business case documents justifying l&M's investment in charging 
stations proposed for the Crossroads EV Corridor project. 

RESPONSE 

l&M objects to the request on the grounds and to the extent the request seeks information 
that is confidential, proprietary, competitively sensitive, and/or trade secret. Subject to and 
without waiver of the foregoing objection, l&M provides the following response, with the 
confidential information being provided pursuant to the nondisclosure agreement between 
the parties. 

Please see 45576_IndMich_OUCC 26-6_Confidential Attachment 1_09272021 and 
45576_IndMich_OUCC 26-6_Confidential Attachment 2_09272021. 

Please see the Company's response to OUCC 19-01 subpart d, which explains the 
Company's evolving process for the Crossroads EV Corridor implementation plan. As this 
process continues to evolve, the business case underlying the Company's proposal will 
evolve as well. 

45576_IndMich_OUCC 26-6_Confidential Attachment 1_09272021 and 
45576_IndMich_OUCC 26-6_Confidential Attachment 2_09272021 are business case 
documents that reflect information and data known at the time of the Company's filing in 
this cause. The information contained in these documents also reflect data and 
information obtained by the Company through a relationship with a third party vendor that 
supplies both DC fast charging equipment and retail charging services and has knowledge 
of the current retail market rates for EV DCFC charging service. The Company relied on 
this vendor relationship to develop its initial estimates for project cost, anticipated charging 
use, and a market-based electricity cost rate to determine estimated electric revenues. 

45576_IndMich_OUCC 26-6_Confidential Attachment 1_09272021 contains the 
Company's current estimate for the underlying business case that reasonably supports 
and prudently justifies the investment in the Crossroads EV Corridor Project. This 
attachment provides updated information to the original Confidential Attachment JCW-9 
filed in this Cause. In the tab entitled "Crossroads Cost & Revenue", the 10-year annual 
Estimated l&M Charging Revenue is updated to annually offset the 10-year annual cost of 
service revenue requirement but still uses the $0.30 per kWh retail market-based electricity 
rate. 

9 
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DATA REQUEST SET NO. OUCC DR 26 
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The line entitled "Estimated l&M Charging Revenue less Estimated Revenue Requirement" 
sets forth the Company's current estimate for how !&M's customers may realize the 
Estimated l&M Charging Revenue credit. 

The second tab of 45576_IndMich_OUCC 26-6_Confidential Attachment 1_09272021, 
entitled "EV Crossroads RR Schedule", provides the Company's current estimate for the 
Total Revenue Requirement that is comprised of the estimated Capital Annual Revenue 
Requirement-Fixed Cost and the estimated Variable Energy Production Cost-Annual 
Revenue Requirement. The Total Annual Revenue Requirement annual cost is used in the 
first tab (Crossroads Cost & Revenue) for the Estimated l&M Charging Revenue less 
Estimated Revenue Requirement annual calculation. 

45576 lndMich OUCC 26-6 Confidential Attachment 2 09272021 are business case - - - -
options obtained by the Company through its third party vendor relationship. In this 
document, the third party vendor provides several data points used by the Company in its 
business case documents discussed above, including the market-based retail EV Market 
Rate for Charging Session of $0.30 per kWh. While informative to the Company, these 
overall business case estimates were not used by the Company in its proposed business 
case. Instead, the Company's proposed business case in 45576_IndMich_OUCC 26-
6 Confidential Attachment 1 09272021 is a reasonable financial estimate for how - -
customers and the Company benefit from the Company's participation in the EV 
Crossroads Corridor Project. 
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INDIANA MICHIGAN POWER COMPANY 
INDIANA OFFICE OF UTILITY CONSUMER COUNSELOR 

DATA REQUEST SET NO. OUCC DR 26 
IURC CAUSE NO. 45576 

DATA REQUEST NO OUCC 26-07 

REQUEST 

Over the next 10 years, will expected net revenue from the charging stations constructed 
by l&M associated with the Crossroads EV Corridor project exceed the annual revenue 
requirements? 

a. If yes, provide the net benefit amounts by year. 
b. If no, provide the net deficit amounts by year. 

RESPONSE 

l&M objects to the request on the grounds and to the extent the request seeks information 
that is confidential, proprietary, competitively sensitive, and/or trade secret. Subject to and 
without waiver of the foregoing objection, l&M provides the following response, with the 
confidential information being provided pursuant to the nondisclosure agreement between 
the parties. 

Yes, the expected net revenue from the charging stations constructed by l&M associated 
with the Crossroads EV Corridor project will exceed the annual revenue requirements. 

In the Company's proposed business case shown in Attachment 
OUCC_26_6_Attachment_ 1.xslx, in the Estimated l&M Charging Revenue less Estimated 
Revenue Requirement line, l&M Charging Revenue exceeds the annual revenue 
requirements in years 6 through 11. 

a-b. Please see the Company's proposed business case shown in 
45576_IndMich_OUCC_26-6_Confidential Attachment_1_09272021, in the Estimated 
l&M Charging Revenue less Estimated Revenue Requirement line, years 2022 through 
2032. 
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AGENCY:     INDIANA DEPARTMENT OF 
ENVIRONMENTAL                                
MANAGEMENT (IDEM) 

TITLE:         INDIANA STATEWIDE ELECTRIC VEHICLE 
CHARGING NETWORK  

ACTION:      REQUEST FOR PROPOSALS FOR FULL 
STATEWIDE OR PARTIAL DIRECT-CURRENT 
FAST CHARGER AND/OR LEVEL 2 

DATES:  The closing date for receipt of applications is September 23, 2020, 5:00 
p.m. ET.  Indiana will only accept electronic grant applications in response to this RFP.  
Electronic grant applications must be submitted in Microsoft Word or PDF format to 
VWTrust@idem.in.gov. Electronic submissions will be considered timely upon receipt, 
not transmission.  An e-mail response confirming receipt of electronic applications will 
be provided on or before the closing date when possible.  Facsimile and late submissions 
will not be accepted. 

SUMMARY:  This action announces funding availability for projects focused on 
improving Indiana’s statewide electric vehicle (EV) charging network.  Funds will be 
available for both direct-current fast charge (DCFC) and Level 2 (L2) equipment.  These 
proposals may include plans focused on a single statewide EV charging network as well 
as regional, local, or individual charging network installations.  

FUNDING and AWARDS:  The total estimated funding for this competitive grant 
opportunity is approximately $6,150,000.  Indiana anticipates awarding cooperative 
agreements from this announcement subject to the availability of funds and the quality of 
proposals received. 
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1. Grant Overview 

On January 11, 2017, a Third Partial Settlement and Consent Decree was finalized 
between the U.S. Justice Department, the Volkswagen (VW) Corporation and its 
subsidiaries regarding the installation and use of emission testing defeat devices in over 
590,000, 2.0- and 3.0-liter subject vehicles sold and operated in the U.S. beginning in 
2009.  On September 6, 2017, the United States filed its Notice of and Memorandum in 
Support of Its Unopposed Motion for Court Approval of Finalized Trust Agreements.  
The Court approved the Trust documents shortly after this filing.  The Environmental 
Mitigation Trust Fund is the result of a Consent Decree between the U.S. Justice 
Department, the Volkswagen Corporation, and its subsidiaries.  The settlement required 
Volkswagen to pay $2.9 billion into an Environmental Mitigation Trust Fund, to offset 
the excess air pollution emitted by some of the Volkswagen vehicles that violated the 
Clean Air Act.  Indiana has dedicated approximately $39.77 million from the Trust for 
projects that provide direct emission reductions across the state with all funds being fully 
disbursed by 2028.  The breakdown of funding for these emission-reducing projects can 
be found in Table 1. 

IDEM, through its commissioner, is authorized to conduct clean air projects through the 
award of grant funds by Indiana Code 13-17-3-9. 
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Table 1 – Eligible Mitigation Actions and Indiana Intended Allocations 

Eligible Mitigation Action Intended Allocation 

Category 1 – Class 8 Local Freight and Drayage Trucks 

$21,320,000 Category 2 – Class 4 – 8 School, Shuttle, Transit Buses 

Category 6 – Class 4 – 7 Local Freight Trucks 

Category 3 – Freight Switchers 

$8,200,000 
Category 4 – Ferries and Tug Boats 

Category 7 – Airport Ground Support Equipment 

Category 8 – Forklifts and Port Cargo Handling Equipment 

Category 5 – Ocean/Lake Going Vessels Shorepower $0 

Category 9 – Light Duty Zero Emission Supply Equipment $6,150,000 

Category 10 – Diesel Emission Reduction Act Option $4,100,000 

Total $39,770,000 

 

As noted above, approximately $6,150,000 has been allocated to Category 9 – Light Duty 
Zero Emission Supply Equipment used to improve Indiana’s statewide electric vehicle 
(EV) charging network.  If IDEM decides to partially fund a proposal, it will do so in a 
manner that does not prejudice any grantee or affect the basis upon which the proposal 
was evaluated and selected for an award, and that maintains the integrity of the 
competition and the evaluation process.  This document provides the program and 
application guidance necessary to applicants interested in participating in this funding 
opportunity. 

This program will fund two types of EV charging station equipment:  Direct-Current Fast 
Charge (DCFC) and Level 2 (L2).  The financial breakdown of available funds for these 
project types can be found in Table 2.  For more information on this funding opportunity, 
other Indiana Volkswagen Environmental Mitigation Trust programs, and to sign up for 
updates visit https://www.in.gov/idem/airquality/2712.htm. 
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Table 2 – EV Charging Equipment and Allocated Funding 

EV Charging Equipment Type Allocated Funding 

Direct-Current Fast Charge (DCFC) $5,535,000 

Level 2 (L2) $615,000 

 

2. Goals and Objectives of Program 

• To develop a statewide EV charging network that provides EV charging locations 
to the greatest number of citizens 

• To create a diverse statewide network that meets the needs of Indiana citizens 
using both DCFC and L2 charging equipment 

• To implement a program that is reliable through multiple charging stations at each 
location 

• To maximize the available funds of $6.15 million and achieve the greatest value 
for Indiana’s investment 

• To maximize leveraging of public- and private-sourced funds where possible to 
obtain the greatest number of charging locations possible 

3. Applicant Eligibility 

Eligible applicants for this program include, but are not limited to: 

• For-profit businesses registered with the Indiana Secretary of State 

• Nonprofit entities registered with the Indiana Secretary of State 

• Federal, state, and local government agencies 

• Indiana-based metropolitan planning organizations 

4. Eligible Electric Vehicle Charging Equipment Project Types 

Indiana intends to allocate 100% of the allotted $6.15 million through a single round of 
funding for EV charging locations across the state.  All applicants must demonstrate that 
each station and location has a high potential for utilization. 

Two charging station types are eligible for funding through this program:  DCFC and L2.  
These two charging station types serve different key needs of Indiana’s EV owners.  
While DCFC equipment is often located along interstates and highways to supply the 
necessary support for long-distance travel, L2 charging equipment is generally located in 
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residential and retail areas to support more local travel.  Together these two types of 
charging stations can lay the groundwork for a sustainable market for EV owners and 
station providers across Indiana. 

Additional requirements for DCFC and L2 charging stations can be found in Appendix A 
at the end of this document. 

Projects funded under this program will be reimbursed at the maximum dollar amount per 
charging location or percentage of the total location-specific project costs, whichever is 
less.  The maximum amount and percentage of total costs per location eligible for 
reimbursement can be found in Table 3. 

Table 3 - Summary of Maximum Funding Amount or Percent per Charging 
Location 

EV Charging 
Equipment Type  

Government 
Agency Publicly 

Available 

Nongovernment 
Agency 
Publicly 

Available 

Not 
Publicly 

Available 

Direct-Current 
Fast Charge 
(DCFC) 

Max Dollars 
per Location $180,000 $160,000 $120,000 

Max 
Percentage of 

Project 
90% 80% 60% 

Level 2 (L2) 

Max Dollars 
per Location $9,000 $8,000 $6,000 

Max 
Percentage of 

Project 
90% 80% 60% 

 

Direct Current Fast Charge Sites 

The Federal Highway Administration (FHWA) designates Interstates, U.S. Routes, and 
State Highways as alternative fuel corridors.  These alternative fuel corridor designations 
include all alternatively fueled vehicles, not only electric vehicles.  They do, however, 
provide some general insight into where all alternatively fueled vehicles are likely to 
operate.  As it relates to electric vehicles, this designation is a result of demonstrated 
local interest, demand for charging stations along these corridors, and regional electric 
vehicle (EV) travel and traffic counts. IDEM recognizes the value of using FHWA 
corridor designation as a supporting method to identify key areas for EV charging 
stations in Indiana.  To cover all areas of the state, IDEM will focus this program’s 
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efforts on Indiana Interstates, U.S. Routes, and State Highways over-and-above those 
currently designated by FHWA.  These roadway priorities and traffic volume counts can 
be found in Appendix B of this document. 

A comprehensive database of existing DCFC and L2 charging locations can be found at 
the U.S. Department of Energy’s Alternative Fueling Station Locator. According to the 
Alternative Fueling Station Locator, Indiana currently has 18 non-Tesla DCFC charging 
stations online. A list and map of existing non-Tesla DCFC sites in Indiana can be seen in 
Appendix C of this document.     

To appropriately prepare these roadways for long-distance EV travel, the DCFC 
component of this program is focused on, but not limited to, locating additional DCFC 
charging sites for light-duty EVs along the roadways listed in Appendix B.  The 
overarching intent of this program is to help fill in existing and projected gaps in 
Indiana’s EV charging station network. Due to their proprietary nature, Tesla 
supercharger locations are not considered a part of the publicly available charging station 
network. 

All DCFC projects shall meet the requirements listed in Appendix A:  DCFC and L2 
Project Requirements included in this guidance, where applicable. 

Level 2 Charging Sites 

The most common EV charging infrastructure currently online in Indiana is L2 charging 
stations and they can be installed at a much lower cost than DCFC stations. Because of 
this lower cost, investing in L2 stations can accomplish a great deal even with a notably 
smaller investment of Indiana’s funds.  According to the Alternative Fueling Station 
Locator, Indiana currently has 171 non-Tesla L2 charging stations online. Appendix C of 
this document also includes a list and map of these station locations.     

L2 charging stations can provide conveniently located and accessible charging 
opportunities. This program does not restrict L2 charging locations to any particular 
roadway and these sites may be geographically located anywhere across the state. 

All L2 projects shall meet the requirements listed in Appendix A:  DCFC and L2 Project 
Requirements included in this document, where applicable. 

5. Ineligible Projects 

Projects not eligible for award under this program include, but may not be limited to: 

• Installation of Level 1 charging equipment 

• Installation of hydrogen fueling stations 

• DCFC sites more than one (1) road mile off Indiana roadways highlighted in 
Appendix B.  Exceptions may be considered on a case-by-case basis provided the 
need for these exceptions are clearly documented and supported. 
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• Projects not meeting the requirements listed in Appendix A 

6. Costs Eligible for Reimbursement 

Costs directly incurred by the grantee through the purchase and/or installation of eligible 
equipment after the execution of a project funding agreement are eligible for 
reimbursement subject to the limitations in Table 3. These costs may include the 
procurement of goods and services from vendors and contractors, labor costs incurred by 
the grantee’s employees for installation, and other costs necessary to complete the 
project. All costs must be supported by appropriate documentation. IDEM retains the sole 
authority to determine eligible project costs. 

7. Application Limitations and Requirements 

Applicants may submit more than one application; however, each application must 
request funds for either DCFC or L2; not both. An applicant can include the addition of 
an L2 charger in the form of leveraged funds in a DCFC application.  Each application 
may include more than one charging site.  If submitting more than one charging site in an 
application (or multiple applications), the applicant must prioritize sequentially the 
charging sites at the time of submission (unless the application is for a full, statewide 
charging network).  Awards will be made on a cost-reimbursement basis. This means 
grantees must incur the cost of the project before being repaid. Costs must be incurred 
only after a project is selected for an award and a project funding agreement has been 
executed between IDEM and the grantee. 

Eligible project costs include, but are not limited to: 

• DC fast charging station, power conversion, hardware, and associated equipment 
(with required warranties) 

• Level 2 charging station, hardware and associated equipment (with required 
warranties) 

• Supporting costs such as final design, engineering and permitting 

• Utility upgrades such as transformers and extensions 

• Initial networking/subscription activation fees for a charging network (often 
included as a component of the required 5-year warranty as detailed in Appendix 
A) 

• Payment module, as required by this program 

• Cord or cable management strategy including retractable cords 

• Battery storage 
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• Construction and/or installation costs directly related to the charging station such 
as dedicated parking spaces, electrical service and connection, on-site sign 
installation, installation of lighting, shelter/awning construction, etc. 

Costs Ineligible for Reimbursement 

Funds awarded by this program cannot be used for administrative costs, lobbying, or for 
the intervention in federal regulatory or adjudicatory proceedings. Costs incurred before 
the execution of the project funding agreement are also ineligible project costs and will 
not be reimbursed. 

Ineligible costs include, but are not limited to: 

• Research projects and studies 

• Feasibility studies such as surveys to determine interest in the installation of EV 
charging stations in particular locations 

• Proposals for any type of vehicle demonstration or demonstrations of existing 
technologies for public outreach or education 

• Land or parking space purchase/lease 

• Level 1 infrastructure 

• Internet and/or cellular connection (wireless or otherwise) 

• Ongoing or annual networking/subscription fees for a charging network outside of 
those included in 5-year warranty as detailed in Appendix A 

• Electricity consumption and demand charges 

• General maintenance or repair of equipment or facilities 

• Administrative costs 

• Signs and installation of signs located off-site or along adjacent roadways 
directing drivers to the charger locations 

• Other capital costs, such as the construction of buildings, parking facilities, etc. or 
general maintenance other than the supply equipment. 

• Construction or installation of site amenities not directly related to the charging 
station such as restrooms 

8. Funding and Cost-Share Requirements 

Grantees will receive reimbursement for eligible costs incurred up to the maximum dollar 
amount or percentage of total costs listed in the project funding agreement. No costs to be 
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reimbursed may be incurred before the execution of the project funding agreement. A 
cost is considered incurred if it has been ordered, contracted, purchased, or installed. 
Requests for reimbursement shall be in a manner as specified by IDEM and must include 
documentation to show that the equipment has been received and installed by the grantee; 
the equipment is fully operational; all requirements of the project funding agreement have 
been met; and that the costs have been incurred and paid by the grantee. 

Mandatory cost-shares are required for all projects. Reimbursement of eligible costs will 
only be provided up to the maximum dollar amount or percentage of total costs included 
in the project funding agreement and in accordance with this document.  The remaining 
project costs are the responsibility of the grantee and serve as the grantee’s cost-share. In-
kind donations are not eligible project costs and may not be credited as part of a grantee’s 
cost-share. 

Preference will be given to proposals that include a financial cost-share match over and 
above those detailed in this announcement.  This will enable the program to maximize the 
total funds available. 

Disqualification from Funding 

The grantee shall not receive reimbursement if complete and truthful information has not 
been submitted to IDEM. The grantee will be disqualified and shall not receive 
reimbursement if the grantee has: 

• Not submitted a claim for reimbursement and all required documentation by the 
deadline included in the project funding agreement, or 

• Incurred costs before the execution of the agreement. 

9. Award Timeline and Requirements 

All applicants will be notified regarding their award status at the conclusion of the 
funding cycle. Applicants selected to receive funding will be required to execute a project 
funding agreement with IDEM. Although not required at the time of application, a simple 
site plan showing the charging site location, planned site improvements to be reimbursed, 
and other pertinent details of the project parcel will be required before a draft agreement 
is provided by IDEM to the recipient.  If the successful applicant fails to deliver an 
executed agreement within 30 days of receipt, IDEM, at its sole discretion, may cancel 
the award and award the funds to another applicant. 

Upon execution of the agreement by IDEM, a copy of the fully executed agreement will 
be returned to the grantee, at which time the funding will be considered awarded. The 
project, including the purchase of equipment, may not occur before the execution of the 
agreement. 
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IDEM proposes the following estimated timeline: 

Project Milestone Approximate Date 
of Completion 

Approximate 
Accumulated Time from 

Web Posting 

RFP Posted Online June 23, 2020  

Proposal Receipt Deadline September 23, 2020 13 Weeks 

Proposal Review, 
Prioritization, and Selection October 21, 2020 17 Weeks 

Selected Proposal Notification October 28, 2020 18 Weeks 

Grant Agreements Fully 
Executed November 25, 2020 22 Weeks 

Projects Completed and Fully 
Implemented December 31, 2022 131 Weeks 

 

Agreement Terms 

Applicants interested in applying for funding should consider the following items that 
will be part of the requirements addressed in the agreement: 

• All projects selected for funding shall be completed no later than December 31, 
2022. If an application indicates a project cannot be completed within this 
timeframe, it will not be considered for funding. 

• Charging locations funded by this program must be in operation for not less than 
five years. Sites may be upgraded by the grantee over this period, but the number 
of charging plugs and minimum charging capability shall not be reduced. 

• Grantees will be required to submit biannual and final reports to IDEM, as well as 
progress reports upon request. 

• The claim for reimbursement of costs and all required documentation is due to 
IDEM within one month after the completion of the project. IDEM will not 
reimburse the applicant until all requirements are met. No reimbursement will be 
made for any costs incurred in the development of a project that is not 
successfully completed and placed in service. Failure to maintain the project and 
comply with all terms of the agreement will result in the repayment of funds 
reimbursed. Under no circumstances will reimbursement be made for costs 
incurred before the execution of the agreement. 
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• Grantees should expect to allow a minimum of 90 days for reimbursement 
processing. 

• Grantees will procure all goods and services in accordance with state law and 
must make a good faith effort to encourage competition. All documents relating to 
procurement will be made available to IDEM upon request. 

• All information submitted to IDEM over the course of the project, including all 
records supporting all expenditures of funds, is subject to inspection by interested 
parties and disclosure to the public, subject to any applicable confidentiality 
exceptions provided in applicable state or federal laws. 

10. Project Reporting and Monitoring Requirements 

Grantees will be required to submit biannual reports to IDEM from the contract start date 
until the project is completed, along with a final report, and interim progress reports upon 
request. Additionally, all grantees will submit annual station utilization data to IDEM for 
no less than 5 years after project completion. At a minimum, the following information 
will be submitted for each charging station installed: 

• Number of charging events 

• Connect and disconnect times 

• Start and end charge times 

• Number of unique vehicles connected 

• Total kWh dispensed per charging event 

• Average kWh per charging event 

• Peak power (kW) per event 

• Peak power (kW) by time and date 

• Peak power demand (kW) by month 

• Average duration of charging events 

• Percentage of station downtime 

11. How to Apply 

Indiana will only accept electronic grant applications in response to this RFP.  Electronic 
grant application narratives and any required supporting materials must be submitted in a 
single Microsoft Word or PDF document format, to VWTrust@idem.in.gov.  Electronic 
submissions will be considered timely upon receipt, not transmission.  An e-mail 
response confirming receipt of electronic proposals will be provided on or before the 
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closing date when possible.  Hard-copy, facsimile, and late submissions will not be 
accepted. 

Applicants may submit more than one application; however, each application must 
request funds for either DCFC or L2; not both.  Each application may include more than 
one charging site location.  If submitting more than one charging site location in an 
application (or multiple applications), the applicant must prioritize sequentially the 
charging site locations at the time of submission (unless the application is for a full, 
statewide charging network).   An applicant can include the addition of an L2 charger in 
the form of leveraged funds in a DCFC application.  Completed applications are due by 
email before September 23, 2020, 5:00 p.m. Applications received after the deadline 
will be deemed ineligible and will not be reviewed. Incomplete applications may be 
disqualified from consideration. IDEM is not responsible for any errors or delays caused 
by technical difficulties resulting from the emailing of applications. 

Content and Form of Application Submission 

The grant application must contain the following information, preferably in the sequential 
order shown: 

1. Signed cover letter on the applicant’s letterhead that briefly summarizes the 
applicant’s proposal. 

2. If the applicant is a privately-owned entity, the application must include a 
completed and signed copy of the Automated Direct Deposit Authorization 
Agreement and W-9 Form. 

3. Narrative Work Plan.  This document, a maximum of 15 pages in length, must 
conform to the following outline: 

a. Project Title. 

b. Title of IDEM RFP from which funds are being requested. 

c. Grantee Information:  Include applicant (organization) name, address, 
contact person, phone number, fax, and e-mail address. 

d. Funding Requested:  Specify the amount of monies being requested from 
the program. 

e. Total Project Cost:  Specify the total cost of the project, including 
program funding and applicant’s financial cost-share.  Identify funding 
from other sources where needed along with a clear demonstration that 
these funds are in-hand and obligated to this project. 

f. Project Schedule:  Provide a detailed project schedule starting from the 
approximate award date (for planning purposes, Grantees should assume 
funds will be available by no later than 60 days after notification of 
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award), including all key milestones that demonstrate progress, along with 
a projected completion date. 

g. Project Description:  Explicit description of how the proposed project 
meets the program’s goals and objectives along with the requirements 
detailed in Appendix A, to include: 

i. A detailed project summary, a description of specific actions to 
be undertaken, and the estimated timeline for each component. 

ii. An explanation of how the project benefits air quality for 
citizens of Indiana, including an estimate (and how the estimate 
is calculated) of the number of citizens positively affected. 

iii. A plan for tracking and measuring the progress toward 
achieving the anticipated outcomes of the project. 

iv. An explanation of how project success will be evaluated. 

v. A detailed summary describing the physical location(s) where 
EV charging stations will be installed along with a 
demonstration that current and anticipated EV utilization 
supports long-term viability at the location. 

vi. A description of the roles of the applicant and partners, if any. 

vii. Contact information for all key personnel. 

viii. To the extent not covered above, information to address the 
evaluation criteria included in this document. 

12. Evaluation of Applications 

Eligible projects will be evaluated on a competitive basis according to the scoring criteria 
listed in Table 4. While the scoring criteria provided in this section are the primary means 
of determining a selected project, IDEM may also consider other factors not included in 
these scoring criteria in making the final selection of projects.  In addition to the 
quantitative evaluation based on Table 4 below, additional qualitative considerations will 
be given to applications that include: 

• Reasonable geographic distribution of projects across the state. 

• Collaboration among a diverse set of stakeholders to advance a broader 
environmental vision or goal for the area. 

• Evidence of regional support of a project. 

• Evidence of a clear plan of action, milestones, and schedule for project 
completion. 
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• Evidence of commitment by the owner to maintain DCFC and/or L2 charging 
station equipment 

• Evidence of project implementation feasibility without significant obstacles to 
ensure continued use of the charging station. 

Projects will be evaluated and scored based on the following criteria: 

Table 4: Scoring Criteria and Maximum Points Available 

Scoring Criteria Maximum Points Available 

Cost-effectiveness of the project (a ratio 
of the total investment of VW program 
funds to annual average daily traffic at 
project location) 

25 

Long-term Sustainability and 
Maintenance of Site (ability to continue 
efforts or expand the project after the 
mitigation project funding is utilized) 

20 

Compliments other programs for a 
statewide network or the application itself 
supports a statewide network (the ability 
of the proposal to meet the goal for a 
statewide network and to fill in 
infrastructure gaps) 

20 

Verified leveraging of additional 
resources (financial only). 15 

Project Readiness (is project “shovel-
ready” and what is projected total project 
build timeline) 

10 

Quality of site marketing and amenities 
(amenities such as restrooms, food, and 
shopping; and marketing; and marketing 
of site location to consumers) 

10 

TOTAL POINTS AVAILABLE 100 
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Disqualification of Applications 

IDEM may reject outright and may not evaluate applications for any one of the following 
reasons: 

• The applicant fails to deliver the application by the due date and time. 

• The applicant acknowledges that a requirement of the application cannot be met. 

• The applicant’s proposal materially changes a requirement of this guidance or the 
proposal is not compliant with the requirements of this guidance. 

• The applicant’s proposal limits the rights of IDEM. 

• The applicant fails to timely respond to IDEM’s request for information, 
documents, or references. 

• The applicant fails to include an original signature. 

• The applicant presents the information requested by this guidance in a format 
inconsistent with the instructions of the guidance or otherwise fails to comply 
with the requirements of the guidance. 

• The applicant provides misleading or inaccurate responses. 

• There is insufficient evidence (including evidence submitted by the applicant and 
evidence obtained by IDEM from other sources) to satisfy IDEM that the 
applicant is properly qualified to satisfy the requirements of the guidance or 
application. 

• The proposed project(s) are not in compliance with applicable state and federal 
statutes and rules. 

13. Application Questions 

Questions or requests for clarification about this program may be submitted in writing via 
email to SSeals@idem.in.gov. Verbal questions will not be addressed. If the question or 
request for clarification pertains to a specific section of this guidance document, please 
reference the section and page number. A list of written questions and answers will be 
available for review at https://www.in.gov/idem/airquality/2712.htm. 

IDEM reserves the right to amend this guidance at any time by addendum. If the 
addendum is issued after the closing date for receipt of applications, IDEM may, in its 
sole discretion, allow applicants to amend their project applications in response to the 
addendum, if necessary. 
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IDEM Discretion 

IDEM may select a part of an application for funding and/or may offer to fund less than 
the dollar amount requested in an application. IDEM reserves the right to reject any or all 
applications, in whole or in part, any time before the execution of a project funding 
agreement. 

IDEM is not obligated to fund an application from an applicant that has demonstrated 
marginal or unsatisfactory performance on previous grants or contracts with IDEM or 
other state agencies. 

IDEM reserves the right to verify the information contained in the application. This may 
include utilizing publicly available information and other outside sources to evaluate the 
applicant’s performance under other contracts.  

IDEM Disclaimer 

IDEM accepts no obligation for costs incurred by the applicant in anticipation of being 
awarded a grant.  IDEM creates no obligation expressed or implied by issuing this 
Request for Proposals or by receipt of any projects submitted.  The award of any grant 
monies shall be at the sole discretion of IDEM.  Neither this Request for Proposals nor 
any response resulting from this announcement is to be construed as a legal offer. 
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Appendix A:  DCFC and L2 Project Requirements 

 

 Direct-
Current Fast 

Charge 
(DCFC) Sites 

Level 2 
(L2) Sites 

Site Requirements   

Located no more than one (1) road mile off roadways 
listed in Appendix B of this document.  Exceptions may 
be considered on a case-by-case basis provided the need 
for these exceptions are clearly documented and 
supported. 

•  

Publicly visible, accessible, and available to drivers for 
charging (24 hours a day, 7 days a week) • • 

Sites must provide a safe, well-lighted area for users • • 

Paved parking spaces to allow the maximum capacity of 
EVs to be charged simultaneously • • 

Appropriate signage on-site for drivers to locate 
charging station from the site entrance • • 

Clear signage and pavement stenciling that states the 
location is for “Electric Vehicle Charging Only” • • 

Equipment Requirements   

DCFC site rated at a minimum of 100kW.  This can be 
accomplished by pairing two (2) 50kW stations in such a 
manner that one (1) vehicle can obtain a minimum of 
100kW charging level, but the equipment will also 
charge two (2) vehicles separately at a minimum of 
50kW. 

•  

Each DCFC offers both CHAdeMo and SAE 
Combo/CCS (Combo Charging System) compatible 
connectors 

•  
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Each Level 2 charger offers a J1772 compatible 
connector  • 

Charging equipment must be certified through the 
Nationally Recognized Testing Laboratory (NRTL) 
program to demonstrate compliance with appropriate 
product safety test standards 

• • 

Charging enclosure must be constructed for use outdoors 
in accordance with UL50, Standard for Enclosures for 
Electrical Equipment, NEMA, Type 3R exterior 
enclosure or equivalent 

• • 

A cord management system or method to eliminate 
potential for cable entanglement, user injury and 
connector damage from lying on the ground 

• • 

PAYMENTS, PRICING, & DATA 

REQUIREMENTS 
  

Universal payment system allowing multiple payment 
methods to be used by charging drivers • • 

Real-time pricing information displayed on the device or 
payment screen •  

Utilization of open standards including OCPP • • 

Equipment is networked by Wi-Fi or cellular connection 
and network hardware and software is maintained with 
the capability for: remote diagnostics, remote start of the 
equipment, collecting and reporting usage data, 
processing payments, and tracking usage by the 
kilowatt-hour. 

• • 

Annual site utilization data collection • • 

SPONSOR/VENDOR REQUIREMENTS   

Make every effort to educate the general public of the 
existence of the new charging site including registering 
the site on a station locator 

• • 
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Customer service support is available by telephone 24 
hours a day and 7 days a week and is clearly posted to 
assist customers with difficulties accessing or operating 
the equipment 

•  

Customer service support is available by telephone from 
6am to 6pm, Monday through Saturday and is clearly 
posted to assist customers with difficulties accessing or 
operating the equipment 

 • 

Site development, project installation, and maintenance 
shall comply with all applicable laws, ordinances, 
regulations, and standards, including, but not limited to, 
the Americans with Disabilities Act (ADA). 

• • 

Equipment has at least a 5-year warranty with the option 
of additional ongoing maintenance and support with an 
uptime guarantee on the equipment of 95% or greater for 
the full lifetime of the charging station 

• • 

Should repair be necessary, chargers shall be fully 
operating within 72 hours of equipment issue/breakdown 
to ensure a 95% annual uptime guarantee. 

•  
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Appendix B:  Indiana EV Charging Roadway Priorities 

Annual average daily traffic (AADT) is the total volume of vehicle traffic on a 
roadway for a calendar year divided by 365 days.  AADT can be a useful and simple 
measurement to identify where traffic volume might best support the installation of 
EV charging stations.  The map on the following page shows the AADT for the 
priority roadways for this program. 
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Appendix C:  Current Indiana 
Direct-Current Fast Charge and Level 2 Site Locations 

 
 

Direct-Current Fast Charge 
Locations 

(18 across Indiana) 
 

           Level 2 
           Locations 

          (171 across Indiana) 
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AFFIRMATION 
 
I affirm, under the penalties for perjury, that the foregoing representations are true. 
 

 

 
John E. Haselden 
Senior Utility Analyst 
Indiana Office of Utility Consumer Counselor 
Cause No. 45576 
Indiana Michigan Power Co. 
 
October 12, 2021 
Date 
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